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1.0 Executive Summary 

Arizona Water Company (the "company") prepared this Aging Infrastructure 
Replacement Plan for the Company's Western Group of Water Systems ("Replacement Plan") to 
provide a comprehensive analysis outlining thc historical, current, and anticipated future efforts 
and requirements to effectively replace aging infrastructure in the company's Western Group of 
watcr systems. The Replacement Plan shows that the frequency of water main and service line 
leaks and breaks are increasing. The company's engineers analyzed each Western Group water 
system to assess the condition of water mains and service lines and determined that many of 
these water mains and service lines are beyond their uscful life and require replacement. The 
company's engineers determined that the primary causes of water loss are aging and failing water 
mains and service lincs. 

Nearly 800 miles or over 4.2 million feet of water mains are currently in service in the 
White Tank water system, Ajo water system, and the Pinal Valley servicc arca, which consists of 
the h a 1  Valley (Le. Casa Grande and Coolidge), Stanfield, Tierra Grande, and Coolidge Airport 
water systems. These water systems comprise the Company's Western Group of water systems. 
A variety of materials have been used for water mains with cast iron ("CI'I) pipe in the 1920s, 
cement asbestos ("CAI') pipe first used in the 1930s, and ductile iron (''DI") pipe and polyvinyl 
chloride ("PVC") pipe first used in the 1980s. DI and PVC pipe were almost exclusively used in 
the Western Group of water systems for new water main construction since 1986. Other types of 
water mains were also used, but account for only a small portion of the water mains currently in 
use within the Western Group of water systems. 

The Western Group of water systems currently have over 32,000 active water service 
connections. A variety of materials have bccn uscd for service lines including copper ( T U " ) ,  
galvanized steel ("GS"), polybutylene ("PB"), polyethylene ("PE"), and PVC. 

Water mains and servicc lincs must be properly managed, monitored, and maintained to 
minimize water loss. However, aging water mains and service lines are increasingly failing, 
causing watcr loss beyond the company's ability to control solely through repair or maintenance 
efforts. The company expects this trend to continue in the Western Group of water systems 
thereby increasing the rate at which infrastructure requires replacement. At the current rate of 
replacement, the company will be unable to replace all water mains and service lines before 
reaching the end of the useful life of their respective materials. 

Company engineers concluded that a more aggressive aging infrastructure replacement 
plan is needed and recommend replacing aging water mains and service lines annually in the 
Western Group of water systems. In its previous rate case, the company developed the Water 
Loss Reduction Program for the Pinal Valley Servicc Area dated April 28,201 1 ("201 1 Report''), 
which documented the company's efforts to reduce water loss. The company developed its aging 
infrastructure replacement plan with a specific list of 88 aging infrastructure replacement 
projects. Company engineers prepared detailed cost estimates for replacing water mains and 
service lines in the Western Group of water systems, currently estimated at $55.8 million. The 
estimated costs to replace this infrastructure for each watcr system are shown in Table 1-1. 
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Table 1-1 : Aging Infrastructure Replacement Costs by Water System 

The detailed cost estimates which identify water mains, service lines, fire hydrants and 
meters for replacement are shown in Appendix 6.3. However, because of the sheer magnitude of 
this additional level of capital expenditures, the company is requesting the Commission to 
authorize a System lmprovement Benefits ("SIB") surcharge mechanism as part of this 
application for new rates for the company's Western Group of watcr systcms. 

2.0 Introduction 

2.1 Purpose 

The purpose of this Replacement Plan is to update the evaluation of the extent of 
aging and failing infrastructure and support the company's proposal to establish a SIB 
mechanism. This Replacement Plan presents the company's plans to comply with the 
Commission's order in Decision No. 71 845 by maintaining water loss in its water systems to less 
than ten percent, and describes the companyk aging and failing infrastructure replacement needs. 
A detailed analysis is provided which identifies the company's break and repair history and 
recommendations for necessary infrastructure replacements. 

2.2 Abbreviations 

The following abbreviations and nomenclature are used throughout this 201 5 

201 1 Report Water Loss Reduction Program for the Pinal Valley Service 
Area report dated April 28,201 1 

ADWR Arizona Department of Water Resources 
CA Cement Asbestos 
CI Cast Iron 
company Arizona Water Company 
cu Copper 
DI Ductile Iron 
GS Galvanized Steel 
PB Pol ybutylene 
PE Polyethylene 
PVC Polyvinyl Chloride 
Replacement Plan 

SIB System Improvement Benefits 

Report: 

Aging Infrastructure Replacement Plan for the Company's 
Western Group of Water Systems, dated July 15,2015 
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. . .  - 3.0 Break and Repair Hist - .  

The company recorded approximately 600 leaks and breaks in the Western Group of ' 

water systems since 201 1, Company servicemen collected data including the date an 
of the leak. Historical leaks are displayed visually on maps found in Appendix 6.2. In 2013, 
there were 163 recorded leaks and breaks, which equates to more than one leak or break for 
every two workdays. Historically, the company experienced a higher frequency 
however, Graph 3-1 shows the increase in the number and frequency of leaks and bre 
since 20 1 1, indicating further deterioration and the increased need for replacements. . : . . . . . .  : . 

. . . . .  
1 . _ . . I .  

, *  . .  _ .  . -  . .  
, . , -  .f . :  
I ,  

. _  . . . . . . . .  
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. ,  . , . . . .  

. . . . . . .  . f  I . . . .  . -  ' ) . .  Western Group of Water Systems . . . .  . *  

Leaks by Type 
120 1 

The company's engineers assessed the condition of infrastructure using the information 
on water main and service line leaks, breaks, repairs, and replacements. Graph 3-1 indicates that 
the fiequency of the Western Group of water systems' water main breaks has increased slightly. 
Graph 3-1 shows the number of recorded leaks is relatively steady since 201 1. 

There are variations in the annual number of leaks over the past 10 years, however, 
company engineers observed a shift from predominantly service line leaks to a significant 
increase in water main leaks. For example, Graph 3-2 shows that approximately 46 percent of all 
leaks in 2012 were water main breaks compared to 17 percent in 2006, as shown in Graph 3-3. 

. . . . . . . . . .  . . .  . - . -  . . -  . . . .:. . .  
. .  

. . . . . . . . . . . . .  . . . .  - . -  * _ . .  I . . '  
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Western Group of Water Systems 
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Western Group of Water Systems 
2006 leaks by Type . ; . . 

Mains- 
17% 

1 

. .  

b 
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. .  . .  
. .  . _  ’ . ,: 4.0 Water Infrastructure Replacement Program 

. - _  . *  
- *  ( .  . .  . . .  . _  

, : _. Company engineers analyzed leak maps, w t e r  main and service line age and materials to 
develop a program to replace aging and leaking water infrastructure. Graph 3-2 shows that 54 
percent of the repairs and replacements were on service lines and 46 percent on water mains in 
recent years. Most leaks on water mains were associated with water mains constructed of CI, 
CA, or PVC materials. Mast service line leaks were associated with service lines constructed of 
GS, PB, or PE materials. Based on this leak history, the company’s engineers identified projects 
that focused on replacement of aging and leaking water mains and service lines constructed of 
these materials, as summarized in Appendix 6.1, The company may modify or add additional 
replacement projects as the company performs additional water system assessments and gathers 
additional leak information. 

The company’s engineers developed preliminary maps and detailed cost estimates for 
each replacement project, see Appendix 6.3. 

4.1 Areas Where Replacing Aging Infrastructure is Required 
* - 1 -  . 

. . breaks in the Western Group of water systems. Appendix 6.4 shows leaks and breaks and lists 
. - : . more detailed information including: 
. . .  

= .  . . _: --. . . . . , ’  . .  . . . .  . 
, .  _ .  . ... 1 . . . . .  .. . . i .  
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. *  . .  . . _  . .  
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~ . .  
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1 .I 
2. 
3, 

The Location of the leak; 
The Date of leak; and 
The Type of leak &e. water main or service line). 

The maps included in Appendix 6.2 show the location (by section, township, and 
range) within the company's Western Group of water systems where a high portion of leaks were 
found. On these maps, each section has a different color and cross-hatching to distinguish 
bctwecn thc following: 

1. 
2. 
3. 

Areas with more than 20 reported leaks repaired since 2005; 
Areas with water main installed prior to 1965; and 
Areas evaluated for replacement projects. 

The company identified 88 projects to replace 3 18,300 linear feet of aging water 
mains, 4,110 aging services lines, 176 fire hydrants, and 4,110 meters in the company's Western 
Group of water systems. 

4.1.1 Pinal Valley Service Area 

The areas in the Pinal Valley Service Area where replacing aging infrastructure is 
required are included in Maps PV-1 through PV-43 in Appendix 6.2. Thc areas with the highcst 
number of leaks are outlined in Table 4- 1. 

Table 4-1: Areas with Highest Number of Leaks by Geographic Area - Pinal Valley Service 
Area 

I Downtown Casa I I I I 

The first area in the Pinal Valley Service Area where replacing aging 
infrastructure is rcquired is thc Downtown Casa Grandc area. The oldest water mains still in 
service in the Pinal Valley Service Area are located in this area. The water mains in this area are 
constructed of CI materials and were installed in the 1920s. These water mains show signs of 
advanced aging resulting in leaks caused by corrosion. Significant rust and scale build up 
require extraordinary volumes of flushing to maintain water quality, resulting in significant non- 
billable deliveries. In addition to these water loss issues, old water mains in this area were not 
designed to comply with modern day fore flows. The available fire flows are reduced because of 
rust and scale build up inside the water main. This can create a public safety problem. 
Replacement projects for this area are summarized in Appendix 6.1. 

a 



The next area where aging infrastructure replacement is rcquircd is thc Old Town 
Coolidge area. Water mains in this area are constructed of CA materials and were installed in 
the 1930s, 1 9 4 0 ~ ~  and 1950s. Table 4-1 shows the large number of water main and service line 
leaks and breaks repaired in this portion or area of the Pinal Valley service area. In addition to 
these water loss issues, old water mains in this area were not designed to comply with today's 
fire flow requirements. Replacement projects for this area are summarized in Appendix 6.1. The 
estimated cost to replace this aging infiastructure in the Pinal Valley service area is $48,110,000. 

4.1.2 White Tank Water System 

Water mains and service lines in the White Tank water system are approaching 
the age of those found in the Pinal Valley Service Area and are nearing the end of their useful 
service li€e. The company's engineers determined a water infrastructure replacement program is 
required to replace aging water infrastructure before the required replacement rate is 
unmanageable. Water mains in the White Tank water system that require replacement are 
constructed of GS and CA materials and were installed in the 1950s, 1960s, and 1970s. Old 
water mains in this area wcrc not designed to comply with today's higher fire flow requirements. 
Replacement projects for this area are summarized in Appendix 6.1. The estimated cost to 
replace this aging infrastructure in the Pinal Valley service area is $7,141,000. 

4.1.3 Ajo Water System 

Water mains and service lines in the Ajo water system are similar in age to those 
found in the White Tank watcr systcm and are approaching the end of their useful service life. 
The company's engineers determined a water infrastructure replacement program is required to 
replace aging water infrastructure before the required replacement rate is unmanageable. Water 
mains in the Ajo water system that require replacement are constructed of GS and CA materials 
and were installed in the 1 9 5 0 ~ ~  1960s, and 1970s. Old water mains in this area were not 
designed to comply with today's higher fire flow requirements. Replacement projects for this 
area are summarized in Appendix 6.1. . The estimated cost to replace this aging infrastructure in 
the Pinal Valley service area is $559,000. 

5.0 Conclusions 

The company's efforts to repair leaks and breaks in the Western Group of water systems 
are well-documented. However, many miles of water main and hundreds of service lines are 
approaching the end of their useful service life. A replacement plan, as summarized in Appendix 
6.1, is required to replace aging infrastructure in the Western Group of water systems. There are 
geographic areas in the Western Group of water systems where water main and service line 
replacements are critically needed, including the Downtown Casa Grande and Old Town 
Coolidge areas. These areas have a significant number of recorded leaks and breaks associated 
with aging watcr mains and service lines. The company's engineers determined a water 
infrastructure replacement plan is required to replace aging water infrastructure before the 
required replacement rate is unmanageable in the White Tank and Ajo water systems. 
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The company's engineers developed 88 specific projects with an estimated cost of 
approximately $55.8 million. Because of the sheer magnitude of this additional level of capital 
expenditures, the company is unable to fund these replacement projects without rate relief such 
as a SIB surcharge mechanism. The company's engineers plan to evaluate the needs of the 
Western Group of water systems and update this replacement program in the next 3 to 5 years, or 
as needed. 

WWf-Rale CaseUD14 Weslern Group Rale Case\Walnr Loss Reduction Program RepoiliAghig 18?fmIwcture RePIacernent Plan d o w  
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6.1 Replacement Project Summary 
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6.2 Leak Repair Maps 
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6.3 Recommended Project Maps and Preliminary Cost Estimates 
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DATEPREPARED 

A R I Z O N A  WATER COMPANY 

PRELIM I NARY COST EST1 MATE 711 120 1 5 
PREPARED BY APPROVED BY SYSTEM DIVISION 

MCIAJH FKS PINAL VALLEY CASA GRANDE 
PROJECT LOCATION. PROJECT NUMBER. REFERENCE MAP: 

SW 1/4 SEC. 29-T.6S., R.6E. PROJECT 1 PV-33 
PROJECT DESCRIPTION: 

CONSTRUCT 3,000 LF OF 6-INCH DI, 1,700 LF OF 8-INCH DI AND 500 LF OF 12-INCH DI WATER MAIN 
TO REPLACE 2,900 LF OF 3-INCH CA AND 4-INCH CA WATER MAIN, REPLACE 77 SERVICE 
CONNECTIONS, REPLACE 77 METERS AND REPLACE 4 FIRE HYDRANTS ON FLORENCE STREET, 
ASH AVENUE, BEECH AVE, BURGESS AVENUE, ELLIOT AVENUE AND GREEN AVENUE. 

QUANTITY UNIT $/UNIT - 
3,000 LF $ 70 

1,700 LF 90 

500 LF 115 

75 EA 2,500 

2 EA 6,000 

75 EA 31 5 

2 EA 1,890 

4 EA 7,000 

MATERIALS AND LABOR 
ESTIMATED ITEM 

DESCRIPTION COST 
~ 

6-INCH DUCTILE IRON WATER MAIN 1 $ 210,000 

8-INCH DUCTILE IRON WATER MAIN 11 153,000 

187,500 

12-INCH DUCTILE IRON WATER MAIN 

I-INCH SERVICE CONNECTIONS 

2-INCH SERVICE CONNECTIONS 

I-INCH AND SMALLER METERS 

2-INCH METERS II 3.780 

FIRE HYDRANT 28,000 

(1) SUBTOTAL - MATERIALS AND LABOR 

(2) PERFORMANCE BOND @ 1.5% OF LINE (1) 

(3) SURVEY, R.O.W. PERMITTING, TESTING AND FIELD INSPECTION 

675,405 

10,000 

47,000 
(4) SUBTOTAL - LINES (I), (2) AND (3) 

(5) OVERHEAD - 12% OF LINE (4) 88,000 

43,595 

864,000 

(6) PREPARATION OF DETAILED PLANS, SPECIFICATIONS & BIDDING DOCUMENTS 

SUBTOTAL - LINES (4), (5) AND (6) 

ESTIMATED COST OF CONSTRUCTION li-iLz 
AFH 
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II ARIZONA WATER COMPANY 

PRELIMINARY COST ESTIMATE I 7/1/2015 
PREPARED BY: IAPPROVED BY. ISYSTEM. IDIVISION: 

MC/AJH FKS PINAL VALLEY CASA GRANDE 
PROJECT LOCATION PROJECT NUMBER REFERENCE MAP. 

SW 1/4 SEC. 29-T.6S., R.6E. PROJECT 2 PV-33 
PROJECT DESCRIPTION: 

CONSTRUCT 3,900 LF OF 6-INCH DI AND 700 LF OF 12-INCH DI WATER MAIN TO REPLACE 4,800 LF 
OF 2-INCH CA, 3-INCH CA, AND 4-INCH CA WATER MAIN, REPLACE 52 SERVICE CONNECTIONS, 
REPLACE 52 METERS AND REPLACE 3 FIRE HYDRANTS ON FLORENCE STREET, CEDAR AVENUE, 
BURGESS AVENUE, ELLIOT AVENUE AND GREEN AVENUE. 

520,880 

8,000 

36,000 

(1) SUBTOTAL - MATERIALS AND LABOR 

(2) PERFORMANCE BOND @ 1.5% OF LINE (1) 

(3) SURVEY, R.O.W. PERMITTING, TESTING AND FIELD INSPECTION 

(4) SUBTOTAL - LINES (I), (2) AND (3) 

(5) OVERHEAD - 12% OF LINE (4) 68,000 

34,120 

667,000 

(6) PREPARATION OF DETAILED PLANS, SPECIFICATIONS & BIDDING DOCUMENTS 

SUBTOTAL - LINES (4), (5) AND (6) 

11 $ 667,000 ESTIMATED COST OF CONSTRUCTION 
AFH 
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DATE PREPARED 

ARIZONA WATER COMPANY 
PRELIMINARY COST ESTIMATE I 7/1/2015 

REPARED BY APPROVED BY SYSTEM DIVISION 

MC/AJH FKS PINAL VALLEY CASA GRANDE 
PROJECT NUMBER REFERENCE MAP PROJECT LOCATION 

SW 1/4 SEC. 29-T.6S., R.6E. PROJECT 3 PV-33 
PROJECT DESCRIPTION 

CONSTRUCT 4,000 LF OF 6-INCH DI AND 200 LF OF 12-INCH DI WATER MAIN TO REPLACE 2,000 LF 
OF 2-INCH CA, 4-INCH CA AND 6-INCH CA WATER MAIN, REPLACE 51 SERVICE CONNECTIONS AND 
REPLACE 51 METERS ON FLORENCE STREET, DATE AVENUE, BURGESS AVENUE, ELLIOT AVENUE 
AND GREEN AVENUE. 

QUANTITY UNIT $/UNIT --- 
4,000 LF $ 70 

200 LF 115 

51 EA 2,500 

51 EA 315 

MATERIALS AND LABOR 
ESTIMATED ITEM 

DESCRIPTION COST 
~~ 

6-INCH DUCTILE IRON WATER MAIN 1 $ 280,000 

12-INCH DUCTILE IRON WATER MAIN (1 23,000 

1-INCH SERVICE CONNECTIONS 

1-INCH AND SMALLER METERS 

7.000 

(1) SUBTOTAL - MATERIALS AND LABOR 

(2) PERFORMANCE BOND @ 1.5% OF LINE (1) 

(3) SURVEY, R.O.W. PERMITTING, TESTING AND FIELD INSPECTION 31,000 

58,000 :E 29,435 

(4) SUBTOTAL - LINES (I), (2) AND (3) 

(5) OVERHEAD - 12% OF LINE (4) 

(6) PREPARATION OF DETAILED PLANS, SPECIFICATIONS & BIDDING DOCUMENTS 

SUBTOTAL - LINES (4), (5) AND (6) 

ESTIMATED COST OF CONSTRUCTION I-i-KE 
AFH 
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DATE PREPARED I ARIZONA WATER COMPANY 

'REPARED BY APPROVED BY SYSTEM DIVISION 

MC/AJH I FKS 
'ROJECT LOCATION: 

PINAL VALLEY CASA GRANDE 
PROJECT NUMBER: REFERENCE MAP: 

;ONSTRUCT 3,800 LF OF 6-INCH DI, 1,300 LF OF 8-INCH DI AND 400 LF OF 12-INCH DI WATER MAIN 
r 0  REPLACE 4,900 LF OF 2-INCH STL, 4-INCH CI, 6-INCH CA AND 8-INCH CI WATER MAIN, REPLACE 
'7 SERVICE CONNECTIONS, REPLACE 47 METERS AND REPLACE 6 FIRE HYDRANTS ON FIRST 
STREET, SECOND STREET, THIRD STREET AND PINAL AVENUE. 

NW 1/4 SEC. 29-T.6S., R.6E. PROJECT 4 PV-33 

QUANTITY 

3,800 

1,300 

400 

67 

10 

67 

10 

6 

$ 266,000 

DESCRIPTION UNIT $/UNIT 

LF $ 70 6-INCH DUCTILE IRON WATER MAIN 

LF 90 8-INCH DUCTILE IRON WATER MAIN 

LF 115 12-INCH DUCTILE IRON WATER MAIN 

EA 2,500 I-INCH SERVICE CONNECTIONS 

EA 6,000 2-INCH SERVICE CONNECTIONS 

EA 315 I-INCH AND SMALLER METERS 

EA 1,890 2-INCH METERS 

EA 7,000 FIRE HYDRANT 

117,000 

46.000 

ESTIMATED ITEM 
~ COST 

7 

167,500 

60,000 

21.105 

18,900 

42,000 

738,505 

11,000 

52,000 

1) SUBTOTAL - MATERIALS AND LABOR 

2) PERFORMANCE BOND @ 1.5% OF LINE (1) 

3) SURVEY, R.0 W. PERMITTING, TESTING AND FIELD INSPECTION 

96,000 

48,495 

4) SUBTOTAL - LINES (I), (2) AND (3) 

5) OVERHEAD - 12% OF LINE (4) 

5 )  PREPARATION OF DETAILED PLANS, SPECIFICATIONS & BIDDING DOCUMENTS 

UBTOTAL - LINES (4), (5) AND (6) 

STIMATED COST OF CONSTRUCTION 
H 
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DATE PREPARED 

ARIZONA WATER COMPANY I 
PRELIM I NARY COST EST1 MATE I 7/1/2015 

PREPARED BY: APPROVED BY: SYSTEM: DIVISION: 

MC/AJH FKS PINAL VALLEY CASA GRANDE 
PROJECT LOCATION: PROJECT NUMBER: REFERENCE MAP: 

NW 1/4 SEC. 29-T.6S., R.6E. PROJECT 5 PV-33 
PROJECT DESCRIPTION: 

CONSTRUCT 3,700 LF OF 6-INCH DI, 400 LF OF 8-INCH DI AND 900 LF OF 12-INCH DI WATER MAIN TO 
REPLACE 4,700 LF OF 4-INCH CI, 4-INCH CA, 6-INCH CA AND 8-INCH CA WATER MAIN, REPLACE 72 
SERVICE CONNECTIONS, REPLACE 72 METERS AND REPLACE 3 FIRE HYDRANTS ON THIRD 
STREET, FOURTH STREET AND FIFTH STREET. 

MATERIALS AND LABOR 

11(4) SUBTOTAL - LINES (I), (2) AND (3) 11 $ 697.480 

84,000 

41,520 

(5) OVERHEAD - 12% OF LINE (4) k (6) PREPARATION OF DETAILED PLANS, SPECIFICATIONS & BIDDING DOCUMENTS 

SUBTOTAL - LINES (4), (5) AND (6) 

ESTIMATED COST OF CONSTRUCTION 
AFH 
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ARIZONA WATER COMPANY 
PRELIMINARY COST ESTIMATE 7/1/2015 

PREPAREDBY APPROVED BY SYSTEM DIVISION 

MCIAJH FKS PINAL VALLEY CASA GRANDE 
REFERENCE MAP PROJECT LOCATION PROJECT NUMBER 

NW 1/4 SEC. 29-T.6S., R.6E. I PROJECT 6 I PV-33 
PROJECT DESCRIPTION: 

CONSTRUCT 2,100 LF OF 6-INCH DI AND 2,900 LF OF 8-INCH DI WATER MAIN TO REPLACE 5,100 LF 
OF 4-INCH CI, 4-INCH CA, 6-INCH CA AND 8-INCH CI WATER MAIN, REPLACE 76 SERVICE 
CONNECTIONS, REPLACE 76 METERS AND REPLACE 6 FIRE HYDRANTS ON FIRST STREET, SECONI 
STREET AND CASA GRANDE AVENUE. 

MATERIALS AND LABOR 

QUANTITY $/UNIT 

2,100 

2,900 

70 EA 2,500 

6 EA 6,000 

70 EA 315 

6 EA 1,890 

6 EA 7,000 

DESCRIPTION 
11 ESTIMATED ITEM 

COST 

$ 147,000 

8-INCH DUCTILE IRON WATER MAIN 261 ,OOC 

I-INCH SERVICE CONNECTIONS 175,000 

2-INCH SERVICE CONNECTIONS 36, OOC 

I-INCH AND SMALLER METERS 22,050 

2-INCH METERS 11,340 

FIRE HYDRANT 42,000 

6-INCH DUCTILE IRON WATER MAIN 

694,390 

10,000 

49,000 

(1) SUBTOTAL - MATERIALS AND LABOR 

(2) PERFORMANCE BOND @ 1.5% OF LINE (1) 

(3) SURVEY, R.O.W. PERMITTING, TESTING AND FIELD INSPECTION 

(4) SUBTOTAL - LINES (I), (2) AND (3) 

(5) OVERHEAD - 12% OF LINE (4) 90,000 

SUBTOTAL - LINES (4), (5) AND (6) I $ 888,000 

ESTIMATED COST OF CONSTRUCTION L - & i  
AFH 
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DATEPREPARED 

ARIZONA WATER COMPANY 

PRELIMINARY COST ESTIMATE 7/1/20 1 5 
PREPAREDBY APPROVEDBY SYSTEM DIVISION 

MCIAJH F KS PINAL VALLEY CASA GRANDE 

NE 114 SEC. 29-T.6S., R.6E. PROJECT 7 PV-33 

CONSTRUCT 3,900 LF OF 6-INCH DI, 300 LF OF 8-INCH DI AND 2,900 LF OF 12-INCH DI WATER MAIN 
TO REPLACE 3,700 LF OF 4-INCH CI, 4-INCH CA, 6-INCH CA AND 8-INCH CA WATER MAIN, REPLACE 

PROJECT LOCATION PROJECT NUMBER REFERENCEMAP 

PROJECT DESCRIPTION 

51 SERVICE CONNECTIONS, REPLACE 51 METERS AND REPLACE 3 FIRE HYDRANTS ON FLORENCE 
BOULEVARD AND SIXTH STREET. 

MATERIALS AND LABOR 
ESTIMATED ITEM 

QUANTITY UNIT $/UNIT DESCRIPTION COST 

$ 273,000 

27,000 

333,500 

122,500 

12,000 

15,435 

3,780 

3 EA 7,000 FIRE HYDRANT 

(1) SUBTOTAL - MATERIALS AND LABOR 

(2) PERFORMANCE BOND @ 1.5% OF LINE (1) 

(3) SURVEY, R.O.W. PERMITTING, TESTING AND FIELD INSPECTION 

(4) SUBTOTAL - LINES (I), (2) AND (3) 

11(5) OVERHEAD - 12% OF LINE (4) 

IISUBTOTAL - LINES (4), (5) AND (6) 

ESTIMATED COST OF CONSTRUCTION 
AFH 

21,000 

808,215 

12.000 

57,000 

$ 877,215 

105,000 

52,785 

$ 1,035,000 

$ 1,035,000 
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MC/AJH 

DATEPREPARED 

ARIZONA WATER COMPANY 7 
FKS PINAL VALLEY CASA GRANDE 

PRELIMINARY COST ESTIMATE I 7/1/2015 
PREPAREDBY IAPPROVED BY  SYSTEM  DIVISION 

PROJECT LOCATION PROJECT NUMBER REFERENCEMAP 

NE 1/4 SEC. 29-T.6S., R.6E. 

CONSTRUCT 5,100 LF OF 6-INCH DI AND 1,300 LF OF 8-INCH DI WATER MAIN TO REPLACE 5,200 LF 
OF 2-INCH CA, 2-INCH PVC, 3-INCH CA, 4-INCH CI, 4-INCH CA AND 6-INCH DI WATER MAIN, REPLACE 
127 SERVICE CONNECTIONS, REPLACE 127 METERS AND REPACE 2 FIRE HYDRANTS ON CAMEROh 
AVENUE, MORRISON AVENUE, LINCOLN AVENUE AND FOURTH STREET. 

PROJECT 8 PV-33 
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DATEPREPARED 

ARIZONA WATER COMPANY 

PRELIMINARY COST ESTIMATE 7/1/20 1 5 
PREPAREDBY APPROVED BY SYSTEM DIVISION 

MCIAJH FKS PINAL VALLEY CASA GRANDE 

NE 1/4 SEC. 29-T.6S., R.6E PROJECT 9 PV-33 

CONSTRUCT 4,900 LF OF 6-INCH DI AND 1,400 LF OF 12-INCH DI WATER MAIN TO REPLACE 6,900 LF 
OF 2-INCH CA, 4-INCH CA, 6-INCH CA AND 12-INCH CA WATER MAIN, REPLACE 104 SERVICE 

PROJECT LOCATION PROJECT NUMBER REFERENCE MAP 

PROJECT DESCRIPTION 

CONNECTIONS, REPLACE 104 METERS AND REPLACE 5 FIRE HYDRANTS ON ROOSEVELT AVENUE, 
COOLIDGE AVENUE, SECOND STREET AND TREKELL ROAD 

MATERIALS AND LABOR 
~~~ 

QUANTITY UNIT $/UNIT DESCRIPTION 

4,900 LF $ 70 6-INCH DUCTILE IRON WATER MAIN 

1,400 LF 115 12-INCH DUCTILE IRON WATER MAIN 

104 EA 2,500 I-INCH SERVICE CONNECTIONS 

104 EA 315 1-INCH AND SMALLER METERS 

5 EA 7,000 FIRE HYDRANT 

11(1) SUBTOTAL - MATERIALS AND LABOR 
~ 

(2) PERFORMANCE BOND @ 1.5% OF LINE (1) 

(3) SURVEY, R.O.W. PERMITTING, TESTING AND FIELD INSPECTION 

(4) SUBTOTAL - LINES (I), (2) AND (3) 

(5) OVERHEAD - 12% OF LINE (4) 

(6) PREPARATION OF DETAILED PLANS, SPECIFICATIONS & BIDDING DOCUMENTS 

SUBTOTAL - LINES (4), (5) AND (6) 

ESTIMATED COST OF CONSTRUCTION 

ESTIMATED ITEM 
COST 

$ 343,000 

161,000 

260,000 

32,760 

35,000 

831,760 

12,000 

58,000 

$ 901,760 

108,000 

54,240 

$ 1,064,000 

$ 1,064,000 
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ARIZONA WATER COMPANY 
PRELIMINARY COST ESTIMATE 7/1/2015 

PREPAREDBY APPROVED BY SYSTEM DIVISION 

MCIAJH FKS PINAL VALLEY CASA GRANDE 
PROJECT LOCATION PROJECT NUMBER REFERENCE MAP 

NE 114 SEC. 29-T.6S., R.6E. I PROJECT 10 I PV-33 
PROJECT DESCRIPTION: 

CONSTRUCT 3,900 LF OF 6-INCH DI AND 1,300 LF OF 8-INCH DI TO REPLACE 5,100 LF OF 2-INCH CA, 
3-INCH CA, 4-INCH CI, 4-INCH CA, 6-INCH CA, 6-INCH DI AND 8-INCH CA WATER MAIN, REPLACE 51 
SERVICE CONNECTIONS, REPLACE 51 METERS AND REPLACE 2 FIRE HYDRANTS ON FIRST 
STREET, SECOND STREET, THIRD STREET, CAMERON AVENUE, MORRISON AVENUE AND BROWN 
AVENUE. 

MATERIALS AND LABOR 
ESTIMATED ITEM 

DESCRIPTION COST 

(((3) SURVEY, R.O.W. PERMITTING, TESTING AND FIELD INSPECTION 1 1 3 8 , 0 0 0  

(4) SUBTOTAL - LINES (I), (2) AND (3) $ 593,565 

71,000 

36,435 (6) PREPARATION OF DETAILED PLANS, SPECIFICATIONS & BIDDING DOCUMENTS 

SUBTOTAL - LINES (4), (5) AND (6) $ 701,000 

ESTIMATED COST OF CONSTRUCTION 

(5) OVERHEAD - 12% OF LINE (4) 

AFH 
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DATEPREPARED 

ARIZONA WATER COMPANY 

PRELIMINARY COST ESTIMATE 7/1/2015 
PREPAREDBY APPROVED BY SYSTEM DIVISION 

MC/AJH I FKS PINAL VALLEY CASA GRANDE 
PROJECT LOCATION: PROJECT NUMBER: REFERENCE MAP: 

E 112 SEC. 29-T.6S., R.6E. PROJECT 11 PV-33 
PROJECT DESCRIPTION 

CONSTRUCT 3,300 LF OF 6-INCH DI WATER MAIN TO REPLACE 4,200 LF OF 2-INCH CI, 4-INCH CI, 4- 
INCH CA AND 6-INCH CA WATER MAIN, REPLACE 58 SERVICE CONNECTIONS, REPLACE 58 METERS 
AND REPLACE 3 FIRE HYDRANTS ON CAMERON AVENUE, MORRISON AVENUE, BROWN AVENUE 
AND FIRST STREET. 

MATERIALS AND LABOR 
ESTIMATED ITEM 

QUANTITY UNIT $/UNIT DESCRIPTION 

3,300 LF $ 70 6-INCH DUCTILE IRON WATER MAIN 

2,500 145,000 

58 EA 315 I-INCH AND SMALLER METERS 18,270 

58 EA I-INCH SERVICE CONNECTIONS 

41 5,270 k 6,000 

29.000 

(1) SUBTOTAL - MATERIALS AND LABOR 

(2) PERFORMANCE BOND @ 1.5% OF LINE (1) 

(3) SURVEY, R.O.W. PERMITTING, TESTING AND FIELD INSPECTION 

(4) SUBTOTAL - LINES (I), (2) AND (3) 

(5) OVERHEAD - 12% OF LINE (4) 

SUBTOTAL - LINES (4), (5) AND (6) 

ESTIMATED COST OF CONSTRUCTION 

$ 450,270 

54,000 

26,730 

$ 531,000 

$ 531.000 
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DATEPREPARED 

ARIZONA WATER COMPANY 
PRELIMINARY COST ESTIMATE 711 120 1 5 

PREPAREDBY APPROVEDBY SYSTEM DIVISION 

BWPIAJH FKS PINAL VALLEY CASA GRANDE 
PROJECT LOCATION: PROJECT NUMBER. REFERENCE MAP: 

NW 114 SEC. 28-T.6S., R.6E. PROJECT 12 PV-34 
PROJECT DESCRIPTION 

CONSTRUCT 3,100 LF OF 6-INCH DI AND 1,800 LF OF 12-INCH DI WATER MAIN TO REPLACE 3,400 LF 
OF 3-INCH CA, 4-INCH CA, 6-INCH CA, 6-INCH DI AND IO-INCH CA WATER MAIN, REPLACE 81 
SERVICE CONNECTIONS, REPLACE 81 METERS AND REPLACE 4 FIRE HYDRANTS ON FLORENCE 
BOULEVARD, PUEBLO DRIVE, TREKELL ROAD, LOVE STREET, SIXTH STREET AND AMARILLO 
STREET. 

MATERIALS AND LABOR 
ESTIMATED ITEM 

QUANTITY UNIT $/UNIT DESCRIPTION COST 

$ 217,000 

207,000 

197,500 

12,000 

24,885 

3,780 

28,000 

(1) SUBTOTAL - MATERIALS AND LABOR 

(2) PERFORMANCE BOND @ 1.5% OF LINE (1) 

11(3) SURVEY, R.O.W. PERMITTING, TESTING AND FIELD INSPECTION 

(4) SUBTOTAL - LINES (I), (2) AND (3) 

(5) OVERHEAD - 12% OF LINE (4) 

(6) PREPARATION OF DETAILED PLANS, SPECIFICATIONS & BIDDING DOCUMENTS 

SUBTOTAL - LINES (4), (5) AND (6) 

ESTIMATED COST OF CONSTRUCTION 

48,000 

$ 748.165 

90.000 

44,835 

$ 883.000 

$ 883,000 
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DATEPREPARED 

ARIZONA WATER COMPANY 

PRELIMINARY COST ESTIMATE 7/1/2015 
PREPAREDBY APPROVED BY SYSTEM DIVISION 

B W P/AJ H FKS PINAL VALLEY CASA GRANDE 
PROJECT LOCATION: PROJECT NUMBER: REFERENCE MAP: 

NW 1/4 SEC. 28-T.6S., R.6E. PROJECT 13 PV-34 
PROJECT DESCRIPTION 

CONSTRUCT 4,300 LF OF 6-INCH DI AND 800 LF OF 12-INCH DI WATER MAIN TO REPLACE 4,400 LF 
OF 3-INCH CA, 4-INCH CA, 6-INCH CA, IO-INCH CAAND 12-INCH CA WATER MAIN, REPLACE 104 
SERVICE CONNECTIONS, REPLACE 104 METERS AND REPLACE 4 FIRE HYDRANTS ON FOURTH 
STREET, FIFTH STREET, AMARILLO STREET, TREKELL ROAD AND PUEBLO DRIVE. 

QUANTITY $/UNIT 

4,300 

102 EA 2.500 

2 EA 6,000 

102 EA 315 

2 EA 1,890 

4 EA 7,000 

MATERIALS AND LABOR 

DESCRIPTION 

6-INCH DUCTILE IRON WATER MAIN 

12-INCH DUCTILE IRON WATER MAIN 

I-INCH SERVICE CONNECTIONS 

2-INCH SERVICE CONNECTIONS 

I-INCH AND SMALLER METERS 

2-INCH METERS 

FIRE HYDRANT 

ESTIMATED ITEM 
COST 

$ 301,000 

92,000 

255,000 

12,000 

32,130 

3.780 

28,000 

(1) SUBTOTAL - MATERIALS AND LABOR 

(2) PERFORMANCE BOND @ 1.5% OF LINE (1) 

11(3) SURVEY, R.O.W. PERMITTING, TESTING AND FIELD INSPECTION 

(4) SUBTOTAL - LINES (I),  (2) AND (3) 

(5) OVERHEAD - 12% OF LINE (4) 

(6) PREPARATION OF DETAILED PLANS, SPECIFICATIONS & BIDDING DOCUMENTS 

SUBTOTAL - LINES (4), (5) AND (6) 

ESTIMATED COST OF CONSTRUCTION 

51,000 

$ 785.910 

94.000 

47,090 

$ 927.000 

$ 927,000 
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DATE PREPARED 

ARIZONA WATER COMPANY 

PREPAREDBY APPROVED BY SYSTEM DIVISION 

BW P/AJ H FKS PINAL VALLEY CASA GRANDE 

CONSTRUCT 4,100 LF OF 6-INCH DI AND 700 LF OF 12-INCH DI WATER MAIN TO REPLACE 4,100 LF 
OF 3-INCH CA, 4-INCH CA, 6-INCH CA AND 8-INCH CA WATER MAIN, REPLACE 85 SERVICE 
CONNECTIONS, REPLACE 85 METERS AND REPLACE 3 FIRE HYDRANTS ON SECOND STREET, 
THIRD STREET, AMARILLO STREET, PUEBLO DRIVE AND TREKELL ROAD. 

MATERIALS AND LABOR 

PROJECT LOCATION: PROJECT NUMBER: REFERENCE MAP: 

NW 1/4 SEC. 28-T.6S., R.6E. I PROJECT 14 

(1) SUBTOTAL - MATERIALS AND LABOR 

PV-34 

(2) PERFORMANCE BOND @ 1.5% OF LINE (1) 

(3) SURVEY, R.O.W. PERMITTING, TESTING AND FIELD INSPECTION 

(4) SUBTOTAL - LINES (I), (2) AND (3) 

QUANTITY 

11(5) OVERHEAD - 12% OF LINE (4) 

UNIT $/UNIT DESCRIPTION 

IISUBTOTAL - LINES (4), (5) AND (6) 

4,100 

700 

84 

1 

84 

1 

3 

~JESTIMATED COST OF CONSTRUCTION 

LF $ 70 6-INCH DUCTILE IRON WATER MAIN 

LF 115 12-INCH DUCTILE IRON WATER MAIN 

EA 2,500 I-INCH SERVICE CONNECTIONS 

EA 6,000 2-INCH SERVICE CONNECTIONS 

EA 315 I-INCH AND SMALLER METERS 

EA 1,890 2-INCH METERS 

EA 7,000 FIRE HYDRANT 

ESTIMATED ITEM 
COST 

$ 287,000 

80,500 

210,000 

6,000 

26,460 

1,890 

21,000 

632,850 

9,000 

44,000 

$ 685,850 

82,000 

41 150 

$ 809,000 

$ 809.000 
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DATEPREPARED 

ARIZONA WATER COMPANY 

PRELIMINARY COST ESTIMATE 7/1/20 1 5 
PREPAREDBY APPROVED BY SYSTEM DIVISION 

MC/AJH FKS PINAL VALLEY CASA GRANDE 
PROJECT LOCATION: PROJECT NUMBER: REFERENCE MAP: 

SW 1/4 SEC. 20-T.6S., R.6E. PROJECT 15 PV-28 
PROJECT DESCRIPTION: 

CONSTRUCT 2,200 LF OF 6-INCH DI, 300 LF OF 8-INCH DI AND 1,500 LF OF 12-INCH DI WATER MAIN 
TO REPLACE 4,000 LF OF 2-INCH CA, 3-INCH CA, 6-INCH CA AND 8-INCH CA WATER MAIN, REPLACE 
75 SERVICE CONNECTIONS, REPLACE 75 METERS AND REPLACE 3 FIRE HYDRANTS ON PINAL 
AVENUE, ARBOR AVENUE, ELEVENTH STREET, THIRTEEN STREET AND McMURRAY BOULEVARD. 

QUANTITY UNIT $/UNIT 

2,200 LF $ 70 

300 LF 90 

1,500 LF 115 

75 EA 2,500 

75 I EA I 315 
I I 

7,000 + 
! 

MATERIALS AND LABOR 

DESCRIPTION 

6-INCH DUCTILE IRON WATER MAIN 

8-INCH DUCTILE IRON WATER MAIN 

12-INCH DUCTILE IRON WATER MAIN 

I-INCH SERVICE CONNECTIONS 

I-INCH AND SMALLER METERS 

ESTIMATED ITEM 
COST 

$ 154,000 

27,000 

172,500 

187,500 

23,625 

t-""" FIRE HYDRANT 

I1 

I t -  

(1) SUBTOTAL - MATERIALS AND LABOR 

(2) PERFORMANCE BOND @ 1.5% OF LINE (1) 

11p) SURVEY, R.O.W. PERMITTING, TESTING AND FIELD INSPECTION 

(4) SUBTOTAL - LINES (I), (2) AND (3) 

(5) OVERHEAD - 12% OF LINE (4) 

(6) PREPARATION OF DETAILED PLANS, SPECIFICATIONS & BIDDING DOCUMENTS 

41,000 

$ 635.625 

76.000 

38,375 

IISUBTOTAL - LINES (4), (5) AND (6) $ 750,000 11 I 11 $ 750,000 ESTIMATED COST OF CONSTRUCTION 
AFH 
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DATE PREPARED I ARIZONA WATER COMPANY 

PRELIMINARY COST ESTIMATE I 7/1/2015 
PREPARED BY: APPROVED BY: SYSTEM: DIVISION: 

MC/AJH FKS PINAL VALLEY CASA GRANDE 
PROJECT LOCATION PROJECT NUMBER REFERENCE MAP 

SW 1/4 SEC. 20-T.6S., R.6E. PROJECT 16 PV-28 
PROJECT DESCRIPTION 

CONSTRUCT 4,700 LF OF 6-INCH DI AND 800 LF OF 8-INCH DI WATER MAIN TO REPLACE 4,600 LF OF 
3-INCH CA, 4-INCH CA AND 6-INCH CA WATER MAIN, REPLACE 76 SERVICE CONNECTIONS, 
REPLACE 76 METERS AND REPLACE 2 FIRE HYDRANTS ON ELEVENTH STREET, THIRTEEN STREET, 
McMURRAY BOULEVARD, PARK AVENUE AND CENTER AVENUE. 

MATERIALS AND LABOR 

QUANTITY UNIT $/UNIT DESCRIPTION 

4,700 LF $ 70 6-INCH DUCTILE IRON WATER MAIN 

800 LF 90 8-INCH DUCTILE IRON WATER MAIN 

76 EA 2,500 I-INCH SERVICE CONNECTIONS 

76 EA 315 I-INCH AND SMALLER METERS 

2 EA 7,000 FIRE HYDRANT 

(1) SUBTOTAL - MATERIALS AND LABOR 

(2) PERFORMANCE BOND @ 1.5% OF LINE (1) 

(3) SURVEY, R 0 W. PERMITTING, TESTING AND FIELD INSPECTION 

11(4) SUBTOTAL - LINES (I), (2) AND (3) 

11(5) OVERHEAD - 12% OF LINE (4) 

(6) PREPARATION OF DETAILED PLANS, SPECIFICATIONS & BIDDING DOCUMENTS 

SUBTOTAL - LINES (4), (5) AND (6) 

ESTIMATED COST OF CONSTRUCTION 
AFH 

ESTIMATED ITEM 
COST 

$ 329.000 

72,000 

190,000 

23.940 

14,000 

628,940 

9.000 

44,000 

$ 681,940 

82,000 

41,060 

$ 805,000 

$ 805.000 
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DATEPREPARED 

ARIZONA WATER COMPANY 

PRELIMINARY COST ESTIMATE 7/1/2015 
PREPAREDBY APPROVED BY SYSTEM DIVISION 

MCIAJH FKS PINAL VALLEY CASA GRANDE 
PROJECT LOCATION PROJECT NUMBER REFERENCE MAP 

SW 114 SEC 20-T 6 s  , R 6E PROJECT 17 PV-28 
PROJECT DESCRIPTION 

CONSTRUCT 3,600 LF 6-INCH DI AND 2,300 LF OF 8-INCH DI WATER MAIN TO REPLACE 5,500 LF OF 3. 
INCH CA, 4-INCH CA, 6-INCH CA, 6-INCH DI AND 8-INCH CA WATER MAIN, REPLACE 50 SERVICE 
CONNECTIONS, REPLACE 50 METERS AND REPLACE 3 FIRE HYDRANTS ON TENTH STREET, 
ORANGE DRIVE, WALNUT DRIVE, DATE DRIVE AND OLIVE AVENUE 

I/ MATERIALS AND LABOR 

QUANTITY 

3,600 

2,300 

50 

I! 

50 

3 

UNIT $/UNIT DESCRIPTION 

LF $ 70 6-INCH DUCTILE IRON WATER MAIN 

LF 90 8-INCH DUCTILE IRON WATER MAIN 

EA 2,500 I-INCH SERVICE CONNECTIONS 

EA 315 I-INCH AND SMALLER METERS 

EA 7,000 FIRE HYDRANT 

~ 

(1) SUBTOTAL - MATERIALS AND LABOR 

(2) PERFORMANCE BOND @ 1.5% OF LINE (1) 

(3) SURVEY, R.O.W. PERMITTING, TESTING AND FIELD INSPECTION 

(4) SUBTOTAL - LINES (I), (2) AND (3) 

11(5) OVERHEAD - 12% OF LINE (4) 

(6) PREPARATION OF DETAILED PLANS, SPECIFICATIONS & BIDDING DOCUMENTS 

SUBTOTAL - LINES (4), (5) AND (6) 

ESTIMATED COST OF CONSTRUCTION 
AFH 

ESTIMATED ITEM 
COST 

$ 252.000 

207,000 

125,000 

15.750 

21,000 

620,750 

9.000 

43,000 

$ 672,750 

81,000 

40,250 

$ 794,000 

$ 794.000 
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DATE PREPARED 

ARIZONA WATER COMPANY I 
PRELIMINARY COST ESTIMATE I 7/1/2015 

PREPARED BY: APPROVED BY: SYSTEM: DIVISION: 

MC/AJH FKS PINAL VALLEY CASA GRANDE 
PROJECT LOCATION: PROJECT NUMBER: REFERENCE MAP: 

SW 1/4 SEC. 20-T.6S., R.6E. PROJECT 18 PV-28 
PROJECT DESCRIPTION: 

CONSTRUCT 2,100 LF OF 6-INCH DI AND 1,400 LF OF 12-INCH DI WATER MAIN TO REPLACE 2,600 LF 
OF 4-INCH CA, 6-INCH CA, 8-INCH CA AND 12-INCH CA WATER MAIN, REPLACE 35 SERVICE 
CONNECTIONS, REPLACE 35 METERS AND REPLACE 2 FIRE HYDRANTS ON EIGHT STREET, NINTH 
STREET, TENTH STREET, FLORENCE BOULEVARD, ARBOR AVENUE AND PINAL AVENUE. 

MATERIALS AND LABOR 

QUANTITY UNIT $/UNIT DESCRIPTION 

2,100 LF $ 70 6-INCH DUCTILE IRON WATER MAIN 

1,400 LF 115 12-INCH DUCTILE IRON WATER MAIN 

34 EA 2.500 I-INCH SERVICE CONNECTIONS 

1 EA 6,000 2-INCH SERVICE CONNECTIONS 

34 EA 315 I-INCH AND SMALLER METERS 

1 EA 1.890 2-INCH METERS 

2 EA 7,000 FIRE HYDRANT 

~~ 

(1) SUBTOTAL - MATERIALS AND LABOR 

(2) PERFORMANCE BOND @ 1.5% OF LINE (1) 

11(3) SURVEY, R.O.W. PERMITTING, TESTING AND FIELD INSPECTION 

11(4) SUBTOTAL - LINES (I 1, (2) AND (3) 

(5) OVERHEAD - 12% OF LINE (4) 

(6) PREPARATION OF DETAILED PLANS, SPECIFICATIONS & BIDDING DOCUMENTS 

SUBTOTAL - LINES (41, (5) AND (6) 

ESTIMATED COST OF CONSTRUCTION 
AFH 

~ ESTIMATED ITEM 
COST 

$ 147,000 

161.000 

85,000 

6,000 

10.71 0 

1,890 

14,000 

425,600 

6,000 

30,000 

$ 461,600 

55,000 

28.400 

$ 545,000 

$ 545,000 
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ARIZONA WATER COMPANY 

PRELIMINARY COST ESTIMATE 711 120 1 5 
PREPAREDBY APPROVED BY SYSTEM DIVISION 

BWPIAJH FKS PINAL VALLEY CASA GRANDE 
PROJECT LOCATION PROJECT NUMBER REFERENCE MAP 

SE 114 SEC. 20-T.6S., R.6E. I PROJECT 19 I PV-28 
PROJECT DESCRIPTION: 

CONSTRUCT 5,400 LF OF 6-INCH DI WATER MAIN TO REPLACE 5,100 LF OF 2-INCH CA, 3-INCH CA, 4- 
INCH CA, 4-INCH CI, 6-INCH DI AND 8-INCH CA WATER MAIN, REPLACE 60 SERVICE CONNECTIONS, 
REPLACE 60 METERS AND REPLACE 5 FIRE HYDRANTS ON NINTH STREET, TENTH STREET, 
CAMERON AVENUE, MORRISON AVENUE, BROWN AVENUE AND KADOTA AVENUE. 

~~ 

II MATERIALS AND LABOR 
ESTIMATED ITEM 

DESCRIPTION QUANTITY UNIT $/UNIT 

5,400 LF $ 70 6-INCH DUCTILE IRON WATER MAIN 

60 EA 2,500 I-INCH SERVICE CONNECTIONS 150,000 

60 EA 315 I-INCH AND SMALLER METERS 18,900 

5 EA 7,000 FIRE HYDRANT 35,000 

(1) SUBTOTAL - MATERIALS AND LABOR 

l[(2) PERFORMANCE BOND @ 1.5% OF LINE (1) 
~ _____ 

lk3) SURVEY, R O.W. PERMITTING, TESTING AND FIELD INSPECTION 

ll(4) SUBTOTAL - LINES (I), (2) AND (3) (1 $ 631,900 
(5) OVERHEAD - 12% OF LINE (4) 

(6) PREPARATION OF DETAILED PLANS, SPECIFICATIONS & BIDDING DOCUMENTS 

SUBTOTAL - LINES (4), (5) AND (6) 

11 $ 746,000 ESTIMATED COST OF CONSTRUCTION 
AFH 
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ARIZIONA WATER COMPANY 
PRELIMINARY COST ESTIMATE 

SE 1/4 SEC. 20-T.6S., R.6E. I PROJECT 20 I PV-28 
PROJECT DESCRIPTION: 

DATE PREPARED 

7/1/2015 
PREPAREDBY APPROVED BY SYSTEM 

BW P/AJ H FKS PINAL VALLEY 
PROJECT LOCATION PROJECT NUMBER 

DIVISION 

CASA GRANDE 
REFERENCE MAP 

QUANTITY UNIT $/UNIT DESCRIPTION 
ESTIMATED ITEM 

COST 

631,235 

9,000 

44,000 

(1) SUBTOTAL - MATERIALS AND LABOR 

(2) PERFORMANCE BOND @ 1 5% OF LINE (1) 

(3) SURVEY, R O.W. PERMITTING, TESTING AND FIELD INSPECTION 

82,000 

40,765 

(4) SUBTOTAL - LINES (I), (2) AND (3) 

(5) OVERHEAD - 12% OF LINE (4) 

(6) PREPARATION OF DETAILED PLANS, SPECIFICATIONS & BIDDING DOCUMENTS 

SUBTOTAL - LINES (4), (5) AND (6) 

ESTIMATED COST OF CONSTRUCTION 
AFH 
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DATEPREPARED 

ARIZONA WATER COMPANY 

PRELIMINARY COST EST1 MATE 7/1/2015 
PREPAREDBY APPROVEDBY SYSTEM DIVISION 

BW P/AJ H I FKS PINAL VALLEY CASA GRANDE 
PROJECT LOCATION: PROJECT NUMBER: REFERENCE MAP: 

SE 114 SEC. 20-T.6S., R.6E. I PROJECT 21 I PV-28 
PROJECT DESCRIPTION: 

CONSTRUCT 3,200 LF OF 6-INCH DI, 600 LF OF 8-INCH DI AND 1,300 LF OF 12-INCH DI WATER MAIN 
TO REPLACE 3,200 LF OF 4-INCH CA, 6-INCH CA AND IO-INCH CA WATER MAIN, REPLACE 76 
SERVICE CONNECTIONS, REPLACE 76 METERS AND REPLACE 2 FIRE HYDRANTS ON TREKELL 
ROAD, COOLIDGE AVENUE, GILBERT AVENUE, MCMURRAY BOULEVARD AND ELEVENTH STREET. 

MATERIALS AND LABOR 
ESTIMATED ITEM 

QUANTITY UNIT $/UNIT DESCRIPTION 

3,200 LF $ 70 6-INCH DUCTILE IRON WATER MAIN 

600 LF 90 8-INCH DUCTILE IRON WATER MAIN 54,000 

115 149,500 1,300 LF 12-INCH DUCTILE IRON WATER MAIN 

76 EA 2,500 I-INCH SERVICE CONNECTIONS 190,000 

76 EA 315 I-INCH AND SMALLER METERS 23,940 

2 EA 7,000 FIRE HYDRANT 14,000 

10,000 

(1) SUBTOTAL - MATERIALS AND LABOR 

(2) PERFORMANCE BOND @ 1.5% OF LINE (1) 

(3) SURVEY, R.O.W. PERMITTING, TESTING AND FIELD INSPECTION 

(4) SUBTOTAL - LINES (I), (2) AND (3) 

(5) OVERHEAD - 12% OF LINE (4) 

(6) PREPARATION OF DETAILED PLANS, SPECIFICATIONS & BIDDING DOCUMENTS 

SUBTOTAL - LINES (4), (5) AND (6) 

11 $ 839,000 ESTIMATED COST OF CONSTRUCTION 
AFH 
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DATEPREPARED 

ARIZONA WATER COMPANY 

P RELl M I NARY COST EST1 MATE 7/1/20 1 5 
PREPAREDBY APPROVED BY SYSTEM DIVISION 

FKS PINAL VALLEY CASA GRANDE 11 BWP/AJH 
PROJECT LOCATION IPROJECT NUMBER IREFERENCE MAP 

NW 1/4 SEC. 20-T.6S., R.6E. PROJECT 22 PV-28 
PROJECT DESCRIPTION: 

CONSTRUCT 1,300 LF OF 6-INCH DI WATER MAIN TO REPLACE 1,300 LF OF 2-INCH PVC WATER 
MAIN, REPLACE 31 SERVICE CONNECTIONS AND REPLACE 31 METERS IN CUL-DE-SACS ON 
SAGUARO STREET. 

MATERIALS AND LABOR 
ESTIMATED ITEM 

QUANTITY UNIT $/UNIT DESCRIPTION COST 

$ 91,000 

77,500 

9,765 

(1) SUBTOTAL - MATERIALS AND LABOR 

(2) PERFORMANCE BOND @ 1.5% OF LINE (1) 

(3) SURVEY, R.O.W. PERMITTING, TESTING AND FIELD INSPECTION 

(4) SUBTOTAL - LINES (I), (2) AND (3) 

(5) OVERHEAD - 12% OF LINE (4) 

(6) PREPARATION OF DETAILED PLANS, SPECIFICATIONS & BIDDING DOCUMENTS 

SUBTOTAL - LINES (4), (5) AND (6) 

11 $ 228,000 ESTIMATED COST OF CONSTRUCTION 
AFH 
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DATEPREPARED 

ARIZONA WATER COMPANY 

B WP/AJ H 

PRELIMINARY COST ESTIMATE I 7/1/2015 
PREPAREDBY IAPPROVED BY  SYSTEM  DIVISION 

FKS PINAL VALLEY CASA GRANDE 
PROJECT LOCATION: PROJECT NUMBER: REFERENCE MAP: 

NE 114 SEC. 20-T.6S., R.6E. PROJECT 23 pv-28 

11(1) SUBTOTAL - MATERIALS AND LABOR 

QUANTITY 

3,200 

94 

94 

1)(2) PERFORMANCE BOND @ 1.5% OF LINE (1) 

UNIT $/UNIT DESCRIPTION 

LF $ 70 6-INCH DUCTILE IRON WATER MAIN 

EA 2,500 I-INCH SERVICE CONNECTIONS 

EA 315 I-INCH AND SMALLER METERS 

11(3) SURVEY, R.O.W. PERMITTING, TESTING AND FIELD INSPECTION 

3 

(4) SUBTOTAL - LINES (I),  (2) AND (3) 

(5) OVERHEAD - 12% OF LINE (4) 

(6) PREPARATION OF DETAILED PLANS, SPECIFICATIONS & BIDDING DOCUMENTS 

SUBTOTAL - LINES (4), (5) AND (6) 

ESTIMATED COST OF CONSTRUCTION 

EA 7,000 FIRE HYDRANT 

ESTIMATED ITEM 
COST 

$ 224,000 

235,000 

29.61 0 

21,000 

509,610 

8,000 

36,000 

$ 553.610 

66,000 

33,390 

$ 653.000 

$ 653,000 





DATEPREPARED 

ARIZONA WATER COMPANY 

PRELIM I NARY COST EST1 MATE 7/1/20 1 5 
PREPAREDBY APPROVEDBY SYSTEM DIVISION 

BW P/AJ H FKS PINAL VALLEY CASA GRANDE 
PROJECT LOCATION: PROJECT NUMBER: REFERENCE MAP: 

NE 1/4 SEC. 20-T.6S., R.6E. PROJECT 24 PV-28 
PROJECT DESCRIPTION: 

CONSTRUCT 3,900 LF OF 6-INCH DI AND 1,300 LF OF 8-INCH DI WATER MAIN TO REPLACE 3,400 LF 
OF 3-INCH CA, 4-INCH CA AND 8-INCH CA WATER MAIN, REPLACE 55 SERVICE CONNECTIONS, 
REPLACE 55 METERS AND REPLACE 4 FIRE HYDRANTS ON LAUREL DRIVE, MCMURRAY 
BOULEVARD, CAMERON AVENUE, BROWN AVENUE, MORRISON AVENUE AND KADOTA AVENUE. 

MATERIALS AND LABOR 
ESTIMATED ITEM 

QUANTITY UNIT $/UNIT DESCRIPTION 

3,900 LF $ 70 6-INCH DUCTILE IRON WATER MAIN 

1,300 LF 90 8-INCH DUCTILE IRON WATER MAIN 11 7,000 

55 EA 2,500 I-INCH SERVICE CONNECTIONS 1 37,500 

55 EA 315 I-INCH AND SMALLER METERS 17,325 

4 EA 7,000 FIRE HYDRANT 28,000 

~ 

(1) SUBTOTAL - MATERIALS AND LABOR 

(2) PERFORMANCE BOND @ 1.5% OF LINE (1) 

(3) SURVEY, R.O.W. PERMITTING, TESTING AND FIELD INSPECTION 

11(4) SUBTOTAL - LINES (I 1, (2) AND (3) 

572.825 

9,000 

40,000 

$ 621,825 

37,175 (6) PREPARATION OF DETAILED PLANS, SPECIFICATIONS & BIDDING DOCUMENTS 

SUBTOTAL - LINES (4), (5) AND (6) $ 734,000 

)I $ 734,000 ESTIMATED COST OF CONSTRUCTION 
AFH 
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DATEPREPARED 

ARIZONA WATER COMPANY 
PRELIMINARY COST EST1 MATE 7/1/2015 

PREPAREDBY APPROVED BY SYSTEM DIVISION 

B W P/AJ H FKS PINAL VALLEY CASA GRANDE 
PROJECT LOCATION: PROJECT NUMBER: REFERENCE MAP: 

NE 1/4 SEC. 19-T.6S., R.6E. PROJECT 25 PV-27 
PROJECT DESCRIPTION: 

CONSTRUCT 5,000 LF OF 6-INCH DI WATER MAIN TO REPLACE 4,700 LF OF 3-INCH CA, 4-INCH CA 
AND 6-INCH CA WATER MAIN, REPLACE 136 SERVICE CONNECTIONS, REPLACE 136 METERS AND 
REPLACE 4 FIRE HYDRANTS ON OCOTILLA STREET, MELROSE DRIVE AND FRENCH STREET. 

MATERIALS AND LABOR 

QUANTITY UNIT $/UNIT 

5,000 LF $ 70 

136 EA 2,500 

136 EA 315 

4 EA 7,000 

I 
I I 

(1) SUBTOTAL - MATERIALS 

DESCRIPTION 
ESTIMATED ITEM 11 COST 

6-INCH DUCTILE IRON WATER MAIN 

1-INCH SERVICE CONNECTIONS 

I-INCH AND SMALLER METERS 

FIRE HYDRANT 

II 

I- 

AND LABOR 11 760.840 

11,000 

53,000 

(2) PERFORMANCE BOND @ 1.5% OF LINE (1) 

(3) SURVEY, R.O.W. PERMITTING, TESTING AND FIELD INSPECTION 

(4) SUBTOTAL - LINES (I), (2) AND (3) 

IISUBTOTAL - LINES (4), (5) AND (6) 11 $i 973.000 

11 $ 973,000 ESTIMATED COST OF CONSTRUCTION 
AFH 
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ARIZONA WATER COMPANY 
PRELIMINARY COST ESTIMATE 7/1/20 1 5 

PREPAREDBY APPROVED BY SYSTEM DIVISION 

BWPIAJH FKS PINAL VALLEY CASA GRANDE 
PROJECT LOCATION PROJECT NUMBER REFERENCE MAP 

NW 1/4 SEC 28-T.6S., R.6E. PROJECT 26 PV-34 
PROJECT DESCRIPTION 

CONSTRUCT 3,700 LF OF 6-INCH DI, 1,400 LF OF 8-INCH DI AND 600 LF OF 12-INCH DI WATER MAIN 
TO REPLACE 5,600 LF OF 3-INCH CA, 4-INCH CA, 6-INCH CA AND 8-INCH DI WATER MAIN, REPLACE 
94 SERVICE CONNECTIONS, REPLACE 94 METERS AND REPLACE 4 FIRE HYDRANTS ON FIRST 
STREET, DOAN STREET, TREKELL ROAD, ALTA AVENUE, AMARILLO STREET, VISTA AVENUE AND 
PUEBLO DRIVE 

I/ MATERIALS AND LABOR 

QUANTITY UNIT $/UNIT DESCRIPTION I 
3,700 LF $ 70 6-INCH DUCTILE IRON WATER MAIN 

1,400 LF 90 8-INCH DUCTILE IRON WATER MAIN 

600 LF 115 12-INCH DUCTILE IRON WATER MAIN 

94 EA 2,500 I-INCH SERVICE CONNECTIONS 

94 EA 315 I-INCH AND SMALLER METERS 

4 EA 7,000 FIRE HYDRANT 

(1) SUBTOTAL - MATERIALS AND LABOR 

(2) PERFORMANCE BOND @ 1.5% OF LINE (1) 

(3) SURVEY, R.O.W. PERMITTING, TESTING AND FIELD INSPECTION 

I ESTIMATED ITEM 
COST 

29.61 0 
~ 

28,000 

746.610 

11,000 

52,000 

S 809.610 

49,390 (6) PREPARATION OF DETAILED PLANS, SPECIFICATIONS & BIDDING DOCUMENTS 

SUBTOTAL - LINES (4), (5) AND (6) 

11 $ 956,000 ESTIMATED COST OF CONSTRUCTION 
AFH 
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ARIZONA WATER COMPANY 

PRELIMINARY COST ESTIMATE I 7/1/2015 
'REPARED BY: APPROVED BY: SYSTEM: DIVISION: 

BW P/AJ H FKS PINAL VALLEY CASA GRANDE 

SW 1/4 SEC. 4-T.6S., R.6E. PROJECT 27 PV-13 

'ROJECT LOCATION: PROJECT NUMBER: REFERENCE MAP: 

'ROJECT DESCRIPTION: 

CONSTRUCT 2,500 LF OF 6-INCH DI AND 600 LF OF 8-INCH DI WATER MAIN TO REPLACE 3,200 LF OF 
4-INCH CA, 6-INCH CA AND 8-INCH CA WATER MAIN, REPLACE 88 SERVICE CONNECTIONS, 
REPLACE 88 METERS AND REPLACE 5 FIRE HYDRANTS ON RODEO ROAD, AVILA AVENUE, 
BARCELONA AVENUE AND COLORADO STREET. 

(4) SUBTOTAL - LINES (I), (2) AND (3) 

(5) OVERHEAD - 12% OF LINE (4) 

(6) PREPARATION OF DETAILED PLANS, SPECIFICATIONS & BIDDING DOCUMENTS 

IISUBTOTAL - LINES (4), (5) AND (6) 
1 

$ 555.720 

67,000 

33,280 

$ 656.000 
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DATEPREPARED 

ARIZONA WATER COMPANY 

PRELIMINARY COST ESTIMATE 7/1/20 1 5 
PREPAREDBY APPROVED BY SYSTEM DIVISION 

BW P/AJ H FKS PINAL VALLEY CASA GRANDE 
PROJECT LOCATION: PROJECT NUMBER: REFERENCE MAP: 

SW 114 SEC. 20-T.5S., R.6E. PROJECT 28 PV-3 
PROJECT DESCRIPTION 

CONSTRUCT 3,200 LF OF 6-INCH DI WATER MAIN TO REPLACE 3,200 LF OF 2-INCH PVC WATER 
MAIN, REPLACE 35 SERVICE CONNECTIONS AND REPLACE 35 METERS ON HAVASUPAI DRIVE, 
MASCALERO DRIVE AND CALGARY DRIVE. 

MATERIALS AND LABOR 

QUANTITY UNIT $/UNIT DESCRIPTION 

3,200 LF $ 70 6-INCH DUCTILE IRON WATER MAIN 

35 EA 2.500 I-INCH SERVICE CONNECTIONS 

35 EA 315 I-INCH AND SMALLER METERS 

~ 

(1) SUBTOTAL - MATERIALS AND LABOR 

(2) PERFORMANCE BOND @ 1.5% OF LINE (1) 

(3) SURVEY, R.O.W. PERMITTING, TESTING AND FIELD INSPECTION 

ll(4) SUBTOTAL - LINES (I), (2) AND (3) 

11(5) OVERHEAD - 12% OF LINE (4) 

(6) PREPARATION OF DETAILED PLANS, SPECIFICATIONS & BIDDING DOCUMENTS 

SUBTOTAL - LINES (4), (5) AND (6) 

ESTIMATED COST OF CONSTRUCTION 
AFH 

ESTIMATED ITEM 
COST 

$ 224,000 

87,500 

11,025 

322,525 

5,000 

23,000 

$ 350,525 

42,000 

21,475 

$ 414,000 

$ 414.000 
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DATEPKtPAKtU 

ARIZONA WATER COMPANY 
PRELIMINARY COST ESTIMATE 71 1 /20 1 5 

PREPAREDBY IAPPROVED BY SYSTEM DIVISION 

B W P/AJ H FKS PINAL VALLEY CASA GRANDE 
PROJECT LOCATION. PROJECT NUMBER REFERENCEMAP 

NW 1/4 SEC. 5-T.6S., R.7E. I PROJECT 29 PV-14 
PROJECT DESCRIPTION: 

CONSTRUCT 2,300 LF OF 6-INCH DI WATER MAIN TO REPLACE 2,300 LF OF I-INCH PVC AND 2-INCH 
PVC WATER MAIN, REPLACE 12 SERVICE CONNECTIONS AND REPLACE 12 METERS ALONG EVANS 
ROAD SOUTH OF MCCARTNEY ROAD. 

(1) SUBTOTAL - MATERIALS AND LABOR I= 
(2) PERFORMANCE BOND @ 1.5% OF LINE (1) 

(3) SURVEY, R.O.W. PERMITTING, TESTING AND FIELD INSPECTION 

(4) SUBTOTAL - LINES (I), (2) AND (3) 

I $ 250,000 SUBTOTAL - LINES (4), (5) AND (6) 

ESTIMATED COST OF CONSTRUCTION L-GE 
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ARIZONA WATER COMPANY 
PRELIMINARY COST ESTIMATE 71 1 120 1 5 

PREPAREDBY APPROVEDBY SYSTEM DIVISION 

B W PIAJ H FKS PINAL VALLEY CASA GRANDE 
PROJECT LOCATION PROJECT NUMBER REFERENCE MAP 

SW 114 SEC. 4-T.6S., R.6E. I PROJECT 30 PV-13 
PROJECT DESCRIPTION: 

CONSTRUCT 4,000 LF OF 6-INCH DI AND 500 LF OF 8-INCH DI WATER MAIN TO REPLACE 4,900 LF OF 
4-INCH CA, 6-INCH CA AND 8-INCH CA WATER MAIN, REPLACE 92 SERVICE CONNECTIONS AND 
REPLACE 92 METERS ON CORDOVA AVENUE, DELANO DRIVE, BLANC0 DRIVE, AVENIDA ELLENA 
AND COLORADO STREET. 

MATERIALS AND LABOR 

QUANTITY UNIT $/UNIT DESCRIPTION 

4,000 LF $ 70 6-INCH DUCTILE IRON WATER MAIN 

500 LF 90 8-INCH DUCTILE IRON WATER MAIN 

92 EA 2,500 I-INCH SERVICE CONNECTIONS 

92 EA 315 I-INCH AND SMALLER METERS 

~ ~ ~ 

(1) SUBTOTAL - MATERIALS AND LABOR 

(2) PERFORMANCE BOND @ 1.5% OF LINE (1) 
~ ~~ 

(1(3) SURVEY, R.O.W. PERMITTING, TESTGAND FIELD INSPECTION 

11(4) SUBTOTAL - LINES (I), (2) AND (3) 

11(5) OVERHEAD - 12% OF LINE (4) 

(6) PREPARATION OF DETAILED PLANS, SPECIFICATIONS & BIDDING DOCUMENTS 

SUBTOTAL - LINES (4), (5) AND (6) 

ESTIMATED COST OF CONSTRUCTION 
AFH 

ESTIMATED ITEM 
COST 

$ 280,000 

45.000 

230,000 

28,980 

~ ~ 

583,980 

9,000 

41,000 

$ 633.980 

76.000 

38.020 

$ 748.000 

$ 748,000 
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DATEPREPARED 

ARIZONA WATER COMPANY 
PRELIMINARY COST ESTIMATE 711 120 1 5 

PREPAREDBY APPROVEDBY SYSTEM DIVISION 

JAWAJ H FKS PINAL VALLEY CASA GRANDE 

NE 114 SEC. 9-T 6S., R.8E. PROJECT 31 PV-20 

REFERENCEMAP PROJECT LOCATION PROJECT NUMBER 

PROJECT DESCRIPTION 

CONSTRUCT 2,800 LF OF 6-INCH C-900,800 LF OF 8-INCH C-900 AND 1,200 LF OF 12-INCH C-900 
WATER MAIN TO REPLACE 550 LF OF 2-INCH PVC, 2-INCH GS, 6-INCH PVC AND 6-INCH CA WATER 
MAIN, REPLACE 38 SERVICE CONNECTIONS AND REPLACE 38 METERS ON CARMICHAEL STREET, 
BATEMAN STREET, ARIZONA BOULEVARD AND HUDSON ROAD. 

MATERIALS AND LABOR 
ESTIMATED ITEM 

DESCRIPTION 11 COST QUANTITY UNIT $/UNIT 

$ 182,000 

68,000 

132,000 

95,000 

11,970 

488,970 

7,000 

34,000 

(1) SUBTOTAL - MATERIALS AND LABOR 

(2) PERFORMANCE BOND @ 1.5% OF LINE (1) 

(3) SURVEY, R.O.W. PERMITTING, TESTING AND FIELD INSPECTION 

(4) SUBTOTAL - LINES (I), (2) AND (3) 

(5) OVERHEAD - 12% OF LINE (4) II 64 nnn 

32,030 (6) PREPARATION OF DETAILED PLANS, SPECIFICATIONS & BIDDING DOCUMENTS 

SUBTOTAL - LINES (4), (5) AND (6) 

)I $ 626,000 ESTIMATED COST OF CONSTRUCTION 
AFH 
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ARIZONA WATER COMPANY 
PRELIMINARY COST ESTIMATE 

DATE PREPARED-- 

7/1/20 1 5 

JAWAJ H 

CONSTRUCT 3,300 LF OF 6-INCH C-900 AND 2,500 LF OF 12-INCH C-900 WATER MAIN TO REPLACE 7,200 
LF OF 4-INCH CA, 6-INCH CA, 8-INCH CA, 12-INCH CA, 4-INCH PVC AND 6-INCH PVC WATER MAIN, 
REPLACE 97 SERVICE CONNECTIONS, REPLACE 97 METERS AND REPLACE 7 FIRE HYDRANTS ON VAH KI 
INN, HESS AVENUE, ARIZONA BOULEVARD, 4TH STREET AND 3RD STREET. 

FKS PINAL VALLEY CASA GRANDE 

242 500 

PROJECT LOCATION: 

11(3) SURVEY, R.O.W. PERMITTING, TESTING AND FIELD INSPECTION 

PROJECT NUMBER: REFERENCE MAP: 

(4) SUBTOTAL - LINES (I), (2) AND (3) 

(5) OVERHEAD - 12% OF LINE (4) 

(6) PREPARATION OF DETAILED PLANS, SPECIFICATIONS & BIDDING DOCUMENTS 

SUBTOTAL - LINES (4), (5) AND (6) 

NW 1/4 SEC. 22-T.5S., R.8E. 

ESTIMATED COST OF CONSTRUCTION 
AFH 

PROJECT 32 I PV-5 

57,000 

$ 880.555 

106,000 

53.445 

$ 1,040,000 

$ 1,040,000 
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CONSTRUCT 5,100 LF OF 6-INCH C-900 AND 800 LF OF 12-INCH C-900 WATER MAIN TO REPLACE 
7,000 LF OF 4-INCH CA, 6-INCH CA, 8-INCH CA AND 6-INCH PVC WATER MAIN, REPLACE 102 SERVICE 
CONNECTIONS, REPLACE 102 METERS AND REPLACE 5 FIRE HYDRANTS ON WALTON AVENUE, 
BEALY AVENUE, ARIZONA BOULEVARD, 4TH STREET AND 3RD STREET. 

(4) SUBTOTAL - LINES (I), (2) AND (3) 

(5) OVERHEAD - 12% OF LINE (4) 

(6) PREPARATION OF DETAILED PLANS, SPECIFICATIONS & BIDDING DOCUMENTS 

SUBTOTAL - LINES (4), (5) AND (6) 

ESTIMATED COST OF CONSTRUCTION 
AFH 

$ 804.630 

97.000 

48,370 

$ 950.000 

$ 950,000 
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DATEPREPARED 

ARIZONA WATER COMPANY 
PRELIMINARY COST ESTIMATE 7/1/20 1 5 

PREPAREDBY APPROVED BY SYSTEM DIVISION 

JAWAJH I FKS I PINAL VALLEY CASA GRANDE 
PROJECT LOCATION: IPROJECT NUMBER:  REFERENCE MAP: 

NW 1/4 SEC. 22-T.5S., R.8E. PROJECT 34 PV-5 
PROJECT DESCRIPTION: 

CONSTRUCT 2,600 LF OF 6-INCH C-900 AND 400 LF OF 12-INCH C-900 WATER MAIN TO REPLACE 
2,400 LF OF 4-INCH CA AND 6-INCH CA WATER MAIN, REPLACE 59 SERVICE CONNECTIONS, 
REPLACE 59 METERS AND REPLACE 3 FIRE HYDRANTS ON KENNEDY AVENUE, ARIZONA 
BOULEVARD,4TH STREET, 3RD STREET AND MAIN STREET. 

11(2) PERFORMANCE BOND @ 1.5% OF LINE (1) 

(3) SURVEY, R.O.W. PERMITTING, TESTING AND FIELD INSPECTION 

(4) SUBTOTAL - LINES (I), (2) AND (3) 

(5) OVERHEAD - 12% OF LINE (4) 

(6) PREPARATION OF DETAILED PLANS, SPECIFICATIONS & BIDDING DOCUMENTS 

SUBTOTAL - LINES (4), (5) AND (6) 

ESTIMATED COST OF CONSTRUCTION 

400,085 

6,000 

28,000 

$ 434.085 

52,000 

25,915 

$ 512.000 

$ 512,000 
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DATEPREPARED 

ARIZONA WATER COMPANY 
PRELIMINARY COST ESTIMATE 7/1/20 1 5 

PREPAREDBY APPROVEDBY SYSTEM DIVISION 

JAWAJH FKS PINAL VALLEY CASA GRANDE 

NW 1/4 SEC 22-T 5s , R.8E PROJECT 35 PV-5 

PROJECT LOCATION PROJECT NUMBER REFERENCE MAP 

PROJECT DESCRIPTION 

CONSTRUCT 3,300 LF OF 6-INCH C-900 AND 400 LF OF 12-INCH C-900 WATER MAIN TO REPLACE 
2,900 LF OF 4-INCH CA, 6-INCH CA, 8-INCH CA AND 8-INCH PVC WATER MAIN, REPLACE 66 SERVICE 
CONNECTIONS, REPLACE 66 METERS AND REPLACE 3 FIRE HYDRANTS ON BYRD AVENUE, 
ARIZONA BOULEVARD, 4TH STREET, 3RD STREET, I S T  STREET AND MAIN STREET 

QUANTITY UNIT $/UNIT - 
3,300 LF $ 65 

400 LF 110 

65 EA 2,500 

1 EA 6,000 

65 EA 315 

1 EA 1.890 

MATERIALS AND LABOR 
ESTIMATED ITEM 

DESCRIPTION COST 

I 

162.500 

6-INCH C-900 WATER MAIN 

12-INCH C-900 WATER MAIN 

I-INCH SERVICE CONNECTIONS 

2-INCH SERVICE CONNECTIONS 

I-INCH AND SMALLER METERS 

2-INCH METERS 

FIRE HYDRANT 21,000 

(1) SUBTOTAL - MATERIALS AND LABOR 

(2) PERFORMANCE BOND @ 1.5% OF LINE (1) 

11 33,000 11(3) SURVEY, R.O.W. PERMITTING, TESTING AND FIELD INSPECTION 

(4) SUBTOTAL - LINES (I), (2) AND (3) 

(5) OVERHEAD - 12% OF LINE (4) 61,000 

30,635 (6) PREPARATION OF DETAILED PLANS, SPECIFICATIONS & BIDDING DOCUMENTS 

SUBTOTAL - LINES (4), (5) AND (6) 

ESTIMATED COST OF CONSTRUCTION 
AFH 



I- 
C )  
W 

0 
Ty 
CL 



DATEPREPARED 

ARIZONA WATER COMPANY 
PRELIMINARY COST ESTIMATE 711 /20 1 5 

PREPAREDBY APPROVED BY SYSTEM DIVISION 

JAUIAJH I FKS PINAL VALLEY CASA GRANDE 
PROJECT LOCATION: PROJECT NUMBER: REFERENCE MAP: 

NW 1/4 SEC. 22-T.5S., R.8E. PROJECT 36 PV-5 
PROJECT DESCRIPTION: I 
CONSTRUCT 3,300 LF OF 6-INCH C-900 AND 400 LF OF 12-INCH C-900 WATER MAIN TO REPLACE 
2,600 LF OF 4-INCH CA AND 6-INCH CA WATER MAIN, REPLACE 70 SERVICE CONNECTIONS, 
REPLACE 70 METERS AND REPLACE 3 FIRE HYDRANTS ON LINDBERGH AVENUE, ARIZONA 
BOULEVARD, 4TH STREET, 3RD STREET, 1ST STREET AND MAIN STREET. 

MATERIALS AND LABOR 

11 QUANTITY I UNIT I $/UNIT I DESCRIPTION 

3,300 LF $ 65 6-INCH C-900 WATER MAIN 

400 LF 110 12-INCH C-900 WATER MAIN 

70 EA 2,500 I-INCH SERVICE CONNECTIONS 

70 EA 315 I-INCH AND SMALLER METERS 

3 EA 7,000 FIRE HYDRANT 

(1) SUBTOTAL - MATERIALS AND LABOR 

(2) PERFORMANCE BOND @ 1.5% OF LINE (1) 

(3) SURVEY, R.O.W. PERMITTING, TESTING AND FIELD INSPECTION 

11(4) SUBTOTAL - LINES (I), (2) AND (3) 

11(5) OVERHEAD - 12% OF LINE (4) 

(6) PREPARATION OF DETAILED PLANS, SPECIFICATIONS & BIDDING DOCUMENTS 

SUBTOTAL - LINES (4), (5) AND (6) 

ESTIMATED COST OF CONSTRUCTION 
AFH 

ESTIMATED ITEM 
COST 

$ 214.500 

44,000 

175,000 

22,050 

21,000 

476,550 

7.000 

33,000 

$ 516,550 

62,000 

31,450 

$ 610,000 

$ 610.000 
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ARIZONA WATER COMPANY 
PRELIMINARY COST ESTIMATE 71 1 120 1 5 

PREPAREDBY APPROVED BY SYSTEM DIVISION 

JAWAJH FKS PINAL VALLEY CASA GRANDE 
PROJECT LOCATION PROJECT NUMBER REFERENCE MAP 

SW 114 SEC 22-T.5S., R.8E. PROJECT 37 PV-5 
PROJECT DESCRIPTION 

CONSTRUCT 900 LF OF 6-INCH C-900 AND 2,600 LF OF 12-INCH C-900 WATER MAIN TO REPLACE 
2,700 LF OF 4-INCH CA, 6-INCH CA, 8-INCH CA AND IO-INCH CA WATER MAIN, REPLACE 46 SERVICE 
CONNECTIONS, REPLACE 46 METERS AND REPLACE 3 FIRE HYDRANTS ON NORTHERN AVENUE, 
ARIZONA BOULEVARD, 4TH STREET, 3RD STREET, I S T  STREET AND MAIN STREET 

MATERIALS AND LABOR 

QUANTITY 

900 

2,600 

45 

1 

45 

1 

3 

(1) SUB1 

UNIT I $/UNIT I DESCRIPTION 

LF $ 65 6-INCH C-900 WATER MAIN 

LF 110 12-INCH C-900 WATER MAIN 

EA 2,500 I-INCH SERVICE CONNECTIONS 

EA 6,000 2-INCH SERVICE CONNECTIONS 

EA I 315 11-INCH AND SMALLER METERS 

EA 1,890 2-INCH METERS 

EA 7,000 FIRE HYDRANT 

I I 

DTAL - MATERIALS AND LABOR 

ESTIMATED ITEM 
COST 

$ 58,500 

286,000 

112,500 

6,000 

14,175 

1,890 

21,000 

500.065 

8,000 (2) PERFORMANCE BOND @ 1 5% OF LINE (1) 

35,000 (3) SURVEY, R.O.W. PERMITTING, TESTING AND FIELD INSPECTION 

(4) SUBTOTAL - LINES (I), (2) AND (3) $ 543,065 

65,000 

32,935 (6) PREPARATION OF DETAILED PLANS, SPECIFICATIONS & BIDDING DOCUMENTS 

SUBTOTAL - LINES (4), (5) AND (6) $ 641,000 

ESTIMATED COST OF CONSTRUCTION 

(5) OVERHEAD - 12% OF LINE (4) 

AFH 
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DATEPREPARED 

ARIZONA WATER COMPANY 
PRELIMINARY COST ESTIMATE 7/1/2015 

PREPAREDBY APPROVED BY SYSTEM DIVISION 

JAWAJ H FKS PINAL VALLEY CASA GRANDE 
PROJECT LOCATION PROJECT NUMBER REFERENCE MAP 

SW 114 SEC. 22-T.5S., R 8E PROJECT 38 PV-5 
PROJECT DESCRIPTION 

CONSTRUCT 5,500 LF OF 6-INCH (2-900 AND 400 LF OF 12-INCH C-900 WATER MAIN TO REPLACE 
4,800 LF OF 4-INCH CA, 6-INCH CA, 4-INCH PVC AND 6-INCH PVC WATER MAIN, REPLACE 90 SERVICE 
CONNECTIONS, REPLACE 90 METERS AND REPLACE 5 FIRE HYDRANTS ON ARIZONA BOULEVARD, 
PIMA AVENUE, PINKLEY AVENUE, 4TH STREET, 3RD STREET, I S T  STREET AND MAIN STREET. 

MATERIALS AND LABOR 

- 
(1) SUBTOTAL - MATERIALS AND LABOR 

(2) PERFORMANCE BOND @ 1.5% OF LINE (1) 

(3) SURVEY, R.O.W. PERMITTING, TESTING AND FIELD INSPECTION 

(4) SUBTOTAL - LINES (I), (2) AND (3) 

1((5) OVERHEAD - 12% OF LINE (4) 

IISUBTOTAL - LINES (4), (5) AND (6) 

 ESTIMATED COST OF CONSTRUCTION 

1 ESTIMATED ITEM 
COST 

28,350 

35,000 

689,850 

10,000 

48,000 

$ 747,850 

90,000 

45,150 

$ 883,000 

$ 883.000 
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DATE PREPARED 

ARIZONA WATER COMPANY 
PRELIMINARY COST ESTIMATE 7/1/20 1 5 

PREPAREDBY APPROVED BY SYSTEM DIVISION 

JAWAJ H FKS PINAL VALLEY CASA GRANDE 
PROJECT LOCATION PROJECT NUMBER REFERENCE MAP 

SW 114 SEC 22-T 5S., R.8E. PROJECT 39 PV-5 
PROJECT DESCRIPTION 

CONSTRUCT 6,300 LF OF 6-INCH C-900 AND 800 LF OF 12-INCH C-900 WATER MAIN TO REPLACE 3,500 
LF OF 3-INCH CA, 4-INCH CA AND 6-INCH PVC WATER MAIN, REPLACE 11 1 SERVICE CONNECTIONS, 
REPLACE 11 1 METERS AND REPLACE 5 FIRE HYDRANTS ON ARIZONA BOULEVARD, CENTRAL 
AVENUE, ROOSEVELT AVENUE, 4TH STREET, 3RD STREET, 1ST STREET AND MAIN STREET. 

MATERIALS AND LABOR 

I ~ 

11(3) SURVEY, R.O.W. PERMITTING, TESTING AND FIELD INSPECTION 

ll(4) SUBTOTAL - LINES (I), (2) AND (3) 

(5) OVERHEAD - 12% OF LINE (4) 

(6) PREPARATION OF DETAILED PLANS, SPECIFICATIONS & BIDDING DOCUMENTS 

SUBTOTAL - LINES (41, (5) AND (6) 

ESTIMATED COST OF CONSTRUCTION 
AFH 

61,000 

$ 939.265 

113,000 

55.735 

$ 1.108.000 

$ 1,108,000 
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DATE PREPARED 

ARIZONA WATER COMPANY 
PRELIMINARY COST ESTIMATE 7/1/2015 

REPARED BY APPROVED BY SYSTEM DIVISION 

JAWAJH FKS PINAL VALLEY CASA GRANDE 
ROJECT LOCATION: PROJECT NUMBER: REFERENCE MAP: 

SW 1/4 SEC. 22-T.5S., R.8E. PROJECT 40 PV-5 
ROJECT DESCRIPTION: 

ZONSTRUCT 4,700 LF OF 6-INCH C-900 AND 800 LF OF 12-INCH C-900 WATER MAIN TO REPLACE 
i,900 LF OF 4-INCH CA, 6-INCH CA AND 6-INCH PVC WATER MAIN, REPLACE 66 SERVICE 
ZONNECTIONS, REPLACE 66 METERS AND REPLACE 5 FIRE HYDRANTS ON ARIZONA BOULEVARD, 
VILSON AVENUE, 4TH STREET, 3RD STREET, 1ST STREET AND MAIN STREET. 

QUANTITY UNIT $/UNIT 

4,700 LF $ 65 

800 LF 110 

66 EA 2,500 

66 EA 31 5 

7,000 * 
MATERIALS AND LABOR 

ESTIMATED ITEM 
DESCRIPTION COST 

I 
6-INCH C-900 WATER MAIN 

12-INCH C-900 WATER MAIN 

I-INCH SERVICE CONNECTIONS 

I-INCH AND SMALLER METERS 

FIRE HYDRANT 

614,290 

9,000 

43,000 

1) SUBTOTAL - MATERIALS AND LABOR 

2) PERFORMANCE BOND @ 1.5% OF LINE (1) 

3) SURVEY, R.O.W. PERMITTING, TESTING AND FIELD INSPECTION 

4) SUBTOTAL - LINES (I), (2) AND (3) 

5) OVERHEAD - 12% OF LINE (4) 80,000 
5 )  PREPARATION OF DETAILED PLANS, SPECIFICATIONS & BIDDING DOCUMENTS 

~ 

IUBTOTAL - LINES (4), (5) AND (6) -- 
STIMATED COST OF CONSTRUCTION L-zi i  
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DATEPREPARED 

ARIZONA WATER COMPANY 
PRELIMINARY COST ESTIMATE 71 1 /20 1 5 

PREPAREDBY APPROVED BY SYSTEM DIVISION 

JAWAJH FKS PINAL VALLEY CASA GRANDE 
PROJECT LOCATION PROJECT NUMBER REFERENCE MAP 

SW 1/4 SEC 22-T.5S., R.8E PROJECT 41 PV-5 
PROJECT DESCRIPTION 

CONSTRUCT 1,900 LF OF 6-INCH C-900 AND 1,700 LF OF 12-INCH C-900 WATER MAIN TO REPLACE 
1,700 LF OF 4-INCH CA WATER MAIN, REPLACE 75 SERVICE CONNECTIONS, REPLACE 75 METERS 
AND REPLACE 3 FIRE HYDRANTS ON ARIZONA BOULEVARD, HARDING AVENUE, COOLIDGE 
AVENUE, 4TH STREET AND 3RD STREET. 

(2) PERFORMANCE BOND @ 

MATERIALS AND LABOR 
ESTIMATED ITEM 

DESCRIPTION COST 

I I 

185.000 

6-INCH C-900 WATER MAIN 

12-INCH C-900 WATER MAIN 

I-INCH SERVICE CONNECTIONS 

2-INCH SERVICE CONNECTIONS 

I-INCH AND SMALLER METERS 

2-INCH METERS 

FIRE HYDRANT 21,000 

AND LABOR 

1.5% OF LINE (1) 

113) SURVEY, R.O.W. PERMITTING, TESTING AND FIELD INSPECT~ON 
ll(4) SUBTOTAL - LINES (I), (2) AND (3) 

(5) OVERHEAD - 12% OF LINE (4) 

(6) PREPARATION OF DETAILED PLANS, SPECIFICATIONS & BIDDING DOCUMENTS 

SUBTOTAL - LINES (4), (5) AND (6) 

$ 593.700 

71.000 

36,300 

$ 701.000 

11 $ 701,000 ESTIMATED COST OF CONSTRUCTION 
AFH 
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DATEPREPARED 

ARIZONA WATER COMPANY 
PRELIMINARY COST ESTIMATE 7/1/2015 

PREPAREDBY APPROVED BY SYSTEM DIVISION 

BWPIAJH I FKS PINAL VALLEY CASA GRANDE 
PROJECT LOCATION. PROJECT NUMBER. REFERENCE MAP: 

NE 1/4 SEC. 9-T.7S., R.6E. PROJECT 42 I PV-39 
PROJECT DESCRIPTION: 

CONSTRUCT 500 LF OF 36-INCH DI WATER MAIN TO REPLACE 500 LF OF 36-INCH AMERON WATER 
MAIN ON INTERSTATE 8 EAST TO PEART ROAD. 

MATERIALS AND LABOR 
ESTIMATED ITEM 

QUANTITY UNIT $/UNIT DESCRIPTION COST 

$ 350,000 

350,000 

5,000 

25,000 

(1) SUBTOTAL - MATERIALS AND LABOR 

(2) PERFORMANCE BOND @ 1 5% OF LINE (1) 

(3) SURVEY, R 0 . W  PERMITTING, TESTING AND FIELD INSPECTION 

46,000 

23,000 

(4) SUBTOTAL - LINES (I), (2) AND (3) 

(5) OVERHEAD - 12% OF LINE (4) 

(6) PREPARATION OF DETAILED PLANS, SPECIFICATIONS & BIDDING DOCUMENTS 

SUBTOTAL - LINES (4), (5) AND (6) 

ESTIMATED COST OF CONSTRUCTION 
AFH 
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ARIZONA WATER COMPANY 

PRELIMINARY COST ESTIMATE 

DATEPREPARED 

7/1/2015 

CONSTRUCT 5,400 LF OF 24-INCH DI WATER MAIN TO REPLACE 5,400 LF OF 24-INCH AMERON 
WATER MAIN ON PEART ROAD FROM SELMA HIGHWAY NORTH TO EARLY ROAD. 

li MATERIALS AND LABOR 

PREPAREDBY APPROVED BY SYSTEM 

BWP/AJH FKS PINAL VALLEY 
PROJECT LOCATION PROJECT NUMBER 

ESTIMATED ITEM 
QUANTITY UNIT $/UNIT DESCRIPTION COST 

$ 1,350,000 

(1) SUBTOTAL - MATERIALS AND LABOR 

DIVISION 

CASA GRANDE 
REFERENCE MAP 

(2) PERFORMANCE BOND @ 1.5% OF LINE (1) 

(3) SURVEY, R.O.W. PERMITTING, TESTING AND FIELD INSPECTION 

(4) SUBTOTAL - LINES (I),  (2) AND (3) 

(5) OVERHEAD - 12% OF LINE (4) 

E 1/2 SEC. 33-T.6S., R.6E. I PROJECT 43 

SUBTOTAL - LINES (4), (5) AND (6) 

ESTIMATED COST OF CONSTRUCTION 

PV-35 

1,350,000 

20.000 

95,000 

$ 1,465,000 

176,000 

88,000 

$ 1,729,000 

$ 1.729.000 
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DATEPREPARED 

ARIZONA WATER COMPANY 
PRELIMINARY COST ESTIMATE I 7/1/2015 

PREPAREDBY APPROVED BY SYSTEM DIVISION 

B W P/AJ H FKS PINAL VALLEY CASA GRANDE 
PROJECT LOCATION: PROJECT NUMBER: REFERENCE MAP: 

E 1/2 SEC. 28-T.6S., R.6E. PROJECT 44 PV-34 
PROJECT DESCRIPTION: 

CONSTRUCT 5,200 LF OF 24-INCH DI WATER MAIN TO REPLACE 5,200 LF OF 24-INCH AMERON 
WATER MAIN, REPLACE 11 SERVICE CONNECTIONS, AND REPLACE 11 METERS ON PEART ROAD 
FROM EARLY ROAD NORTH TO FLORENCE BOULEVARD. 

II MATERIALS AND LABOR 

DESCRIPTION QUANTITY UNIT $/UNIT 

5,200 LF $ 250 24-INCH DUCTILE IRON WATER MAIN 

4 EA 2.500 I-INCH SERVICE CONNECTIONS 

7 EA 6,000 2-INCH SERVICE CONNECTIONS 

4 EA 315 I-INCH AND SMALLER METERS 

7 EA 1.890 2-INCH METERS 

(1) SUBTOTAL - MATERIALS AND LABOR 

(2) PERFORMANCE BOND @ 1.5% OF LINE (1) 

(3) SURVEY, R.O.W. PERMITTING, TESTING AND FIELD INSPECTION 

(4) SUBTOTAL - LINES (I), (2) AND (3) 

~ 

ESTIMATED ITEM 
COST 

~ $ 1,300,000 

I 10.000 

42,000 

1,260 

13.230 

1.366.490 

20,000 

96,000 

$ 1.482.490 

(6) PREPARATION OF DETAILED PLANS, SPECIFICATIONS & BIDDING DOCUMENTS 

SUBTOTAL - LINES (4), (5) AND (6) 

11 $ 1,749,000 ESTIMATED COST OF CONSTRUCTION 
AFH 
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DATEPREPARED 

ARIZONA WATER COMPANY 
PRELIM I NARY COST EST1 MATE 7/1/20 1 5 

PREPARED BY APPROVED BY SYSTEM DIVISION 

BW P/AJ H FKS PINAL VALLEY CASA GRANDE 
PROJECT LOCATION: PROJECT NUMBER: REFERENCE MAP: 

SE 1/4 SEC. 22-T.6S., R.6E. PROJECT 45 PV-30 
PROJECT DESCRIPTION: 

CONSTRUCT 2,800 LF OF 24-INCH DI WATER MAIN TO REPLACE 2,800 LF OF 24-INCH AMERON 
WATER MAIN, REPLACE 7 SERVICE CONNECTIONS AND REPLACE 7 METERS ON FLORENCE 
BOULEVARD FROM ARIZOLA ROAD TO HENNESS ROAD. 

II MATERIALS AND LABOR 

QUANTITY UNIT $/UNIT DESCRIPTION 

2,800 LF $ 250 24-INCH DUCTILE IRON WATER MAIN 

2 EA 2,500 I-INCH SERVICE CONNECTIONS 

5 EA 6,000 2-INCH SERVICE CONNECTIONS 

2 EA 315 I-INCH AND SMALLER METERS 

5 EA 1,890 2-INCH METERS 

(1) SUBTOTAL - MATERIALS AND LABOR 

(2) PERFORMANCE BOND @ 1.5% OF LINE (1) 

11(3) SURVEY, R.O.W. PERMITTING, TESTING AND FIELD INSPECTION 

11(4) SUBTOTAL - LINES (I 1, (2) AND (3) 

(5) OVERHEAD - 12% OF LINE (4) 

(6) PREPARATION OF DETAILED PLANS, SPECIFICATIONS & BIDDING DOCUMENTS 

SUBTOTAL - LINES (4), (5) AND (6) 

 ESTIMATED COST OF CONSTRUCTION 

ESTIMATED ITEM 
COST 

$ 700,000 

5,000 

30.000 

630 

9,450 

745,080 

11,000 

52,000 

$ 808,080 

97.000 

47,920 

$ 953.000 

$ 953,000 
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ARIZONA WATER COMPANY 

PRELIMINARY COST ESTIMATE 7/1/20 1 5 
PREPAREDBY IAPPROVED BY  SYSTEM DIVISION 

BWPIAJ H FKS PINAL VALLEY CASA GRANDE 
PROJECT LOCATION: PROJECT NUMBER: REFERENCE MAP: 

NE 114 SEC. 8-T.6S., R.6E. PROJECT 46 PV-17 
PROJECT DESCRIPTION: 

CONSTRUCT 500 LF OF 8-INCH DI WATER MAIN TO REPLACE 500 LF OF 6-INCH CA WATER MAIN, 
REPLACE 2 SERVICE CONNECTIONS AND REPLACE 2 METERS ON CASA GRANDE AVENUE 
BETWEEN RODEO ROAD AND HORSESHOE CIRCLE. 

I! 
MATERIALS AND LABOR 

QUANTITY UNIT $/UNIT DESCRIPTION 

(1) SUBTOTAL - MATERIALS AND LABOR 

(2) PERFORMANCE BOND @ 1.5% OF LINE (1) 

(3) SURVEY, R.O.W. PERMITTING, TESTING AND FIELD INSPECTION 

(4) SUBTOTAL - LINES (I), (2) AND (3) 

(5) OVERHEAD - 12% OF LINE (4) 

IISUBTOTAL - LINES (4), (5) AND (6) 

I~ESTIMATED COST OF CONSTRUCTION 

ESTIMATED ITEM 
COST 

$ 45.000 

5,000 

630 

50,630 

1,000 

4,000 

$ 55,630 

7,000 

3.370 

$ 66,000 

$ 66,000 
AFH 
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ARIZONA WATER COMPANY 

PRELIM I NARY COST EST1 MATE 

DATEPREPARED 

7/1/2015 

CONSTRUCT 4,900 LF OF 6-INCH DI AND 700 LF OF 8-INCH DI WATER MAIN TO REPLACE 5,800 LF OF 
2-INCH CA, 4-INCH CAAND IO-INCH CA WATER MAIN, REPLACE 81 SERVICE CONNECTIONS, 
REPLACE 81 METERS AND REPLACE 3 FIRE HYDRANTS ON BROWN AVENUE, KADOTA AVENUE, 
LEHMBERG AVENUE, ELEVENTH STREET AND MCMURRAY BOULEVARD. 

PREPAREDBY APPROVED BY SYSTEM 

B W P/AJ H FKS PINAL VALLEY 
PROJECT LOCATION PROJECT NUMBER 

t QUANTITY 

4,900 

700 

80 

1 

80 

1 

3 

DIVISION 

CASA GRANDE 
REFERENCEMAP 

MATERIALS AND LABOR 

SE 1/4 SEC. 20-T.6S., R.6E. PROJECT 47 PV-28 

EA I 1.890 I2-INCH METERS 

' UNIT 

LF 

LF 

EA 

EA 

EA 

$/UNIT DESCRIPTION 

$ 70 6-INCH DUCTILE IRON WATER MAIN 

8-INCH DUCTILE IRON WATER MAIN 90 

2,500 I-INCH SERVICE CONNECTIONS 

6,000 2-INCH SERVICE CONNECTIONS 

315 I-INCH AND SMALLER METERS 

ESTIMATED ITEM 
COST 

EA 

$ 343,000 

63,000 

200.000 

7,000 FIRE HYDRANT 

6,000 

25,200 

1.890 

21,000 

(1) SUBTOTAL - MATERIALS AND LABOR 

(2) PERFORMANCE BOND @ 1.5% OF LINE (1) 

(3) SURVEY, R.O.W. PERMITTING, TESTING AND FIELD INSPECTION 

11(4) SUBTOTAL - LINES ( I ) ,  (2) AND (3) $ 716.090 
(5) OVERHEAD - 12% OF LINE (4) 

(6) PREPARATION OF DETAILED PLANS, SPECIFICATIONS & BIDDING DOCUMENTS 

SUBTOTAL - LINES (4), (5) AND (6) 

ESTIMATED COST OF CONSTRUCTION 11 $ 845,000 
AFH 
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ARIZONA WATER COMPANY 

PRELIMINARY COST ESTIMATE 

DATEPREPARED 

7/1/2015 
PREPAREDBY APPROVED BY 

CONSTRUCT 1,800 LF OF 6-INCH DI WATER MAIN TO REPLACE 700 LF OF 4-INCH CA WATER MAIN, 
REPLACE 45 SERVICE CONNECTIONS AND REPLACE 45 METERS ON PAPAGO DRIVE, PIMA DRIVE 
AND NAVAJO WAY. 

MATERIALS AND LABOR 

SYSTEM DIVISION 

BW P/AJ H I FKS 
PROJECT LOCATION: 

4,000 

18,000 

(2) PERFORMANCE BOND @ 1.5% OF LINE (1) 

(3) SURVEY, R.O.W. PERMITTING, TESTING AND FIELD INSPECTION 

(4) SUBTOTAL - LINES (I), (2) AND (3) 

STANFIELD CASA GRANDE 
PROJECT NUMBER: REFERENCEMAP 

33,000 E 16,325 

(5) OVERHEAD - 12% OF LINE (4) 

(6) PREPARATION OF DETAILED PLANS, SPECIFICATIONS & BIDDING DOCUMENTS 

SW 1/4 SEC. 20-T.6S., R.4E. 

(ISUBTOTAL - LINES (4), (5) AND (6) 11 $ 324,000 
I 

PROJECT 48 PV-24 

11 $ 324,000 ESTIMATED COST OF CONSTRUCTION 
AFH 

~ 

$ 126,000 

112,500 
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ARIZONA WATER COMYANY 

PRELIMINARY COST ESTIMATE 

MATERIALS AND LABOR 

QUANTITY UNIT $/UNIT DESCRIPTION 

1,100 LF $ 70 6-INCH DUCTILE IRON WATER MAIN 

17 EA 2,500 I-INCH SERVICE CONNECTIONS 

17 EA 31 5 1 -INCH AND SMALLER METERS 

1 EA 7,000 FIRE HYDRANT 

DATE PREPARED 

7/1/2015 

~ 

(1) SUBTOTAL - MATERIALS AND LABOR 

(2) PERFORMANCE BOND @ 1.5% OF LINE (1) 

PREPAREDBY APPROVEDBY SYSTEM 

BW P/AJ H FKS STANFl ELD 
PROJECT LOCATION PROJECT NUMBER 

SW 114 SEC. 20-T.6S., R.4E. PROJECT 49 

~ ~~ 

11(3) SURVEY, R o w .  PERMITTING, TESTING AND FIELD INSPECTION 

DIVISION 

CASA GRANDE 
REFERENCE MAP 

PV-24 

11(4) SUBTOTAL - LINES (I), (2) AND (3) 

(5) OVERHEAD - 12% OF LINE (4) 

(6) PREPARATION OF DETAILED PLANS, SPECIFICATIONS & BIDDING DOCUMENTS 

SUBTOTAL - LINES (4), (5) AND (6) 

ESTIMATED ITEM 
COST 

$ 77,000 

42.500 

5,355 

7,000 

131,855 

2,000 

9,000 

$ 142.855 

17,000 

9.145 

$ 169.000 

11 $ 169,000 ESTIMATED COST OF CONSTRUCTION 
AFH 
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DATEPREPARED 

ARIZONA WATER COMPANY 
PRELIMINARY COST ESTIMATE 711 120 1 5 

REPARED BY APPROVED BY SYSTEM DIVISION 

MCIAJH FKS PINAL VALLEY CASA GRANDE 
ROJECT LOCATION PROJECT NUMBER REFERENCEMAP 

SW 114 SEC. 20-T.6S.. R.6E PROJECT 50 PV-28 
ROJECT DESCRIPTION. 

:ONSTRUCT 3,600 LF OF 6-INCH DI AND 900 LF OF 12-INCH DI WATER MAIN TO REPLACE 3,700 LF 
I F  I-INCH PVC, 4-INCH CA, 6-INCH CA AND 6-INCH DI WATER MAIN, REPLACE 65 SERVICE 
:ONNECTIONS, REPLACE 65 METERS AND REPLACE 4 FIRE HYDRANTS ON FLORENCE 
IOULEVARD, EIGHTH STREET, NINTH STREET, TENTH STREET AND PARK AVENUE. 

MATERIALS AND LABOR 
ESTIMATED ITEM 

QUANTITY UNIT $/UNIT DESCRIPTION COST 

!§ 252,000 

1 03,500 

160,000 

6,000 

20,160 

1,890 

35,000 

I I I I 

578,550 

9,000 

40,000 

I )  SUBTOTAL - MATERIALS AND LABOR 

2 )  PERFORMANCE BOND @ 1.5% OF LINE (1) 

3 )  SURVEY, R.O.W. PERMITTING, TESTING AND FIELD INSPECTION 

1) SUBTOTAL - LINES (I), (2) AND (3) 

75,000 5 )  OVERHEAD - 12% OF LINE (4) 

38,450 j) PREPARATION OF DETAILED PLANS, SPECIFICATIONS & BIDDING DOCUMENTS 

UBTOTAL - LINES (4), (5) AND (6) 

STIMATED COST OF CONSTRUCTION $ 741,000 ]I 
H 
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ARIZONA WATER COMPANY 
P RELl M I NARY COST EST1 MATE 7/1/20 1 5 

PREPAREDBY APPROVED BY SYSTEM DIVISION 

MC/AJH FKS PINAL VALLEY CASA GRANDE 
PROJECT LOCATION PROJECT NUMBER REFERENCE MAP 

SW 1/4 SEC 20-T.6S , R 6E PROJECT 51 PV-28 
PROJECT DESCRIPTION 

CONSTRUCT 3,100 LF OF 6-INCH DI AND 300 LF OF 12-INCH WATER MAIN TO REPLACE 3,400 LF OF 4- 
INCH CA AND 6-INCH CA WATER MAIN, REPLACE 56 SERVICE CONNECTIONS, REPLACE 56 METERS 
AND REPLACE 2 FIRE HYDRANTS ON EIGHTH STREET, NINTH STREET, TENTH STREET, FLORENCE 
BOULEVARD, CENTER AVENUE AND WALNUT AVENUE 

MATERIALS AND LABOR 

QUANTITY UNIT $/UNIT DESCRIPTION 

3,100 LF $ 70 6-INCH DUCTILE IRON WATER MAIN 

300 LF 115 12-INCH DUCTILE IRON WATER MAIN 

56 EA 2,500 I-INCH SERVICE CONNECTIONS 

56 EA 315 I-INCH AND SMALLER METERS 

2 EA 7,000 FIRE HYDRANT 

(1) SUBTOTAL - MATERIALS AND LABOR 

(2) PERFORMANCE BOND @ 1.5% OF LINE (1) 

(3) SURVEY, R.O.W. PERMITTING, TESTING AND FIELD INSPECTION 

(4) SUBTOTAL - LINES (I), (2) AND (3) 
~~~ 

11(5) OVERHEAD - 12% OF LINE (4) 

IISUBTOTAL - LINES (4), (5) AND (6) 

ESTIMATED COST OF CONSTRUCTION 
AFH 

ESTIMATED ITEM 
COST 

$ 217.000 

34,500 

140,000 

17,640 

14,000 

423,140 

6.000 

30,000 

$ 459,140 

55,000 

27,860 

$ 542,000 

$ 542.000 
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DATEPREPARED 

ARIZONA WATER COMPANY 

PRELIMINARY COST ESTIMATE 711 120 1 5 
PREPAREDBY APPROVED BY SYSTEM DIVISION 

MCIAJH FKS PINAL VALLEY CASA GRANDE 
PROJECT LOCATION PROJECT NUMBER REFERENCE MAP 

SW 114 SEC. 20-T.6S., R.6E. I PROJECT 52 I PV-28 
PROJECT DESCRIPTION 

CONSTRUCT 3,900 LF OF 6-INCH DI AND 800 LF OF 12-INCH DI WATER MAIN TO REPLACE 4,300 LF 
OF 2-INCH CA, 4-INCH CA AND 6-INCH CA WATER MAIN, REPLACE 51 SERVICE CONNECTIONS, 
REPLACE 51 METERS AND REPLACE 4 FIRE HYDRANTS ON EIGHTH STREET, NINTH STREET, TENTH 
STREET, PICACHO AVENUE, OLIVE AVENUE AND FLORENCE BOULEVARD. 

MATERIALS AND LABOR 

QUANTITY UNIT $/UNIT 

2,500 

11(1) SUBTOTAL - MATERIALS 

11(2) PERFORMANCE BOND @ 

(4) SUBTOTAL - LINES (I), (2 

DESCRIPTION 
11 ESTIMATED ITEM 

COST 

28.000 

6-INCH DUCTILE IRON WATER MAIN 

12-INCH DUCTILE IRON WATER MAIN 

I-INCH SERVICE CONNECTIONS 

I-INCH AND SMALLER METERS 

FIRE HYDRANT 

I 

AND LABOR r T E E  
8,000 

38,000 

1.5% OF LINE (1) 

TING, TESTING AND FIELD INSPECTION 

I AND (3) 

35,435 (6) PREPARATION OF DETAILED PLANS, SPECIFICATIONS & BIDDING DOCUMENTS 

SUBTOTAL - LINES (4), (5) AND (6) 

11 $ 688,000 ESTIMATED COST OF CONSTRUCTION 
AFH 





DATEPREPARED 

ARIZONA WATER COMPANY 

PREPAREDBY APPROVEDBY SYSTEM DIVISION 

JAWAJ H FKS PINAL VALLEY CASA GRANDE 

CONSTRUCT 1,800 LF OF 6-INCH C-900 AND 1,100 LF OF 12-INCH C-900 WATER MAIN TO REPLACE 
2,200 LF OF 4-INCH CA AND 6-INCH CA WATER MAIN, REPLACE 59 SERVICE CONNECTIONS, 
REPLACE 59 METERS AND REPLACE 2 FIRE HYDRANTS ON HARDING AVENUE, COOLIDGE AVENUE, 
3RD STREET, 1 ST STREET AND MAIN STREET. 

MATERIALS AND LABOR 

PROJECT LOCATION: PROJECT NUMBER: REFERENCE MAP: 

[ I )  SUBTOTAL - MATERIALS AND LABOR 

:2) PERFORMANCE BOND @ 1.5% OF LINE (1) 

SW 1/4 SEC. 22-T.5S., R.8E. 

:3) SURVEY, R.O.W. PERMITTING, TESTING AND FIELD INSPECTION 

(4) SUBTOTAL - LINES (I), (2) AND (3) 

PROJECT 53 PV-5 

(5) OVERHEAD - 12% OF LINE (4) 

(6) PREPARATION OF DETAILED PLANS, SPECIFICATIONS & BIDDING DOCUMENTS 

SUBTOTAL - LINES (4), (5) AND (6) 

QUANTITY 

11 $ 534,000 ESTIMATED COST OF CONSTRUCTION 
AFH 

ESTIMATED ITEM 
DESCRIPTION 11 COST UNIT $/UNIT - 

$ 117,000 

121,000 

147,500 

18,585 

14,000 
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DATEPREPARED 

ARIZONA WATER COMPANY 
PRELIMINARY COST ESTIMATE 7/1/20 1 5 

"REPAREDBY APPROVED BY SYSTEM DIVISION 

JAWAJH FKS PINAL VALLEY CASA GRANDE 
PROJECT LOCATION: PROJECT NUMBER: REFERENCE MAP: 

NE 1/4 SEC. 21-T.5S., R.8E. PROJECT 54 PV-4 
PROJECT DESCRIPTION 

CONSTRUCT 4,900 LF OF 6-INCH C-900 AND 500 LF OF 12-INCH C-900 WATER MAIN TO REPLACE 
4,300 LF OF 4-INCH CA, 6-INCH CA, 2-INCH PVC AND 6-INCH PVC WATER MAIN, REPLACE 76 SERVICE 
CONNECTIONS, REPLACE 76 METERS AND REPLACE 5 FIRE HYDRANTS ON 8TH PLACE, 7TH PLACE, 
6TH PLACE, ARIZONA BOULEVARD, RAYMOND STREET AND KENWORTHY PLACE. 

MATERIALS AND LABOR 
ESTIMATED ITEM 

QUANTITY UNIT $/UNIT DESCRIPTION COST 

$ 318,500 

55,000 

180,000 

24,000 

22,680 

7,560 

35,000 

11(1) SUBTOTAL - MATERIALS AND LABOR 
~ _ _ _ _ _  

(2) PERFORMANCE BOND @ 1.5% OF LINE (1) 

(3) SURVEY, R.O.W. PERMITTING, TESTING AND FIELD INSPECTION 

(4) SUBTOTAL - LINES (I), (2) AND (3) 

(5) OVERHEAD - 12% OF LINE (4) 

(6) PREPARATION OF DETAILED PLANS, SPECIFICATIONS & BIDDING DOCUMENTS 

SUBTOTAL - LINES (4), (5) AND (6) 

ESTIMATED COST OF CONSTRUCTION 

642,740 

10,000 

45,000 

$ 697.740 

84,000 

42,260 

$ 824.000 

$ 824,000 
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ARIZONA WATER COMPANY 
PRELIMINARY COST ESTIMATE 

DATEPREPARED 

7/1/2015 
?EPARED BY APPROVEDBY 

iONSTRUCT 2,000 LF OF 6-INCH C-900 AND 2,000 LF OF 12-INCH C-900 WATER MAIN TO REPLACE 
,300 LF OF 4-INCH CA, 6-INCH CA AND 8-INCH CA WATER MAIN, REPLACE 44 SERVICE 
:ONNECTIONS, REPLACE 44 METERS AND REPLACE 3 FIRE HYDRANTS ON NORTHERN AVENUE, 
'IMA AVENUE, 8TH STREET AND 7TH STREET. 

SYSTEM DIVISION 

MATERIALS AND LABOR 

JAWAJH 

QUANTITY I UNIT I $/UNIT I 

FKS PINAL VALLEY CASA GRANDE 

DESCRIPTION 

?OJECT LOCATION: 

11 ESTIMATED ITEM 
COST 

PROJECT NUMBER: REFERENCE MAP: 

2,000 LF $ 65 6-INCH C-900 WATER MAIN 

2,000 LF 110 12-INCH C-900 WATER MAIN 

44 EA 2,500 I-INCH SERVICE CONNECTIONS 

44 EA 315 I-INCH AND SMALLER METERS 

3 EA 7,000 FIRE HYDRANT 

SE 114 SEC. 21-T.5S., R.8E. 

I I I 

494,860 

7,000 

35,000 

I )  SUBTOTAL - MATERIALS AND LABOR 

64,000 

32,140 

?) PERFORMANCE BOND @ 1.5% OF LINE (1) 

1) SURVEY, R.O.W. PERMITTING, TESTING AND FIELD INSPECTION 

I) SUBTOTAL - LINES (I), (2) AND (3) 

5) OVERHEAD - 12% OF LINE (4) 

j) PREPARATION OF DETAILED PLANS, SPECIFICATIONS & BIDDING DOCUMENTS 

UBTOTAL - LINES (4), (5) AND (6) 

STIMATED COST OF CONSTRUCTION 
H 

PROJECT 55 PV-4 
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II DATEPREPARED 

ARIZONA WATER COMPANY I 
PRELIMINARY COST ESTIMATE I 7/1/2015 

PREPAREDBY APPROVED BY SYSTEM DIVISION 

JAWAJ H FKS PINAL VALLEY CASA GRANDE 
PROJECT LOCATION: PROJECT NUMBER: REFERENCE MAP: 

SE 1/4 SEC. 21-T.5S., R.8E. PROJECT 56 PV-4 
PROJECT DESCRIPTION: 

CONSTRUCT 1,300 LF OF 6-INCH C-900 AND 2,000 LF OF 12-INCH C-900 WATER MAIN TO REPLACE 
4,200 LF OF 4-INCH CA, 6-INCH CA,8-INCH CA AND IO-INCH CA WATER MAIN, REPLACE 50 SERVICE 
CONNECTIONS, REPLACE 50 METERS AND REPLACE 5 FIRE HYDRANTS ON NORTHERN AVENUE, 
PIMA AVENUE, 8TH STREET, 6TH STREET AND ARIZONA BOULEVARD. 

QUANTITY UNIT $/UNIT 

1,300 LF $ 65 

2,000 LF 110 

50 EA 2,500 

50 EA 31 5 

5 EA 7,000 

I I 

MATERIALS AND LABOR 
ESTIMATED ITEM 

DESCRIPTION COST 

6-INCH C-900 WATER MAIN 

12-INCH C-900 WATER MAIN 

I-INCH SERVICE CONNECTIONS 

I-INCH AND SMALLER METERS II 15.750 

FIRE HYDRANT 35,000 

480,250 

7,000 

34,000 

(1) SUBTOTAL - MATERIALS AND LABOR 

(2) PERFORMANCE BOND @ 1.5% OF LINE (1) 

(3) SURVEY, R.O.W. PERMITTING, TESTING AND FIELD INSPECTION 

63,000 

30,750 

(4) SUBTOTAL - LINES (I), (2) AND (3) 

(5) OVERHEAD - 12% OF LINE (4) 

(6) PREPARATION OF DETAILED PLANS, SPECIFICATIONS & BIDDING DOCUMENTS 

SUBTOTAL - LINES (4), (5) AND (6) 

ESTIMATED COST OF CONSTRUCTION 
AFH 
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ARIZONA WATER COMPANY 
PRELIMINARY COST ESTIMATE 

DATEPREPARED 

7/1/2015 
'REPARED BY APPROVED BY SYSTEM 

2ONSTRUCT 4,200 LF OF 6-INCH C-900 AND 800 LF OF 12-INCH C-900 WATER MAIN TO REPLACE 
3,700 LF OF 4-INCH CA, 6-INCH CA, 12-INCH CA AND 6-INCH PVC WATER MAIN, REPLACE 61 SERVICE 
2ONNECTIONS, REPLACE 61 METERS AND REPLACE 3 FIRE HYDRANTS ON PINKLEY AVENUE, 
2ENTRAL AVENUE, 8TH STREET AND 7TH STREET. 

DIVISION 

MATERIALS AND LABOR 

JAWAJH 

ESTIMATED ITEM 
QUANTITY UNIT $/UNIT DESCRIPTION COST 

FKS PINAL VALLEY CASA GRANDE 

4,200 I LF I $ 65 I6-INCH C-900 WATER MAIN 
I I I 

'ROJECT LOCATION: 

$ 273,000 

PROJECT NUMBER: REFERENCE MAP: 

152.500 

800 LF 110 12-INCH C-900 WATER MAIN 

61 EA 2.500 I-INCH SERVICE CONNECTIONS 

SE 114 SEC. 21-T.5S., R.8E. 

19,215 

21,000 

PROJECT 57 PV-4 

1) SUBTOTAL - MATERIALS AND LABOR 

2 )  PERFORMANCE BOND @ 1.5% OF LINE (1) 

3) SURVEY, R.O.W. PERMITTING, TESTING AND FIELD INSPECTION 

4) SUBTOTAL - LINES (I), (2) AND (3) 

5) OVERHEAD - 12% OF LINE (4) 

5 )  PREPARATION OF DETAILED PLANS, SPECIFICATIONS & BIDDING DOCUMENTS 

iUBTOTAL - LINES (4), (5) AND (6) 

iSTlMATED COST OF CONSTRUCTION 

39,000 

$ 600.715 

72.000 

36,285 

$ 709.000 

$ 709,000 



w =  
7 -  
0 
TY r‘F 0-2 

2006 S T  

i l y p  N. 7TH 



DATEPREPARED 

ARIZONA WATER COMPANY 
PRELIMINARY COST ESTIMATE 7/1/20 1 5 

PREPAREDBY APPROVEDBY SYSTEM DIVISION 

JAK/AJH FKS PINAL VALLEY CASA GRANDE 
PROJECT LOCATION PROJECT NUMBER REFERENCE MAP 

SE 1/4 SEC. 21-T.5S., R.8E. PROJECT 58 PV-4 
PROJECT DESCRIPTION: 

CONSTRUCT 2,600 LF OF 6-INCH C-900 AND 800 LF OF 12-INCH C-900 WATER MAIN TO REPLACE 
3,000 LF OF 4-INCH CA WATER MAIN, REPLACE 69 SERVICE CONNECTIONS, REPLACE 69 METERS 
AND REPLACE 4 FIRE HYDRANTS ON PINKLEY AVENUE, CENTRAL AVENUE AND ARIZONA 
BO U L EVAR D . 

~~ ir MATERIALS AND LABOR 

QUANTITY I UNIT I $/UNIT I DESCRIPTION 

2,600 LF $ 65 6-INCH C-900 WATER MAIN 

800 LF 110 12-INCH C-900 WATER MAIN 

69 EA 2,500 I-INCH SERVICE CONNECTIONS 

69 EA 315 I-INCH AND SMALLER METERS 

4 EA 7,000 FIRE HYDRANT 

~ 

(1) SUBTOTAL - MATERIALS AND LABOR 

(2) PERFORMANCE BOND @ 1 5% OF LINE (1) 

(3) SURVEY, R.0.W PERMITTING, TESTING AND FIELD INSPECTION 

11(4) SUBTOTAL - LINES (I), (2) AND (3) 

ESTIMATED ITEM 
COST 

$ 169,000 

88.000 

172,500 

21,735 

28.000 

479.235 

7,000 

34,000 

$ 520,235 

62,000 

30,765 

(5) OVERHEAD - 12% OF LINE (4) kG (6) PREPARATION OF DETAILED PLANS, SPECIFICATIONS 8, BIDDING DOCUMENTS 

SUBTOTAL - LINES (4), (5) AND (6) 

ESTIMATED COST OF CONSTRUCTION 
AFH 
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II DATEPREPARED 

7/1/20 1 5 
ARIZONA WATER COMPANY 

PRELIMINARY COST ESTIMATE 
PREPAREDBY APPROVED BY SYSTEM DIVISION 

JAWAJH FKS PINAL VALLEY CASA GRANDE 
PROJECT LOCATION PROJECT NUMBER REFERENCEMAP 

SE 1/4 SEC. 21-T 5S., R.8E. PROJECT 59 PV-4 
PROJECT DESCRIPTION 

CONSTRUCT 4,100 LF OF 6-INCH C-900 AND 400 LF OF 12-INCH C-900 WATER MAIN TO REPLACE 
4,400 LF OF 4-INCH CA, 6-INCH CA, 8-INCH CA AND 12-INCH CA WATER MAIN, REPLACE 51 SERVICE 
CONNECTIONS, REPLACE 51 METERS AND REPLACE 4 FIRE HYDRANTS ON ROOSEVELT AVENUE, 
WILSON AVENUE, 8TH STREET AND 7TH STREET. 

MATERIALS AND LABOR 

QUANTITY UNIT $/UNIT 

LF I $ 65 
I 

(2) PERFORMANCE BOND @ 
~~ 

11(3) SURVEY, R.O.W. PERMIT 

1)(4) SUBTOTAL - LINES (I), (z 

DESCRIPTION 
11 ESTIMATED ITEM 

COST 

6-INCH C-900 WATER MAIN $ 266,500 

12-INCH C-900 WATER MAIN 44,000 

I-INCH SERVICE CONNECTIONS 122,500 

2-INCH SERVICE CONNECTIONS 12,000 

I-INCH AND SMALLER METERS 15,435 

2-INCH METERS 3,780 

FIRE HYDRANT 28,000 

AND LABOR 1- 
I( 7,000 1.5% OF LINE (1) 

TING, TESTING AND FIELD INSPECTION II 34 nnn 

I AND (3) 11 $ 533.215 

64,000 

31,785 

(5) OVERHEAD - 12% OF LINE (4) k (6) PREPARATION OF DETAILED PLANS, SPECIFICATIONS 8, BIDDING DOCUMENTS 

SUBTOTAL - LINES (4), (5) AND (6) 

ESTIMATED COST OF CONSTRUCTION 
AFH 
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~~ 

DATEPREPARED 

ARIZONA WATER COMYANY 
PRELIMINARY COST ESTIMATE 7/ 1 /20 1 5 

PREPAREDBY APPROVED BY SYSTEM DIVISION 

JAWAJH FKS PINAL VALLEY CASA GRANDE 

SE 1/4 SEC. 21-T.5S., R.8E. PROJECT 60 PV-4 

PROJECT LOCATION PROJECT NUMBER REFERENCEMAP 

PROJECT DESCRIPTION 

CONSTRUCT 2,600 LF OF 6-INCH C-900 AND 400 LF OF 12-INCH C-900 WATER MAIN TO REPLACE 
1,900 LF OF 4-INCH CA AND 6-INCH PVC WATER MAIN, REPLACE 61 SERVICE CONNECTIONS, 
REPLACE 61 METERS AND REPLACE 3 FIRE HYDRANTS ON ROOSEVELT AVENUE, WILSON AVENUE, 
6TH STREET AND ARIZONA BOULEVARD. 

~ 

MATERIALS AND LABOR 

11 53,000 11(5) OVERHEAD - 12% OF LINE (4) 

1 26,285 1p) PREPARATION OF DETAILED PLANS, SPECIFICATIONS & BIDDING DOCUMENTS 1 
(ISUBTOTAL - LINES (4), (5) AND (6) 11 $ 519,000 
1 

ESTIMATED COST OF CONSTRUCTION 11 $ 519,000 
AFH 
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DATEPREPARED 

ARIZONA WATER COMPANY 
PRELIMINARY COST ESTIMATE 7/1/2015 

PREPAREDBY APPROVED BY SYSTEM DIVISION 

JAWAJ H I F KS PINAL VALLEY CASA GRANDE 
PROJECT LOCATION: , PROJECT NUMBER: REFERENCE MAP: 

SE 114 SEC. 21-T.5S., R.8E. I PROJECT 61 PV-4 
PROJECT DESCRIPTION: 

CONSTRUCT 1,900 LF OF 6-INCH C-900 AND 1,400 LF OF 12-INCH C-900 WATER MAIN TO REPLACE 
3,600 LF OF 4-INCH CA AND 6-INCH CA WATER MAIN, REPLACE 61 SERVICE CONNECTIONS, 
REPLACE 61 METERS AND REPLACE 3 FIRE HYDRANTS ON WILSON PLACE, COOLIDGE PLACE, 
HARDING AVENUE, COOLIDGE AVENUE AND ARIZONA BOULEVARD. 

MATERIALS AND LABOR 

DESCRIPTION QUANTITY UNIT $/UNIT 

1,900 LF $ 65 6-INCH C-900 WATER MAIN 

1,400 LF 110 12-INCH C-900 WATER MAIN 

61 EA 2,500 I-INCH SERVICE CONNECTIONS 

61 EA 315 I-INCH AND SMALLER METERS 

3 EA 7,000 FIRE HYDRANT 

ESTIMATED ITEM 
COST 

$ 123,500 

154,000 

152,500 

19,215 

21,000 

(1) SUBTOTAL - MATERIALS AND LABOR 

(2) PERFORMANCE BOND @ 1.5% OF LINE (1) 

(3) SURVEY, R.O.W. PERMITTING, TESTING AND FIELD INSPECTION 

(4) SUBTOTAL - LINES (I), (2) AND (3) 

(5) OVERHEAD - 12% OF LINE (4) 

(6) PREPARATION OF DETAILED PLANS, SPECIFICATIONS & BIDDING DOCUMENTS 

IISUBTOTAL - LINES (4), (5) AND (6) 11 $ 602,000 , 11 $ 602,000 ESTIMATED COST OF CONSTRUCTION 
AFH 
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DATE PREPARED 

ARIZONA WATER COMPANY 
PRELIMINARY COST ESTIMATE 7/1/20 1 5 

PREPAREDBY APPROVEDBY SYSTEM DIVISION 

BWPIAJH FKS PINAL VALLEY CASA GRANDE 
PROJECT LOCATION PROJECT NUMBER REFERENCE MAP 

NE 1/4 SEC. 9, SE 114 SEC. 4-T.7S., R.6E. PROJECT 62 PV-38 8t 39 
PROJECT DESCRIPTION 

CONSTRUCT 2,300 LF OF 24-INCH DI AND 400 LF OF 36-INCH DI WATER MAIN TO REPLACE 2,700 LF 
OF 24-INCH AND 36-INCH AMERON WATER MAIN FROM INTERSTATE 8 NORTH ON PEART ROAD. 

MATERIALS AND LABOR 
ESTIMATED ITEM 

- 

(6) PREPARATION OF DETAILED PLANS, SPECIFICATIONS & BIDDING DOCUMENTS 

SUBTOTAL - LINES (4), (5) AND (6) 

11 $ 1,095,000 ESTIMATED COST OF CONSTRUCTION 
AFH 
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DATEPREPARED 

ARIZONA WATER COMPANY 
PRELIMINARY COST ESTIMATE 7111201 5 

PREPAREDBY  APPROVED BY  SYSTEM  DIVISION 

B WPIAJ H FKS PINAL VALLEY CASA GRANDE 
PROJECT LOCATION: PROJECT NUMBER: REFERENCE MAP: 

E 112 SEC. 4-T.7S., R.6E. I PROJECT 63 PV-38 
PROJECT DESCRIPTION 

CONSTRUCT 3,100 LF OF 24-INCH DI WATER MAIN TO REPLACE 3,100 LF OF 24-INCH AMERON 
WATER MAIN ON PEART ROAD NORTH TO SELMA HIGHWAY. 

54,000 (3) SURVEY, R.O.W. PERMITTING, TESTING AND FIELD INSPECTION 

(4) SUBTOTAL - LINES (I), (2) AND (3) 

(1 101,000 11(5) OVERHEAD - 12% OF LINE (4) 

50,000 1- (6) PREPARATION OF DETAILED PLANS, SPECIFICATIONS & BIDDING DOCUMENTS 

SUBTOTAL - LINES (4), (5) AND (6) 

ESTIMATED COST OF CONSTRUCTION L-zi i  
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ARIZONA WATER COMYANY 

PRELIMINARY COST ESTIMATE 7/ 1 /20 1 5 
PREPAREDBY  APPROVED BY  SYSTEM  DIVISION 

BW P/AJ H I FKS TIERRA GRANDE CASA GRANDE 
PROJECT LOCATION: PROJECT NUMBER: REFERENCE MAP: 

NE 114 SEC. 36-T.6S., R.7E. PROJECT 64 PV-37 
PROJECT DESCRIPTION: 

CONSTRUCT 2,100 LF OF 16-INCH DI WATER MAIN TO REPLACE 2,100 LF OF 6-INCH CAAND 8-INCH 
CA WATER MAIN, REPLACE 14 SERVICE CONNECTIONS AND REPLACE 14 METERS FROM ULTIMA 
BOULEVARD NORTH ON ELEVEN MILE CORNER ROAD. 

MATERIALS AND LABOR 
ESTIMATED ITEM 

DESCRIPTION COST 11 QUANTITY UNIT $/UNIT 

$ 367,500 

35,000 

4,410 

406,910 

6,000 

28,000 

(1) SUBTOTAL - MATERIALS AND LABOR 

(2) PERFORMANCE BOND @ 1.5% OF LINE (1) 

(3) SURVEY, R.O.W. PERMITTING, TESTING AND FIELD INSPECTION 

(4) SUBTOTAL - LINES (I), (2) AND (3) 

26,090 (6) PREPARATION OF DETAILED PLANS, SPECIFICATIONS & BIDDING DOCUMENTS 

SUBTOTAL - LINES (4), (5) AND (6) 
~ ~ ~~ 

ESTIMATED COST OF CONSTRUCTION 
AFH 
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DATEPREPARED 

ARIZONA WATER COMPANY 
PRELIMINARY COST ESTIMATE 7/1/2015 

PREPAREDBY APPROVEDBY SYSTEM DIVISION 

MC/AJH FKS PINAL VALLEY CASA GRANDE 
PROJECT LOCATION: PROJECT NUMBER: REFERENCE MAP: 

N 1/2 SEC. 4-T.6S., R.9E. PROJECT 65 PV-16 
PROJECT DESCRIPTION. 

CONSTRUCT 900 LF OF 6-INCH DI TO REPLACE 900 LF OF 6-INCH THIN LINE PVC WATER MAIN THAT 
CONNECTS THE COOLIDGE AIRPORT SYSTEM WELLS 1 AND 2. 

AFH 
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DATEPREPARED 

ARIZONA WATER COMPANY 
PRELIMINARY COST ESTIMATE 711 /20 1 5 

PREPAREDBY  APPROVED BY  SYSTEM  DIVISION 

MC/AJH FKS PINAL VALLEY CASA GRANDE 
PROJECT LOCATION: PROJECT NUMBER: REFERENCE MAP 

S 1/2 SEC. 4-T.6S., R.9E. I PROJECT 66 I PV-16 
PROJECT DESCRIPTION: 

CONSTRUCT 1,200 LF OF 12-INCH DI WATER MAIN TO REPLACE 1,200 LF OF 3-INCH GS WATER MAIh 
ALONG AN EASEMENT AT COOLIDGE AIRPORT. 

AFH 





DATE PREPARED 

ARIZONA WATER COMPANY 

PRELIMINARY COST EST1 MATE 7/1/2015 
PREPAREDBY IAPPROVED BY  SYSTEM  DIVISION 

MC/AJH FKS PINAL VALLEY CASA GRANDE 
PROJECT LOCATION: PROJECT NUMBER: REFERENCE MAP: 

S 1/2 SEC. 4-T.6S., R.9E. I PROJECT 67 PV-16 
PROJECT DESCRIPTION 

CONSTRUCT 1,100 LF OF 12-INCH DI WATER MAIN TO REPLACE 1,100 LF OF 3-INCH GS WATER MAlF 
ALONG AN EASEMENT AT COOLIDGE AIRPORT. 

MATERIALS AND LABOR 

(2) PERFORMANCE BOND @ 1.5% OF LINE (1) 

(3) SURVEY, R.O.W. PERMITTING, TESTING AND FIELD INSPECTION 

(4) SUBTOTAL - LINES (I), (2) AND (3) 

(5) OVERHEAD - 12% OF LINE (4) 

((SUBTOTAL - LINES (4), (5) AND (6) 

ESTIMATED COST OF CONSTRUCTION 
AFH 

ESTIMATED ITEM 
COST 

$ 126,500 

126,500 

2,000 

9.000 

$ 137,500 

17,000 

8,500 

$ 163,000 

$ 163.000 
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ARIZONA WATER COMYANY 

PRELIMINARY COST ESTIMATE 711 120 1 5 
PREPAREDBY APPROVED BY SYSTEM DIVISION 

B W PIAJ H FKS AJO CASA GRANDE 
PROJECT LOCATION PROJECT NUMBER REFERENCE MAP 

SW 114 SEC. 15-T.I2S., R 6W PROJECT 68 AO-2 
PROJECT DESCRIPTION 

CONSTRUCT 200 LF OF 6-INCH DI WATER MAIN TO REPLACE 200 LF OF 4-INCH CA WATER MAIN AN[ 
REPLACE 1 FIRE HYDRANT ON HOOVER STREET WEST OF BRANNON DRIVE 

MATERIALS AND LABOR 
ESTIMATED ITEM 

3,000 (5) OVERHEAD - 12% OF LINE (4) 

(6) PREPARATION OF DETAILED PLANS, SPECIFICATIONS & BIDDING DOCUMENTS 

I $ 26,000 SUBTOTAL - LINES (4), (5) AND (6) 

ESTIMATED COST OF CONSTRUCTION 
AFH 
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DATEPREPARED 

ARIZONA WATER COMPANY 

PRELIMINARY COST ESTIMATE 711 120 1 5 
PREPAREDBY APPROVED BY SYSTEM DIVISION 

BW PIAJ H FKS AJO CASA GRANDE 
PROJECT LOCATION PROJECT NUMBER REFERENCE MAP 

NE 114 SEC 15-T.I2S., R 6W PROJECT 69 AO-2 
PROJECT DESCRIPTION 

CONSTRUCT 1,300 LF OF 8-INCH DI WATER MAIN TO REPLACE 1,300 LF OF 4-INCH CA WATER MAIN, 
REPLACE 14 SERVICE CONNECTIONS, REPLACE 14 METERS AND REPLACE 1 FIRE HYDRANT ON 
HIGHWAY 85 FROM RASMUSSAN ROAD SOUTH TO NORTH STREET. 

163,410 

2,000 

11,000 

(1) SUBTOTAL - MATERIALS AND LABOR 

(2) PERFORMANCE BOND @ 1 5% OF LINE (1) 

(3) SURVEY, R 0 W. PERMITTING, TESTING AND FIELD INSPECTION 

21,000 

10,590 

(4) SUBTOTAL - LINES (I), (2) AND (3) 

(5) OVERHEAD - 12% OF LINE (4) 

(6) PREPARATION OF DETAILED PLANS, SPECIFICATIONS & BIDDING DOCUMENTS 

SUBTOTAL - LINES (4), (5) AND (6) 

ESTIMATED COST OF CONSTRUCTION 
AFH 
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DATEPREPARED 

ARIZONA WATER COMPANY 

PRELIMINARY COST EST1 MATE 7/1/2015 
PREPAREDBY APPROVED BY SYSTEM DIVISION 

BW PIAJ H FKS AJO CASA GRANDE 
PROJECT LOCATION PROJECT NUMBER REFERENCE MAP 

SW 1/4 SEC. 15-T.I2S., R.6W. I PROJECT 70 AO-2 
PROJECT DESCRIPTION: 

CONSTRUCT 1,000 LF OF 6-INCH DI WATER MAIN TO REPLACE 1,000 LF OF 4-INCH CA WATER MAIN, 
REPLACE 20 SERVICE CONNECTIONS, REPLACE 20 METERS AND REPLACE 2 FIRE HYDRANTS ON 
LYONS AVENUE BETWEEN DORSEY STREET AND HOOVER STREET. 

140,300 

2,000 

10,000 

(1) SUBTOTAL - MATERIALS AND LABOR 

(2) PERFORMANCE BOND @ 1.5% OF LINE (1) 

(3) SURVEY, R 0 W. PERMITTING, TESTING AND FIELD INSPECTION 

(4) SUBTOTAL - LINES (I), (2) AND (3) 

(5) OVERHEAD - 12% OF LINE (4) 18,000 

8,700 

179,000 

(6) PREPARATION OF DETAILED PLANS, SPECIFICATIONS & BIDDING DOCUMENTS 

SUBTOTAL - LINES (4), (5) AND (6) 

ESTIMATED COST OF CONSTRUCTION 
AFH 
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DATEPREPARED 

ARIZONA WATER COMPANY 

PRELIMINARY COST ESTIMATE 71 1 120 1 5 
PREPAREDBY APPROVED BY SYSTEM DIVISION 

B W PIAJ H FKS AJO CASA GRANDE 
REFERENCE MAP: PROJECT LOCATION: PROJECT NUMBER: 

SE 114 SEC. 15-T.I2S., R.6W. PROJECT 71 AO-2 
PROJECT DESCRIPTION: 

CONSTRUCT 700 LF OF 6-INCH DI WATER MAIN TO REPLACE 700 LF OF 4-INCH CA WATER MAIN, 
REPLACE 5 SERVICE CONNECTIONS AND REPLACE 5 METERS ON SAHUARO STREET BETWEEN 
FIRST STREET AND PAL0 VERDE AVENUE. 

MATERIALS AND LABOR 
7 

QUANTITY UNIT $/UNIT DESCRIPTION 

700 LF $ 70 6-INCH DUCTILE IRON WATER MAIN 

5 EA 2,500 I-INCH SERVICE CONNECTIONS 

5 EA 315 I-INCH AND SMALLER METERS 

~~ 

(1) SUBTOTAL - MATERIALS AND LABOR 

(2) PERFORMANCE BOND @ 1.5% OF LINE (1) 

(3) SURVEY, R.O.W. PERMITTING, TESTING AND FIELD INSPECTION 

(4) SUBTOTAL - LINES (I), (2) AND (3) 

~ 

ESTIMATED ITEM 
COST 

1,575 

63.075 

1,000 

4,000 

S 68.075 
~ ______ 

(5) OVERHEAD - 12% OF LINE (4) 

(6) PREPARATION OF DETAILED PLANS, SPECIFICATIONS & BIDDING DOCUMENTS 

IISUBTOTAL - LINES (4), (5) AND (6) 11 $ 80,000 
~ 

ESTIMATED COST OF CONSTRUCTION $ 80,000 11 
AFH 
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DATEPREPARED 

ARIZONA WATER COMPANY 

PRELIMINARY COST ESTIMATE 7/1/20 1 5 
PREPAREDBY APPROVED BY SYSTEM DIVISION 

BW P/AJ H FKS AJO CASA GRANDE 
PROJECT LOCATION PROJECT NUMBER REFERENCE MAP 

NE 1/4 SEC. 15-T.I2S., R.6W. I PROJECT 72 I AO-2 
PROJECT DESCRIPTION: 

CONSTRUCT 200 LF OF 6-INCH DI AND 300 LF OF 8-INCH DI WATER MAIN TO REPLACE 600 LF OF 4- 
INCH CA WATER MAIN, REPLACE 1 SERVICE CONNECTION, REPLACE 1 METER AND REPLACE 1 
FIRE HYDRANT ON HIGHWAY 85 AND SEVENTH STREET. 

(1) SUBTOTAL - MATERIALS AND LABOR 

(2) PERFORMANCE BOND @ 1.5% OF LINE (1) 

11(3) SURVEY, R.O.W. PERMITTING, TESTING AND FIELD INSPECTION 

(4) SUBTOTAL - LINES (I), (2) AND (3) 

(5) OVERHEAD - 12% OF LINE (4) 

(6) PREPARATION OF DETAILED PLANS, SPECIFICATIONS 8, BIDDING DOCUMENTS 

SUBTOTAL - LINES (4), (5) AND (6) 

 ESTIMATED COST OF CONSTRUCTION 

ESTIMATED ITEM 
COST 

$ 14,000 

27.000 

2,500 

315 

7,000 

50,815 

1,000 

4,000 

$ 55,815 

7,000 

3.185 

$ 66,000 

$ 66,000 
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ARIZONA WATER COMPANY 

PRELIMINARY COST ESTIMATE 

DATEPREPARED 

711 120 1 5 
PREPAREDBY 

CONSTRUCT 300 LF OF 12-INCH DI AND 2,700 LF OF 16-INCH DI WATER MAIN TO REPLACE 3,000 LF 
OF 8-INCH CA WATER MAIN, REPLACE 10 SERVICE CONNECTIONS AND REPLACE 10 METERS ON 
CAMELBACK ROAD AND JACKRABBIT TRAIL. 

AFH 

APPROVEDBY SYSTEM DIVISION 

MCIAJH I FKS WHITE TANK CASA GRANDE 

SW 114 SEC. 21-T.2N., R.2W. PROJECT 73 WT- 1 
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DATEPREPARED 

ARIZONA WATER COMYANY 
PRELIM I NARY COST EST1 MATE I 7/1/2015 

PREPAREDBY APPROVED BY SYSTEM DIVISION I 
MC/AJH FKS WHITE TANK CASA GRANDE 

PROJECT NUMBER: REFERENCE MAP: PROJECT LOCATION: 

SW 114 SEC. 21-T.2N., R.2W. PROJECT 74 WT- 1 
PROJECT DESCRIPTION 

CONSTRUCT 2,600 LF OF 16-INCH DI WATER MAIN TO REPLACE 2,600 LF OF 8-INCH CA WATER 
MAIN, REPLACE 7 SERVICE CONNECTIONS AND REPLACE 7 METERS ON JACKRABBIT TRAIL 
BETWEEN INDIAN SCHOOL ROAD AND CAMPBELL AVENUE. 

SUBTOTAL - LINES (4), (5) AND (6) I $ 608,000 

ESTIMATED COST OF CONSTRUCTION L-zG 
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DATE PREPARED 

ARIZONA WATER COMYANY 

PRELIMINARY COST ESTIMATE 7/1/2015 
DIVISION PREPAREDBY APPROVEDBY SYSTEM 

MCIAJH FKS WHITE TANK CASA GRANDE 
PROJECT LOCATION PROJECT NUMBER REFERENCEMAP 

SW 114 SEC. 21-T.2N., R.2W. I PROJECT 75 WT- 1 
PROJECT DESCRIPTION: 

CONSTRUCT 2,800 LF OF 12-INCH DI WATER MAIN TO REPLACE 2,800 LF OF 8-INCH CA WATER 
MAIN, REPLACE 14 SERVICE CONNECTIONS AND REPLACE 14 METERS ON INDIAN SCHOOL ROAD 
BETWEEN JACKRABBIT TRAIL AND 191ST AVENUE. 

ESTIMATED ITEM 
COST I 

I 35,000 
~ 

4.410 

(1) SUBTOTAL - MATERIALS AND LABOR 

(2) PERFORMANCE BOND @ 1.5% OF LINE (1) 

11(3) SURVEY, R.O.W. PERMITTING, TESTING AND FIELD INSPECTION 

(4) SUBTOTAL - LINES (I), (2) AND (3) 

(5) OVERHEAD - 12% OF LINE (4) 

(6) PREPARATION OF DETAILED PLANS, SPECIFICATIONS 8, BIDDING DOCUMENTS 

SUBTOTAL - LINES (4), (5) AND (6) 

 ESTIMATED COST OF CONSTRUCTION 

361,410 

5,000 

25,000 

$ 391.410 

47.000 

22,590 

$ 461.000 

$ 461,000 
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ARIZONA WATER COMPANY 
PRELIMINARY COST ESTIMATE 7/1/2015 

PREPAREDBY APPROVEDBY SYSTEM DIVISION 

MC/AJH FKS WHITE TANK CASA GRANDE 
PROJECT NUMBER REFERENCE MAP PROJECT LOCATION 

NW 1/4 SEC. 28-T.2N., R.2W. I PROJECT 76 WT-2 
PROJECT DESCRIPTION 

CONSTRUCT 2,600 LF OF 16-INCH DI WATER MAIN TO REPLACE 2,600 LF OF 8-INCH CA WATER 
MAIN, REPLACE 9 SERVICE CONNECTIONS AND REPLACE 9 METERS ON JACKRABBIT TRAIL 
BETWEEN OSBORN ROAD AND INDIAN SCHOOL ROAD. 

MATERIALS AND LABOR 

(2) PERFORMANCE BOND @ 1.5% OF LINE (1) 

(3) SURVEY, R.O.W. PERMITTING, TESTING AND FIELD INSPECTION 

11(4) SUBTOTAL - LINES (I), (2) AND (3) 

(5) OVERHEAD - 12% OF LINE (4) 

(6) PREPARATION OF DETAILED PLANS, SPECIFICATIONS & BIDDING DOCUMENTS 

SUBTOTAL - LINES (4), (5) AND (6) 

ESTIMATED COST OF CONSTRUCTION 11 $ 615,000 
AFH 
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DATEPREPARED 

ARIZONA WATER COMPANY 

MC/AJH 

PRELIMINARY COST ESTIMATE I 7/1/2015 
PREPAREDBY  APPROVED BY  SYSTEM  DIVISION 

FKS WHITE TANK CASA GRANDE 
PROJECT LOCATION: 

SW 1/4 SEC. 28-T.2N., R.2W. 

CONSTRUCT 2,600 LF OF 16-INCH DI WATER MAIN TO REPLACE 2,600 LF OF 8-INCH CA WATER 
MAIN, REPLACE 9 SERVICE CONNECTIONS AND REPLACE 9 METERS ON JACKRABBIT TRAIL 
BETWEEN THOMAS ROAD AND OSBORN ROAD. 

PROJECT NUMBER: REFERENCE MAP: 

PROJECT 77 WT-2 

7.000 

(1) SUBTOTAL - MATERIALS AND LABOR 

(2) PERFORMANCE BOND @ 1.5% OF LINE (1) 

(3) SURVEY, R.O.W. PERMITTING, TESTING AND FIELD INSPECTION 

(4) SUBTOTAL - LINES (I), (2) AND (3) 

(5) OVERHEAD - 12% OF LINE (4) 

(6) PREPARATION OF DETAILED PLANS, SPECIFICATIONS & BIDDING DOCUMENTS 

SUBTOTAL - LINES (4), (5) AND (6) 

ESTIMATED COST OF CONSTRUCTION 

34,000 

63,000 E 30,665 

IT-Gil 
AFH 
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ARIZONA WATER COMYANY 

PRELIMINARY COST ESTIMATE 

DATEPREPARED 

7/1/2015 

MC/AJH 

;ONSTRUCT 1,300 LF OF 6-INCH DI AND 500 LF OF 8-INCH DI WATER MAIN TO REPLACE 1,800 LF OF 
.-INCH CA WATER MAIN, REPLACE 13 SERVICE CONNECTIONS AND REPLACE 13 METERS ON 
ISBORN ROAD. 

FKS WHITE TANK CASA GRANDE 

MATERIALS AND LABOR 

ROJECT LOCATION: PROJECT NUMBER: REFERENCE MAP: 

NW 114 SEC. 28-T.2N., R.2W. 

172,595 

3,000 

12,000 

I) SUBTOTAL - MATERIALS AND LABOR 

?) PERFORMANCE BOND @ 1.5% OF LINE (1) 

3 )  SURVEY, R.O.W. PERMITTING, TESTING AND FIELD INSPECTION 

I) SUBTOTAL - LINES (I), (2) AND (3) 

PROJECT 78 WT-2 

23,000 

11,405 

j) OVERHEAD - 12% OF LINE (4) 

j) PREPARATION OF DETAILED PLANS, SPECIFICATIONS & BIDDING DOCUMENTS c UBTOTAL - LINES (4), (5) AND (6) 

STIMATED COST OF CONSTRUCTION 
H 

QUANTITY 
ESTIMATED ITEM 

UNIT $/UNIT DESCRIPTION I COST 

1,300 

500 

13 

13 4,095 

LF $ 70 6-INCH DUCTILE IRON WATER MAIN 

LF 90 8-INCH DUCTILE IRON WATER MAIN 

EA 2,500 I-INCH SERVICE CONNECTIONS 

EA 31 5 1 -INCH AND SMALLER METERS 
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DATEPREPARED 

ARIZONA WATER COMPANY 

PRELIMINARY COST ESTIMATE 7/1/2015 
PREPAREDBY APPROVED BY SYSTEM DIVISION 

MCIAJH 1 FKS WHITE TANK CASA GRANDE 
PROJECT LOCATION: PROJECT NUMBER: REFERENCE MAP: 

SW 114 SEC. 28-T.2N., R.2W. PROJECT 79 WT-2 
PROJECT DESCRIPTION: 

CONSTRUCT 2,700 LF OF 12-INCH DI WATER MAIN TO REPLACE 2,700 LF OF 8-INCH CA WATER 
MAIN, REPLACE 13 SERVICE CONNECTIONS AND REPLACE 13 METERS ON THOMAS ROAD 
BETWEEN JACKRABBIT TRAIL AND 191STAVENUE. 

11 $ 376,095 11(4) SUBTOTAL - LINES (I), (2) AND (3) 

(5) OVERHEAD - 12% OF LINE (4) 

(6) PREPARATION OF DETAILED PLANS, SPECIFICATIONS & BIDDING DOCUMENTS 

SUBTOTAL - LINES (4), (5) AND (6) -- 
ESTIMATED COST OF CONSTRUCTION 
AFH 
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DATEPREPARED 

ARIZONA WATER COMPANY 

PRELIM I NARY COST EST1 MATE 7/1/2015 
PREPAREDBY APPROVED BY SYSTEM DIVISION 

MC/AJH FKS WHITE TANK CASA GRANDE 
PROJECT LOCATION PROJECT NUMBER REFERENCEMAP 

SW 114 SEC. 28-T.2N., R.2W. PROJECT 80 WT-2 
PROJECT DESCRIPTION: 

CONSTRUCT 1,300 LF OF 8-INCH DI WATER MAIN TO REPLACE 1,300 LF OF 6-INCH CA WATER MAIN, 
REPLACE 9 SERVICE CONNECTIONS AND REPLACE 9 METERS ON 191ST AVENUE BETWEEN 
THOMAS ROAD AND EARLL DRIVE. 

MATERIALS AND LABOR 

QUANTITY UNIT $/UNIT DESCRIPTION 

1,300 LF $ 90 8-INCH DUCTILE IRON WATER MAIN 

9 I EA I 2,500 11-INCH SERVICE CONNECTIONS 
I I I 

9 EA 315 I-INCH AND SMALLER METERS 

(1) SUBTOTAL - MATERIALS AND LABOR 

(2) PERFORMANCE BOND @ 1.5% OF LINE (1) 
~ 

(3) SURVEY, R.O.W. PERMITTING, TESTING AND FIELD INSPECTION 

(4) SUBTOTAL - LINES (I), (2) AND (3) 

(5) OVERHEAD - 12% OF LINE (4) 

(6) PREPARATION OF DETAILED PLANS, SPECIFICATIONS & BIDDING DOCUMENTS 

SUBTOTAL - LINES (4), (5) AND (6) 

ESTIMATED COST OF CONSTRUCTION 

ESTIMATED ITEM 
COST 

$ 117,000 

22.500 

2,835 

142,335 

2,000 

10,000 

$ 154.335 

19.000 

8.665 

$ 182.000 

$ 182,000 
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ARIZONA WATER COMPANY 

PRELIMINARY COST ESTIMATE 711 120 15 
PREPAREDBY APPROVED BY SYSTEM DIVISION 

MCIAJH FKS WHITE TANK CASA GRANDE 
PROJECT LOCATION PROJECT NUMBER REFERENCE MAP 

SE 114 SEC. 28-T.2N., R.2W. PROJECT 81 WT-2 
PROJECT DESCRIPTION 

CONSTRUCT 2,400 LF OF 12-INCH DI WATER MAIN TO REPLACE 2,400 LF OF 6-INCH CA WATER 
MAIN, REPLACE 6 SERVICE CONNECTIONS AND REPLACE 6 METERS ON THOMAS ROAD BETWEEN 
191 ST AVENUE AND JACKRABBIT TRAIL. 

I/ MATERIALS AND LABOR 

DESCRIPTION 

12-INCH DUCTILE IRON WATER MAIN 

I-INCH SERVICE CONNECTIONS 

I-INCH AND SMALLER METERS 

AND LABOR 

1.5% OF LINE (1) 

TING, TESTING AND FIELD INSPECTION 

I AND (3) 

ESTIMATED ITEM 
COST 

$ 276,OOC 

15.00C 

1,89C 

292.890 

4,000 

21,000 

$ 317.890 

(ISUBTOTAL - LINES (4), (5) AND (6) 11 $ 375,000 

ESTIMATED COST OF CONSTRUCTION 11 $ 375,000 
AFH 
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DATEPREPARED 

ARIZONA WATER COMPANY 

PRELIMINARY COST ESTIMATE 7/1/2015 
PREPAREDBY APPROVED BY SYSTEM DIVISION 

MCIAJH FKS WHITE TANK CASA GRANDE 
PROJECT LOCATION: PROJECT NUMBER: REFERENCE MAP: 

NW 114 SEC. 33-T.2N., R.2W. PROJECT 82 WT-4 
PROJECT DESCRIPTION: 

CONSTRUCT 2,700 LF OF 16-INCH DI WATER MAIN TO REPLACE 2,700 LF OF 8-INCH CA WATER 
MAIN, REPLACE 6 SERVICE CONNECTIONS AND REPLACE 6 METERS ON JACKRABBIT TRAIL 
BETWEEN ENCANTO BOULEVARD AND THOMAS ROAD. 

II MATERIALS AND LABOR 1 ESTIMATED ITEM 
COST 

k= 15,000 

1 1,890 

489,390 

7,000 

34,000 

(2) PERFORMANCE BOND @ 1.5% OF LINE (1) 

(3) SURVEY, R.O.W. PERMITTING, TESTING AND FIELD INSPECTION 

(4) SUBTOTAL - LINES (I), (2) AND (3) 

11 64,000 11(5) OVERHEAD - 12% OF LINE (4) 

31,610 (6) PREPARATION OF DETAILED PLANS, SPECIFICATIONS & BIDDING DOCUMENTS 

SUBTOTAL - LINES (4), (5) AND (6) 

ESTIMATED COST OF CONSTRUCTION 
AFH 
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DATEPREPARED 

ARIZONA WATER COMPANY 

PRELIMINARY COST ESTIMATE 7/1/20 1 5 
PREPAREDBY APPROVEDBY SYSTEM DIVISION 

MC/AJH F KS WHITE TANK CASA GRANDE 
PROJECT LOCATION PROJECT NUMBER REFERENCE MAP 

SW 114 SEC. 32-T.2N., R.2W. PROJECT 83 WT-3 
PROJECT DESCRIPTION 

CONSTRUCT 2,000 LF OF 8-INCH DI WATER MAIN TO REPLACE 2,000 LF OF 6-INCH CA WATER MAIN, 
REPLACE 11 SERVICE CONNECTIONS AND REPLACE 11 METERS ON ENCANTO BOULEVARD 
BETWEEN 202ND AVENUE AND DINMORE ROAD. 

II MATERIALS AND LABOR 

QUANTITY UNIT $/UNIT DESCRIPTION 

2,000 LF $ 90 8-INCH DUCTILE IRON WATER MAIN 

11 EA 2,500 I-INCH SERVICE CONNECTIONS 

11 EA 315 I-INCH AND SMALLER METERS 

(1) SUBTOTAL - MATERIALS AND LABOR 

(2) PERFORMANCE BOND @ 1.5% OF LINE (1) 

(3) SURVEY, R.O.W. PERMITTING, TESTING AND FIELD INSPECTION 
~~ 

11(4) SUBTOTAL - LINES (I), (2) AND (3) 
~ 

(5) OVERHEAD - 12% OF LINE (4) 

(6) PREPARATION OF DETAILED PLANS, SPECIFICATIONS & BIDDING DOCUMENTS 

SUBTOTAL - LINES (4), (5) AND (6) 

ESTIMATED COST OF CONSTRUCTION 
AFH 

ESTIMATED ITEM 
COST 

$ 180,000 

27,500 

3,465 

210.965 

3,000 

15,000 

$ 228,965 

27,000 

14.035 

$ 270,000 

$ 270.000 
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DATEPREPARED 

ARIZONA WATER COMPANY 

PRELIMINARY COST ESTIMATE 7/1/20 1 5 
PREPAREDBY APPROVED BY SYSTEM DIVISION 

MC/AJH FKS WHITE TANK CASA GRANDE 
PROJECT LOCATION PROJECT NUMBER REFERENCEMAP 

SE 114 SEC. 32-T.2N., R.2W. PROJECT 84 WT-3 
PROJECT DESCRIPTION: 

CONSTRUCT 2,400 LF OF 8-INCH DI AND 700 LF OF 16-INCH DI WATER MAIN TO REPLACE 3,100 LF 
OF 6-INCH CA AND 8-INCH CA WATER MAIN, REPLACE 26 SERVICE CONNECTIONS AND REPLACE 26 
METERS ON ENCANTO BOULEVARD AND JACKRABBIT TRAIL. 

ESTIMATED ITEM 
~ COST 

$ 216,000 

122,500 

65.000 

8,190 

MATERIALS AND LABOR 

QUANTITY UNIT $/UNIT DESCRIPTION 

41 1,690 

6,000 

29,000 

(1) SUBTOTAL - MATERIALS AND LABOR 

(2) PERFORMANCE BOND @ 1 5% OF LINE (1) 

(3) SURVEY, R O.W. PERMITTING, TESTING AND FIELD INSPECTION 

(4) SUBTOTAL - LINES (I), (2) AND (3) 

(5) OVERHEAD - 12% OF LINE (4) 54,000 

27,310 

528,000 

(6) PREPARATION OF DETAILED PLANS, SPECIFICATIONS & BIDDING DOCUMENTS 

SUBTOTAL - LINES (4), (5) AND (6) 

ESTIMATED COST OF CONSTRUCTION 
AFH 
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II ARIZONA WATER COMPANY 
DATE PREPARED I 

PRELIMINARY COST ESTIMATE I 7/1/2015 
PREPARED B Y  APPROVED BY: SYSTEM DIVISION: 

MCIAJH FKS WHITE TANK CASA GRANDE 
PROJECT LOCATION: PROJECT NUMBER: REFERENCE MAP: 

SW 114 SEC 4. -T.IN., R.2W. PROJECT 85 WT-5 
PROJECT DESCRIPTION: 

CONSTRUCT 1,300 LF OF 6-INCH DI WATER MAIN TO REPLACE 1,300 LF OF 4-INCH CA AND 6-INCH 
CA WATER MAIN, REPLACE 12 SERVICE CONNECTIONS AND REPLACE 12 METERS ON 193RD 
AVENUE BETWEEN FILLMORE STREET AND ROOSEVELT STREET. 

(1 16,000 11(5) OVERHEAD - 12% OF LINE (4) 

8,220 

I t G i F l O  

(6) PREPARATION OF DETAILED PLANS, SPECIFICATIONS & BIDDING DOCUMENTS 

SUBTOTAL - LINES (4), (5) AND (6) 

ESTIMATED COST OF CONSTRUCTION 
AFH 
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DATEPREPARED 

ARIZONA WATER COMPANY 

PRELIMINARY COST ESTIMATE 7/1/20 1 5 
PREPAREDBY APPROVED BY SYSTEM DIVISION 

MC/AJH FKS WHITE TANK CASA GRANDE 
PROJECT LOCATION PROJECT NUMBER REFERENCE MAP 

NW 1/4 SEC 4. -T.IN , R.2W. PROJECT 86 WT-5 
PROJECT DESCRIPTION 

CONSTRUCT 1,300 LF OF 6-INCH DI WATER MAIN TO REPLACE 1,300 LF OF 4-INCH CA WATER MAIN, 
REPLACE 13 SERVICE CONNECTIONS AND REPLACE 13 METERS ON 193RD AVENUE BETWEEN 
ROOSEVELT STREET AND CULVER STREET. 

(1) SUBTOTAL - MATERIALS AND LABOR 

(2) PERFORMANCE BOND @ 1.5% OF LINE (1) 

(3) SURVEY, R.O.W. PERMITTING, TESTING AND FIELD INSPECTION 

11(4) SUBTOTAL - LINES (I), (2) AND (3) 11 $ 138.595 
(5) OVERHEAD - 12% OF LINE (4) 

(6) PREPARATION OF DETAILED PLANS, SPECIFICATIONS & BIDDING DOCUMENTS 

SUBTOTAL - LINES (4), (5) AND (6) 

ESTIMATED COST OF CONSTRUCTION 11 $ 164,000 
AFH 
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DATE PREPARED 

ARIZONA WATER COMPANY 

PRELIM I NARY COST EST1 MATE 7/ 1 /20 1 5 
PREPAREDBY APPROVEDBY SYSTEM DIVISION 

MC/AJH FKS WHITE TANK CASA GRANDE 
PROJECT LOCATION PROJECT NUMBER REFERENCE MAP 

NW 114 SEC 3. -T.IN., R.2W. PROJECT 87 WT-6 
PROJECT DESCRIPTION 

CONSTRUCT 4,200 LF OF 6-INCH DI AND 1,500 LF OF 8-INCH DI WATER MAIN TO REPLACE 5,700 LF 
OF 4-INCH CA, 6-INCH CA AND 8-INCH CA WATER MAIN, REPLACE 37 SERVICE CONNECTIONS AND 
REPLACE 37 METERS ON PERRWILLE ROAD, ROOSEVELT STREET AND ON QUINTANA ESTATES 
SU BDlVSl ON. 

MATERIALS AND LABOR 
ESTIMATED ITEM 

QUANTITY UNIT $/UNIT DESCRIPTION 11 COST 

$ 294,000 

135,000 

92,500 

11,655 

I 

533,155 

8,000 

37,000 

(1) SUBTOTAL - MATERIALS AND LABOR 

(2) PERFORMANCE BOND @ 1.5% OF LINE (1) 

(3) SURVEY, R O.W. PERMITTING, TESTING AND FIELD INSPECTION 

(4) SUBTOTAL - LINES (I), (2) AND (3) 

(5) OVERHEAD - 12% OF LINE (4) 69,000 

34,845 

682,000 

(6) PREPARATION OF DETAILED PLANS, SPECIFICATIONS & BIDDING DOCUMENTS 

SUBTOTAL - LINES (4), (5) AND (6) 

ESTIMATED COST OF CONSTRUCTION 
AFH 
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DATE PREPARED 

ARIZONA WATER COMPANY I 
PRELIMINARY COST ESTIMATE I 7/1/2015 

PREPAREDBY APPROVED BY SYSTEM DIVISION 

MC/AJH FKS WHITE TANK CASA GRANDE 
PROJECT LOCATION PROJECT NUMBER REFERENCE MAP 

NW 1/4 SEC 3. -T.IN., R.2W. PROJECT 88 WT-6 
PROJECT DESCRIPTION: 

CONSTRUCT 3,000 LF OF 6-INCH DI AND 1,100 LF OF 8-INCH DI WATER MAIN TO REPLACE 4,100 LF 
OF 4-INCH CA AND 6-INCH CA WATER MAIN, REPLACE 30 SERVICE CONNECTIONS AND REPLACE 30 
METERS ON ROOSEVELT STREET AND ON QUINTANA ESTATES SUBDIVSION. 

QUANTITY UNIT $/UNIT 

3,000 LF $ 70 

1,100 LF 90 

30 EA 2,500 

30 EA 315 

I 

MATERIALS AND LABOR 
ESTIMATED ITEM 

DESCRIPTION COST 

6-INCH DUCTILE IRON WATER MAIN 

8-INCH DUCTILE IRON WATER MAIN 

I-INCH SERVICE CONNECTIONS 

I-INCH AND SMALLER METERS 

I+ 

11(1) SUBTOTAL - MATERIALS AND LABOR 

11(2) PERFORMANCE BOND @ 1.5% OF LINE (1) 

(3) SURVEY, R.O.W. PERMITTING, TESTING AND FIELD INSPECTION 

(4) SUBTOTAL - LINES (I), (2) AND (3) 

(5) OVERHEAD - 12% OF LINE (4) 

(6) PREPARATION OF DETAILED PLANS, SPECIFICATIONS & BIDDING DOCUMENTS 

SUBTOTAL - LINES (4), (5) AND (6) 

ESTIMATED COST OF CONSTRUCTION 

393,450 

6,000 

28,000 

$ 427,450 

51,000 

25,550 

$ 504.000 

$ 504,000 



6.4 LeakList 
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024-11 
025-11 
026-11 
027-11 
028-11 

3/24/2011 Pinal Valley NW1/4SEC30T05SR07E 11102 IRONWOOD HILLS DRIVE Service 
3/24/2011 Pinal Valley NW1/4SEC03T07SR06E 3450 S .  PEART ROAD Main 
3/24/2011 Pinal Valley NE1/4SEC06T07SR05E 4334 S. WHISPERING SANDS Service 
3/30/2011 Pinal Valley SW1/4SEC21T06SR06E 9TH STREET AND PUEBLO DRIVE Main 
3/30/2011 Pinal Valley NE1/4SEC29T06SR06E 815 E. 6TH STREET Service 

024-11 
025-11 
026-11 
027-11 
028-11 

3/24/2011 Pinal Valley NW1/4SEC30T05SR07E 11102 IRONWOOD HILLS DRIVE Service 
3/24/2011 Pinal Valley NW1/4SEC03T07SR06E 3450 S .  PEART ROAD Main 
3/24/2011 Pinal Valley NE1/4SEC06T07SR05E 4334 S. WHISPERING SANDS Service 
3/30/2011 Pinal Valley SW1/4SEC21T06SR06E 9TH STREET AND PUEBLO DRIVE Main 
3/30/2011 Pinal Valley NE1/4SEC29T06SR06E 815 E. 6TH STREET Service 







301 E. 1ST AVE 

I 077-12 I 3 f 7 f 2012 I Pinal Valley I SEl/4SEC28TOSSR08E 1850 W DEWEY AVE I Service I 



ADDRESS 

I 122-12 I 10/16/2012 I Pinal Vallev I NW1/4SECZOT06SR06E 1120 W. CHOLLASTREETAND PINALAVE I Main I 
123-12 10/12/2012 Pinal Valley SW1/4SEC29T06SR06E 215 E. CEDAR Service 
125-12 11/13/2012 Pinal Valley NE1/4SEC19T06SR06E 1442 N FRENCH STREET Service 
126-12 11/14/2012 Pinal Valley SE1/4SEC06T08SR07E 14215 BANIFF LANE Main 
127-12 10/16/2012 Pinal Valley NE1/4SEC06T06SR06E 5705 N. TOR0 Service 
128-12 10/16/2012 Pinal Valley SW1/4SEC05T06SR07E 5368 W LAKESHORE Service 
129-12 10/22/2012 NE1/4SEC24T06SR07E 1400 N. 11 MILE CORNER ROAD Service 
132-12 11/27/2012 Pinal Valley NE1/4SEC12T06SR05E 2351 SANDHILL COURT Main 
133-12 12/5/2012 Pinal Valley NE1/4SEC06T06SR06E 18405 LISA Service 
134-12 12/4/2012 Pinal Valley SE1/4SEC09T06SR06E KATSEN ROSS 12" MAIN Main 
135-12 11/21/2012 Pinal Valley NE1/4SEC12T06SR05E HILLCREST & COLLlS PLACE Main 
136-12 12/4/2012 Pinal Valley NW1/4SEC29T06SR06E 501 E. 2ND STREET Service 
137-12 12/5/2012 Pinal Valley NW1/4SEC29T06SR06E 415 E. 4TH STREET Service 



043-13 3/28/2013 Pinal Valley SElf4SEC32T05SR07E OVERFIELD & NATALIE LANE Main 
044-13 3/28/2013 Pinal Valley SE1/4SEC29T06SR06E 1015 W FLORENCE BLVD Service 
045-13 3/6/2013 Pinal Valley NE1/4SEC21T05SR08E 1086 N A2 BLVD Service 
046-13 3/14/2013 Pinal Valley SElf4SEC22T05SR08E 358 E. BORRE AVENUE Service 
047-13 3/28/2013 Pinal Valley NE1/4SEC27TOOSR08E 713 S. JEFFERSON AVENUE Service 
048-13 4/1/2013 Pinal Vallev NW1/4SEC22T05SR08E 390 W. BYRD AVE Service 





~ 

154-13 
155-13 
156-13 
157-13 
158-13 
159-1 3 

9/19/2013 Pinal Valley SE1/4SEC32T05SR07E OVERFIELD ROAD Main 
9/19/2013 Pinal Valley SE1/4SEC23T05SR06E VAL VISTA ROAD Main 
9/11/2013 Pinal Valley SE1/4SEC21TOSSR08E 474 S AZ BLVD Main 
9/12/2013 Pinal Valley NE1/4SEC28T05SR08E 556 S. AZ BLVD Service 
9/23/2013 Pinal Valley NW1/4SECOlT08SR06E 11213 W BENITO DRIVE Main 
9/34/2013 Pinal Vallev SW1/4SEC06T08SR07E 8815 SANTA CRUZ Service 

184-13 
185-13 
186-13 

11/19/2013 Pinal Valley NE1/4SEC06T06SR06E 5934 N DAHLIA Service 
11/21/2013 Pinal Valley NE1/4SEC24T06SRO5E 1161 W MAIN STREET Service 
9/18/2013 Pinal Valley SW1/4SEC09T02NR02W 193016 MELVIN Service 



006-14 1/13/2014 Pinal Valley NE1/4SEC36T06SR07E 2150 CALLE DEL MARC0 Service 
007-14 1/15/2014 Pinal Valley SW1/4SEC20T06SR06E 212 E 10TH STREET Main 
008-14 1/18/2014 Pinal Valley NE1/4SEC19T06SR06E 1531 N PlNAL AVE Service 
009-14 1/21/2014 Pinal Valley SW1/4SEC20T06SR06E 312 W 10TH ST Service 
010-14 1/27/2014 Pinal Valley SW1/4SEC23T06SR06E 805 CACERS Main 
011-14 1/28/2014 Pinal Vallev NW1/4SEC07T08SR07E 9581 HARTIGAN PLACE Main 

I 012-14 I 1/29/2014 I Pinal Vallev 1 NE1/4SEC06T06SR06E 15830 N TALLY HO I Service I 
013-14 1/30/2014 Pinal Valley NE1/4SEC29T06SR06E 420 112 N. MORRISON Service 
014-14 1/8/2014 Pinal Valley NE1/4SEC29T06SR06E 413 E. FLORENCE BLVD Service 
015-14 2/4/20 14 Pinal Valley NW1/4SEC20T06SR06E 210 E SAGUARO STREET Main 
n i f i - i o  ?/4/?014 Pinal Vallev SWl/USFC20T06SR06E 110 E 8TH STREET Service 

012-14 1/29/2014 Pinal Valley NE1/4SEC06T06SR06E 5830 N TALLY HO Service 
013-14 1/30/2014 Pinal Valley NE1/4SEC29T06SR06E 420 112 N. MORRISON Service 
014-14 1/8/2014 Pinal Valley NE1/4SEC29T06SR06E 413 E. FLORENCE BLVD Service 
015-14 2/4/20 14 Pinal Valley NW1/4SEC20T06SR06E 210 E SAGUARO STREET Main 
n i f i - i o  ?/4/?014 Pinal Vallev SWl/USFC20T06SR06E 110 E 8TH STREET Service 
017-14 I 2/18/2014 I Pinalvalley I 1210 W FLORENCE BLVD I Service 
018-14 I 2/19/2014 I Pinal Vallev I NW1/4SEC86T06SR06E kASA GRANDE AVENUE I Main 
019-14 2/21/2014 Pinal Valley NE1/4SEC36T06SR07E 1950 CLUBHOUSE DRIVE Main 
020-14 3/10/2014 Pinal Valley NW1/4SEC18T06SR06F THORTON ROAD & DESERT SKY DRlV Service 
020-14 2/25/2014 Pinal Valley SE1/4SEC29T06SR06E 122 SOUTH MORRISON AVENUE Main 
022-14 3/24/2014 Pinal Vallev NE1/4SEC19T06SRO6F 737 WEST CHOLLA DRIVE Service 
024-14 I 3/28/2014 I Pinal Valley I NE1/4SEC21TOSSR08E 18TH PLACE BETWEEN SHANNONS WAY I Main 
025-14 I 4/1/2014 I Pinal Vallev I SE1/4SEC21T05SR08E 1156 N AZ BLVD I Main 
026-14 4/15/2014 Pinal Valley NW1/4SEC09T06SR06E 1120 NORTH OF BISNAGA ST Service 
027-14 4/17/2014 Pinal Valley SW1/4SEC09T06SR05E COCHISE DRIVE Service 
028-14 4/14/2014 Pinal Valley NW1/4SEC22T05SR08E 320 W BYRD Service 
029-14 I 4/24/2014 I Pinal Valley I SE1/4SEC32TOSSR07E ]WEST SIDE OVERFIELD ROAD I Main 
030-14 I 4/28/2014 I Pinal Vallev I NElI4SEC29T06SR06E 1201 NORTH TREKELL I Service 

I 031-14 I 4/29/2014 I Pinal Vallev I NW1/4SEC08T08SR07E 17396 CABALLERO CT I Service I 
032-14 5/6/2014 Pinal Valley SW1/4SEC09T06SR05E MARANA & MARICOPA DRIVE Service 
033-14 5/7/2014 Pinal Valley SE1/4SEC29T06SR06E 114 S. MORRISON AVENUE Service 
014-14 5/7/2014 Pinal Vallev ZW1/4SFC19T0fiZR04€ 36461 APACHE DRIVE Zprvirp 
035-14 I 5/8/2014 I Pinal Valley I NE1/4SEC33T06SR06E 115276 JlMMlE KERR BLVD I Main 
036-14 I 5/12/2014 I Pinal Vallev I NE1/4SEC33T05SR07E 16919 MANCE AVENUE I Service 
037-14 5/20/2014 Pinal Valley 1031 S. ARIZONA Service 
038-14 5/21/2014 Pinal Valley SW1/4SEC04T06SR06E 1298 AVILA AVENUE Main 
039-14 5/28/2014 Pinal Valley NW1/4SEC08T08SR07E 14969 VAQUERO CIRCLE Service 
040-14 5/1/2014 Pinal Valley NW1/4SEC22TOSSR08E 240 W. BEALEY Main 
041-14 5/30/2014 Pinal Valley SW1/4SEC04T06SR06E 1274 AVENIDA KINO Service 
042-14 6/2/2014 Pinal Valley 817825 SHADOW RIDGE Service 
043-14 6/4/2014 Pinal Valley NW1/4SEC21T06SR06E 1103 LAUREL Main 
044-14 6/6/2014 White Tank SW1/4SEC34T05SR07E TOLTEC BUTTES Main 
045-14 6/10/2014 Pinal Valley NE1/4SEC29T06SR06E 920 920 E LINCOLN AND 4TH STREET Service 
046-14 6/10/2014 Pinal Valley NW1/4SEC20T06SR06E 1421 N MORRISON AVENUE Main 
047-14 6/16/2014 Pinal Valley SE1/4SEC17T06SR06E 512 COTONWOOD Service 
048-14 6/11/2014 Pinal Valley NE1/4SEC28T05SR08E 547 W LINCOLN Service 
049-14 6/11/2014 Pinal Valley NE1/4SEC28TOSSR08E 582 W LINCOLN AVENUE Service 



I 097-14 I 8/21/2014 I Pinal Vallev I NW1/4SEC22TOSSR08E 1484 N MAIN ST I Service I 
I 098-14 I 8/21/2014 I Pinal Vallev I NW1/4SEC27T055R08E 11031 S 4TH ST I Service I 

_______~ ~ 

q l l 0 / 7 n l 4  I Pinal Vallev I SW1/4SEC?4T06SR06E 113964 NOBLE CIRCLE I Service I 

107-14 I 10/6/2014 I Pinal Valley I NW1/4SEC05T06SR07E 15848 EVANS 
108-14 I 10/5/2014 I Pinal Valley I SW1/4SEC23TOSSR06E ]VAL VISTA I Main 
109-14 I 10/6/2014 I Pinal Valley I NE1/4SEClOTObSR06E 11765 E OQUITOA DRIVE I Main 



154-14 12/18/2014 Pinal Valley NE1/4SEC29T06SR06E CAMERON & MORRISON Main 
155-14 12/22/2014 Pinal Valley NE1/4SEC06T06SR06E 18139 CAROL AVENUE Service 
156-14 12/23/2014 Pinal Valley SE1/4SEC32TOSSR07E OVERFIELD ROAD Main 
157-14 1212612014 Pinal Vallev NW1/4SEC20T06SR06E 114 SAGUARO Main 
159-14 12/30/2014 Pinal Valley NW1/4SEC17T06SR06E 1790 VIOLA ROAD Main 
160-14 12/25/2014 Pina I Va I ley SE 1/4SEC22T05S R08E 408 WASH IN GTO N Main 
161-14 12/25/2014 Pinal Valley NW1/4SECOlT08SR06E 13223 LEAH CIRCLE Service 

I 162-14 I 12/25/2014 I Pinal Valley I NW1/4SECOlT08SR06E 113222 SWC LEAH & CONCORDIA I Main I 



6.5 SIB Table 1 

W \OCRate Case\2014 Western Group Rate Case\Water Loss Redudion Program RepomAging lnkastrumre Replacement Plan d o a  
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FOREWORD 

The U.S. Environmental Protection Agency (EPA) is charged by Congress with protecting the Nation’s 
land, air, and water resources. Under a mandate of national environmental laws, the Agency strives to 
formulate and implement actions leading to a compatible balance between human activities and the ability 
of natural systems to support and nurture lifc. To meet this mandate, EPA’s research program is 
providing data and technical support for solving environmental problems today and building a science 
knowledge base necessary to manage our ecological resources wisely, understand how pollutants affect 
our health, and prevent or reduce environmental risks in the future. 

The National Risk Management Research Laboratory (NRMRL) is the Agency’s center for investigation 
of technological and management approaches for preventing and reducing risks from pollution that 
threaten human health and the environment. The focus of the Laboratory’s research program is on 
methods and their cost-effectiveness for prevention and control of pollution to air, land, water, and 
subsurface resources; protection of water quality in public water systems; remediation of contaminated 
sites, sediments and groundwater; prevention and control of indoor air pollution; and restoration of 
ecosystems. NRMRL collaborates with both public and private sector partners to foster technologies that 
reduce the cost of compliance and to anticipate emerging problems. NRMRL’s research provides 
solutions to environmental problems by: developing and promoting technologies that protect and improve 
the environment; advancing scientific and engineering information to support regulatory and policy 
decisions; and providing the technical support and information transfer to ensure implementation of 
environmental regulations and strategies at the national, state, and community levels. 

This publication has been produced as part of the Laboratory’s strategic long-term research plan. It is 
published and made available by EPA’s Office of Research and Development to assist the user 
community and to link researchers with their clients. 

Sally Gutierrez, Director 
National Risk Management Research Laboratory 
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EXECUTIVE SUMMARY 

As part of the U.S. Environmental Protection Agency’s (EPA’s) Aging Water Infrastructure Research 
Program, which supports the Sustainable Water Infrastructure Initiative, scientific and engineering 
research is being conducted to evaluate and improve promising innovative technologies that can reduce 
costs and improve the effectiveness of operation, maintenance, and replacement of aging and failing 
drinking water distribution and wastewater conveyance systems (EPA, 2007). Task Order (TO) 62 (EPA 
STREAMS Contract No. EP-C-05-057) is being conducted by Battelle, in collaboration with Jason 
Consultants, Virginia Tech University, National Research Council of Canada (NRC), and PARS 
Environmental, Inc., to identify and characterize the state of the technology for condition assessment of 
drinking water transmission and distribution systems. This State of Technology Review Report is one of 
the first deliverables prepared under this project. 

Purpose of the State of Technology Review Report 

This State of Technology Review Report was developed to serve as the basis for discussion at a 
Technology Forum on Condition Assessment of Water Transmission and Distribution Systems that was 
held on September 9 and 10, 2008, at Edison, NJ. It was distributed to the Forum participants for review 
in advance of the meeting. The Forum and State of Technology Review Report focused on ferrous water 
mains, which represent two thirds of the installed network. The State of Technology Review Report 
covers transmission and distribution pipelines with diameters larger than 4 in., but does not include 
appurtenances or service connections. Comments received have been considered and incorporated, where 
applicable, into the final document. 

The State of Technology Review Report summarizes the current state of the ferrous pipes in the water 
network, their defects and causes of failure, and the state of condition assessment technologies. It also 
discusses current barriers to effective use of condition assessment, prospects for short-term and long-term 
improvement, key performance and cost improvement areas, approaches for measuring success, potential 
roles of government in accelerating development and acceptance of innovative condition assessment 
technologies, and approaches for getting utilities to accept effective, innovative technologies and 
procedures. 

Forum Objectives 

The overall goals for the Technology Forum were to describe and discuss user needs, the state of the 
technology, and applied research and demonstration needs and opportunities regarding condition 
assessment of ferrous transmission and distribution mains. The Forum convened national and 
international experts in condition assessment to discuss several key issues. In cooperation with these key 
stakeholders, the Forum helped identify and characterize specific options for research to accelerate and 
expand the development and acceptance of innovative, cost-effective water main condition assessment 
approaches including technologies, procedures, and databases. Better condition assessment approaches 
can provide substantial added value to utilities by enabling: (a) early detection and economical correction 
of problem conditions, which reduce both maintenance costs and catastrophic failures, and (b) 
confirmation that high-risk pipelines are in good condition, which reduces premature replacement. 

State of Technology Review Report Organization 

Section 1 provides an overview and characterization of the U.S. drinking water transmission and 
distribution network in terms of miles of various types of pipe installed, pipe diameter, and pipe age. The 
focus of this State of Technology Review Report and the Forum is on ferrous pipe types, which make up 
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approximately two thirds of the distribution network. The review covers ferrous pipe cast in its various 
forms, such as grey cast iron, ductile iron, and steel, together with an overview of failure modes by 
corrosion, mechanical causes, and leaks. Section 2 presents the current state of the art in condition 
assessment, specifically the key factors that are needed to evaluate both the likelihood and consequences 
of failure. Section 3 provides a review of the principal approaches and technologies employed for 
condition assessment with a focus on non-destructive inspection. 

Section 4 gives an overview of the ways in which information from databases and inspection records is 
currently used to arrive at a condition evaluation. Any assessment must be based on a combination of 
available production/installation data, experience, and inspection records. Techniques such as belief 
networks, life cycles, and the methods to predict remaining service life by means of life predictions, 
modeling, and life expectancy curves are discussed. In addition, some of the barriers and limitations of 
the techniques are examined, together with the technical and economic problems associated with 
obtaining robust information from databases and inspection activities. 

The information provided in Sections 5 and 6 was intended to stimulate discussion at the Forum. Section 
5 identifies key performance and cost improvement outputs for consideration. Section 6 sets down some 
observations on the prospects for short-term and long-term improvements. Section 7 provides a list of 
references. 

Appendix A provides descriptions of some current and emerging inspection tools to supplement the 
review in Section 3 .  Appendix B provides a summary of presentations, discussions, and key findings 
from the Forum. 

Current Barriers to Effective Use of Condition Assessment 

A number of barriers to effective use of condition assessment were identified in this State of Technology 
Review Report and acknowledged by the Forum participants: 

0 Database Quality. All condition assessment programs are based on high quality asset and 
failure databases. Lack of robust databases for many water utilities is a major barrier to 
condition assessment in painting a picture of failure patterns for pipes with different ages and 
types in a range of locations. The existing U S .  utility databases are incomplete and/or 
inaccurate. Failure databases are not standardized when kept, and failures are normally not 
recorded or attributed in a uniform manner to allow for any sensible comparison. 

Regional and Local Variations. Regional and local variations have not been given 
sufficient consideration in applying condition assessment and management tools. Some 
existing models and curves often need to be modified to reflect local conditions, such as soil 
conditions and support. For example, the relationship between corrosion of an unprotected 
cast iron pipe and local soil conditions should be taken into account. Lack of soil support, 
often coupled with increased external loadings, is another local factor that can alter life 
expectancy curves. 

Inspection Data Set Requirements. There is no consensus on what key data sets are needed 
or can be obtained from an inspection for a reliable condition assessment and life prediction. 
Inspection can only provide a snapshot of current conditions. To make predictions, basic 
pipe information including type, age, and original wall thickness is needed. Additional 
information such as how long corrosion has been taking place and if it has been uniform is 
also needed. 
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0 Current Condition Assessment Methodologies. There is no consensus on what key 
parameters and what their comparative weighting factors should be used in a prediction 
model. Many models require a high level of technical input, which may be available only in 
large utilities. Level of sophistication of these models and multiplicity of the associated 
approaches often can be daunting to managers and engineers in small to medium size utilities. 
There is a need for improving the situation for utilities to conduct in-house condition 
assessment. 

0 Current Inspection Technologies. Some progress has been made on structural condition 
inspection tools and more developmental work is currently underway. However, to fully 
meet the needs of water utilities, there is still a long way to go. 

0 Physical Difficulties and Costs of Inspection. Internal inspection has a significant cost in 
gaining access to the line. Many utilities have reservations about introducing inspection tools 
into operational mains due to concerns of potential contamination. Other internal 
technologies can only operate with the main out of service, emptied and cleaned. For an 
external investigation of a main under a roadway, activities such as excavation, traffic 
control, pavement removal, reinstatement, and dealing with existing utilities will add 
significant cost to the inspection. 

0 Relationship between Information Needed and What Current Technologies Provide. 
The quality of the information obtained by internal and external inspection technologies is not 
well defined. Currently, utilities have to adjudge any technology or method based on the 
sales pitch and cost. There is no independent testing and evaluation information to compare 
competing methods for their ability to provide the information needed. 

Relationship between Performance and Cost. The value of pipeline inspection information 
is not well quantified, thereby making codbenefit decisions about assessment difficult or 
impossible. 

Key Performance and Cost lmprovement Areas 

The State of Technology Review Report and the Forum together identified the following key performance 
and cost improvement areas, which fall into two main categories: 1 )  improving the consolidation, 
organization, analysis, and use of data that already have been, or are being, collected by utilities, and 2) 
improving the capability and cost-effectiveness of inspection technologies: 

Standardized Asset and Failure Databases. Adoption of a national standardized asset and 
failure database would be a major step in improving condition assessment. 

0 Condition Assessment Priority-Setting & Implementation Guidelines. User-friendly 
guidelines should be developed for utilities for identifying high risk scenarios, interpreting 
defects and distress indicators, developing pipe condition rating, and selecting specific 
investigation or monitoring techniques. Guidelines are also needed for utilities on 
undertaking a two-stage condition assessment after a decision has been made and the goals of 
condition assessment have been established. The first stage is an initial assessment based on 
asset and failure databases, which, in some cases, may be sufficient for a decision to be made 
without investigation. In other cases it will define and prioritize the second stage, which is a 
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more detailed, specific investigation that will typically involve inspection. 

0 User Friendly Residual Life and Deterioration Models. User-friendly models to predict 
residual life and deterioration are needed that can be used by utilities to assist them in their 
asset management planning and expenditure forecasting. The prediction models for 
individual water mains need to be tailored to the local characteristics and experience, but not 
too complicated and costly to use. An evaluation of the effectiveness of the existing models 
and their extent of use by utilities will be valuable. 

0 Better Inspection and Condition Forecasting. Cost-effective inspection tools and 
methodologies are needed to provide data on existing structural condition and prediction of 
future deterioration. A consensus is required on what data need to be collected, over what 
percentage of a pipeline, to what accuracy, and what cost the utilities are willing to pay. 

0 Determining an Acceptable Relationship between Cost of Inspection and Value of Asset. 
Utilities seem prepared to pay the relatively high cost of inspection for large mains as the 
consequences of failure can be very high in terms of damage, loss of service, and repair cost. 
There is value, after cost of investigation is deducted from the benefit, in avoiding a failure. 
More in-depth studies on the value of inspection in relation to asset value for different 
diameter and types of pipes are needed. This could go hand in hand with alternative ways of 
condition assessment for smaller diameter pipes and justify the use of NDT inspection tools. 

Short- and Long-Term Improvements to Condition Assessment for Ferrous Water Mains 

The State of Technology Review Report and Forum contributions together provide clear guidance on the 
potential short- and long-term improvements to accelerate and expand the development and acceptance of 
innovative, cost-effective ferrous water main condition assessment approaches (i.e., technologies, 
procedures, and databases). 

0 Short-Term Opportunities to Improve Condition Assessment. 
o Improved effectiveness of collection, analysis, and use of existing information (i.e., 

environmental, historical, and operational) for condition assessment offers the best 
opportunity to improve the asset management performance of the water industry. The 
knowledge and understanding of local conditions, defects, and failures reside with the 
utility management, engineers, and operators and should be harnessed. 
Recent and emerging advances in leak detection and structural inspection technologies 
show promise of providing relatively low-cost, low-intrusion capability for utilities to 
undertake inspection. 

o 

Long-Term Opportunities to Improve Condition Assessment. 
o Utilities should be provided with better understanding of the behavior of different forms 

of ferrous pipes in the water network. A national database of assets and failures relating 
breaks and leaks to specific materials and environment can allow utilities to benchmark 
their own experience and support the decision-making process. 
Long-term advances in inspection technologies can be accelerated by developing a 
consensus on cost and performance targets for next-generation inspection and condition 
assessment goals, technologies and procedures. Advances in electronics, sensor 
technology, and computer science will enable the emergence of new technologies that 
can be applied to the inspection, monitoring, and assessment of the conditions of water 

o 
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mains. Technologies initially developed for non-water applications should be assessed 
for potential transferability to water main condition assessment. 

0 Measuring Success. Measuring success will take a number of forms. By the nature of the 
utility structure and the measures needed it will take time for the full benefits to flow. Over 
time, the improved condition assessment activities should result in reduced unforeseen 
failures and catastrophic events as well as the associated direct and indirect costs. Improved 
life prediction curves will provide a sound basis for budgeting for renewals and allow a 
running program to be developed 

Accelerating Development - Potential Government Roles. In cooperation and 
collaboration with relevant stakeholders, the government can play important roles in 
accelerating technology development. Examples include: 
o 
o 
o 
o 
o 
o Support of field demonstrations. 

Support for guaranteed minimum work programs for internal inspection 
Support for national database development 
Defining next-generation inspection technology needs 
Funding technology innovation research & development 
Support of condition assessment technology test facilities, and 

Getting Utilities to Accept Effective, Innovative Technologies. The benefits of condition 
assessment and the techniques used in inspection, assessment, and prediction should be 
communicated with utilities more effectively through various channels, including workshops, 
conferences, webinars, papers, and articles. By raising awareness and interest, the benefits of 
adopting the methods and technologies will become apparent to the utilities. They will adopt 
these techniques only if such an action helps them save money, make their work easier, and 
make their customers happier. Field demonstration will be a key way to show utilities what 
can be done and at what cost. 



1.0 CHARACTERIZATION OF WATER NETWORK IN U.S. 

1.1 

The basics of the U.S. water transmission and distribution network are profiled in Tables 1-1, 1-2, and 1-3 
based on studies and surveys conducted by American Water Works Association (AWWA) and AWWA 
Research Foundation (AwwaRF) (AWWA and AwwaRF, 1992; 1996; AWWA, 2004). Because these 
surveys are based on limited responses, there are some variations in percentage breakdowns by pipe 
materials. As shown in Table 1-1, about two thirds of the installed network consists of various forms of 
ferrous pipes, including cast iron, ductile iron, and steel pipes. This State of Technology Review Report 
and the Forum concentrated on ferrous pipes to allow for a more focused and in-depth evaluation of the 
condition assessment and inspection needs. This focus has the advantage that the causes of deterioration 
and the technologies of inspection to identi@ and quantify defects in ferrous pipes are common. 

Overview of U.S. Water Transmission and Distribution Network 

Table 1-1. Water Network by Pipe Material 

NA = not available 
(a) AWWA and AwwaRF, 1992. 
(b) AWWA and AwwaRF, 1996. 
(c) AWWA, 2004. 
(d) Data represent population-based extrapolations to national totals. 
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Table 1-2. Water Network by Age 

I Age in Years I Miles Installed I Percentage I 
0 to 10 245,000 
10 to 25 325,000 
25 to 50 156,500 

137,000 
Total 863,000 

Source: AWWA and AwwaRF, 1992. 

Table 1-3. Water Network by Diameter 

Diameter Range (in.) I Miles Installed [ 
107,200 

6 to 10 523,200 
12 to 16 138,600 
18 to 24 29,700 
30 to 48 57,700 

Percentage I 

248 6,000 0.8 
Total 863,000 100 

Source: AWWA and AwwaRF, 1992. 

Various forms of grey cast iron pipes account for nearly 40 percent of the network and are at least 40 
years old with some well over 100 years old. The production of grey cast iron pipes ceased from the 
1970s so all the iron pipes laid in the last 30 to 40 years have been ductile iron pipes. According to the 
AWWA 1992 Water Industry Data Base (AWWA and AwwaRF, 1992), 34 percent of the network was 
more than 25 years old and 72 percent was installed more than 10 years ago (see Table 1-2). Due to lack 
of recent survey data on pipe age, it is estimated that, at the present time (i.e., 17 years from 1992), about 
75 percent of the current network is older than 25 years and that about half of the current ferrous pipe 
network is older than 50 years. 

Water transmission mains usually range in diameter from 12 to 96 in. and greater. From Table 1-3, it is 
noted that over 70 percent of the network was in diameters of 12 in. or less. The smaller diameter pipes 
have more frequent failures than larger diameter pipes as a result of a greater installed length of small 
pipes and a higher failure rate than the larger pipes. While most of the failures occur in smaller 
diameters, the risk posed by single failure of a large transmission line can be orders of magnitude higher 
due to the significant damage and loss of service that can occur. 

1.2 Types of Ferrous Pipes 

1.2.1 
in service were manufactured by either pit casting or spin casting. The earliest cast iron pipes were 
vertically pit-cast grey iron. In the early nineteenth century, the first pit-cast iron pipes in the U.S. were 
imported, but from 1830, local production became more widely established. Pit-cast iron pipes were 
manufactured and installed until the 1940s. 

Cast Iron Pipes. Cast iron usually refers to grey cast iron. Most grey cast iron pipes that are 

Pit-cast iron pipes are characterized by: 

0 

0 

High degree of variability in wall thickness, often with an eccentric bore 
Casting defects such as blowholes, pinholes, etc. 
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0 Mould parting seams 
0 Poured lead joints 
0 

0 Flake graphite form 
0 Unlined pipe. 

Easily fractured with a sharp impact 

Spun-cast iron pipes followed in the late 1920s and were extensively installed until the 1970s. Spun-cast 
iron pipes are characterized by: 

0 

0 

0 Stress corrosion fissures 
0 

0 Flake graphite form 
Unlined pipe. 

Thinner wall than vertically cast pipes, but uniform thickness 
Manufacturing defects, laps, laces, and pinholes 

Leadite joints and rubber gasket seals 
Easily fractured with a sharp impact 

1.2.2 
because of greatly improved characteristics, they replaced spun iron by the late 1960s. The characteristics 
of ductile iron pipes are: 

Ductile Iron Pipes. Ductile iron pipes were commercially introduced in the 1950s and 

Thinner wall with uniform thickness 
Shrinkage porosity (angular pores resulting form non-uniform solidification) 
Reverse peen pattern on surface 
Not subject to brittle fracture 
Rubber gasket seals 
Spheroidal or nodular graphite form 
Approximately twice the strength of cast iron (tensile, beam, ring bending, and bursting tests) 
Increased use of scrap metal in pipe production changing the microstructure 
Generally lined pipe. 

1.2.3 
normally has less than 1.2 percent by weight of carbon and its structure is dominated by pearlite. Both 
grey and ductile iron pipes have a carbon content of 2 to 5 percent by weight. Various methods are used 
to fabricate steel pipes. One early form was Lock-Bar pipes (American Society for Testing and Materials 
[ASTM] -1 37-34), which originated in Australia, where pipes were made by rolling steel plate in two half 
cylinders and joining the two edges with a locking bar. In the early nineteenth century, pipes were 
formed by using riveted steel plates. Such pipes are still in operation in the cities of Toronto and Los 
Angeles. Since the 193Os, they have been fabricated as welded pipes. 

Steel Pipes. The level of carbon in the metal is what distinguishes steel from cast iron. Steel 

Diameters up to 20 in. can be manufactured to produce seamless pipes. Larger diameter pipes use “0” or 
“U” dies to form plates into the required shapes and the longitudinal seams are welded. Other methods 
take plates and roll them to the required shapes, which are welded together by submerged arc with one or 
more circumferential and longitudinal seams. One technique is spiral fusion welding, in which coiled 
strip is formed helically into a pipe and the spiral seam is continuously welded. 

Contemporary steel pipes in the water network typically have a diameter of 14 in. or greater. The 
characteristics of steel pipes are: 



Thinner wall than grey cast iron or ductile iron pipes 
High strength with ability to deflect without breaking 
Shock resistance 
Lighter weight than ductile iron pipe 
Ease of fabrication of large pipe 
Availability of special configurations by welding 
Ease of field modification 
Protective coating externally; cathodic protection is routinely installed 
Generally lined pipe. 

1.2.4 
of ferrous pipes is provided in Table 1-4. 

Summary of Ferrous Pipes. A summary of the advantages and limitations of various types 

Table 1-4. Advantages and Limitations of Types of Ferrous Pipes 

Advantages Limitations 
Grey ( 

Thicker wall than ductile iron or steel 
0 Similar rate of corrosion to ductile iron and 

steel 
Most pipes after 1950 supplied with 
cement mortar lining or retrofitted 

:t and Spun) Cast Iron Pipes 
No elastic behavior and lower mechanical strength 

0 Prone to external and internal corrosion in aggressive conditions 
0 Older pipes having caulked joints with little flexibility 

Often no external protection 
0 Most pipes unlined before 1960 
0 Manufacturing defects including variations in wall thickness 

Poor records 
Ductile Iron Pipes 

Similar rate of corrosion to grey iron and steel 
0 Prone to external and internal corrosion 

Internal and external protection systems required 
Limited number of protection systems available in U S .  
Polyethylene wrappings can be damaged 

0 Greater ductility than grey iron 
0 Greater impact resistance than grey iron 

Greater strength than grey iron 
0 Lighter and easier to lay than grey iron 

Simplicity of joints 
Joints can accommodate some angular 
deflection 

Steel Pipes with Lining 
0 Prone to external corrosion 

Electrolysis prone 
Jointing requires skilled welders 

0 Internaliexternal corrosion protection systems add to price 
Coatings and linings can get damaged during installation and by 

0 High tensile strength 
High compressive strength 
Range of corrosion protection systems 

0 Wide range of diameters and wall 
thickness Welded joints give continuity 

third parties 

The improved characteristics developed over the years allowed a significant reduction in the thickness of 
pipe walls permitted under AWWA recommendations, as shown in Table 1-5. 

Pipes were. and are, manufactured in a range of pressure classes. The date of manufacture is significant 
in any consideration of ductile iron mains. The first AWWA standard C151/A21.51 was issued in 1965 
and revised in 197 1, 1976, 198 1, and 1986. These standards were based on a series of seven thickness 
classes designated as Class 50 to Class 56. The wall thickness for a 42-in. pipe could vary from 0.47 in. 
at Class 50 to 0.83 in. at Class 56. 



Table 1-5. Change in Wall Thickness Specifications 
for a 36-in. Pipe Operating at 150 psi 

~~ 

Year of 
Installation 

1908 
1952 
1957 
1965 

Material Wall Thickness (in.) 
Cast iron 1.58 
Cast iron 1.22 
Cast iron 0.94 

Ductile iron 0.58 
1976 1 Ductile iron I 0.43 
1991 I Ductile iron I 0.38 

Every pipe from the standard of the same class has the same dit ratio. This links directly to pressure 
capability as the hoop stress is equal to Pd/%t, where P is internal pressure, d is internal diameter, and t is 
wall thickness. Therefore, for a given allowable hoop stress, every pipe of the same thickness class would 
have the same pressure rating, ignoring external load. In 1991, the standard was changed to a “pressure 
class” system and the “thickness class” was no longer standard. However, this change was not 
universally accepted and some engineers stayed with “thickness class” specifications. These are still 
included in the standards as “Special.” 

Pressure to keep installed costs as low as possible often results in selecting the lowest pressure class of 
pipe for use. The use of a lower pressure class of pipe with a thinner wall frequently results in a shorter 
service life and in most cases, this disadvantage far outweighs any short-term economic advantage. 

Ductile pipes normally are lined with cement mortar, and coatings and plastic sheaths help resist external 
corrosion. 

Other forms of lining are used, including epoxies and urethanes. Water lines can be rehabilitated in-situ, 
with polyethylene (PE) and cure in place being the most widely used material and lining system, 
respectively. 

Steel pipes used for water mains are normally lined internally and coated externally. Linings include 
cement mortar and polyurethane. Coatings include tape, coal tar enamel, cement mortar, epoxy, and 
polyurethane. Cathodic protection by an impressed current or sacrificial anode system for wrapped or 
coated steel lines is generally Fecommended and widely used. The continuity of welded joints facilitates 
the use of cathodic protection. 

Early cast iron pipes were jointed rigidly with metal to metal contact with a bell and spigot. Lead and 
leadite were used for jointing. Semi-rigid joints, with a packing material such as jute or yarn and caulked 
with lead, became the predominant method. 

Ductile iron pipes can have a variety of joints; bell and spigot push fit type is used primarily for pipes in 
trenches, with an elastomeric seal. Bolted mechanical and flanged joints are also available. 

Steel pipes used for water mains principally have welded or flanged joints. 

1.3 Overview of Failure Modes of Ferrous Pipes 

The primary research focus of this project is on structural condition of water transmission and distribution 
mains as opposed to hydraulic or water quality condition. It is estimated that there are 300,000 main 
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breaks a year for all types of pipe material in the U.S. (Grigg, 2007). The modes of structural failure for 
ferrous pipes have been extensively researched, and this section provides a summary of the literature 
search. 

Causes of failure can be considered under two categories: corrosion and mechanical failures. Although 
these causes are distinct, they are related in that mechanical failures may result from corrosion such that 
the pipe is no longer able to resist applied internal and external forces. 

Leakage is an additional category that may or may not be classified as a structural failure depending on its 
location and its severity. Corrosion of the pipe wall may lead to perforation and leakage. Leakage can 
also occur at joints and contribute to mechanical failures in eroding pipe bedding support. Leakage can 
be seen as an indicator of wall penetration by pitting. 

1.3.1 
involved in corrosion and failure of ferrous pipes. This complexity has given rise to controversy and 
differences of opinion about the relative performance of different forms of ferrous pipes. 

Corrosion - Internal and External. Many different mechanisms and parameters are 

Overview of Corrosion Mechanisms 

The criteria essential for corrosion by oxidation include 

0 Oxygen supply 
0 Moisture 
0 Soluble salts 
0 Cathodic and anodic sites. 

Conditions may vary widely along the length of a buried pipeline and can result in considerable 
variability found when investigating external corrosion. It is common to find a section of badly corroded 
pipe adjacent to a sound section. This situation is emphasized by the observation of corrosion “hot spots” 
in which accelerated corrosion can be focused on one location in the pipe exposed to conditions that are 
conducive to corrosion. 

A more detailed consideration to mechanisms of external corrosion is presented in “Corrosion Control 
Measures for Ductile Iron Pipe” (Stroud, 1989). More in-depth information on the mechanisms of 
internal corrosion can be found in “Iron Pipe Corrosion in Distribution Systems” (McNeill and Edwards, 
200 1 ). 

Graphitization 

For iron pipes, graphitization is an important form of corrosion. Graphitization occurs where soil 
conditions including pH, dissolved salts, and organic content are favorable to anaerobic bacterial growth. 
For grey iron, the metal goes into solution leaving behind a corrosion product that consists of a mass of 
residual graphite flakes interspersed with iron oxides. Over time the wall becomes a composite of grey 
cast iron and a graphite matrix with the corrosion product occupying the space previously occupied by the 
grey iron. An example is shown in Figure 1-1. It is difficult to identify graphitization during visual 
inspection because there is no apparent wall thickness loss. The graphitized material has some strength, 
although possibly greatly reduced, which explains why some extensively graphitized grey cast iron pipes 
have continued to function. 



Tuberculatiw 

' Graphitic 
mosi!3n 
product 

Plate 2 

ource: Dernpsey and Manook, 1986. 

Detail of a section through the site of an tntemal pit 

Figure 1-1. External and Internal Graphitization in a Cut Section of Grey Iron 

Often grey cast iron pipe failure comes from mechanical stress or a hydraulic shock (roadwork, transport 
damage, or ground movement) acting on the weakened structure. This is then classified as a mechanical 
failure rather than a corrosion failure. 

. I  

. .  General corrosion can occur in ductile iron in the form of graphitization, but the corrosion material that 
forms is weaker and more friable than that in grey iron. The graphite corrosion products are in the form .: _..:.' . ,  ' . . 
of discrete nodules that are easily detached, and a structure is not retained. This can lead to leakage and 
break failure occurring more quickly than in grey cast iron (Vrab, 1992). 

The relative merits of the different metallurgical forms of grey cast iron and ductile iron and their 
resistance to graphitization have been an area of some disagreement among researchers. 

Graphitization does not occur in steel pipes. 

Pitting Corrosion 

For all types of ferrous pipes, external corrosion in the form of isolated pitting, general corrosion, ana 
graphitization is the most common form of deterioration, which can lead to leakage or failure. 

Pitting corrosion is a concentration of corrosion in one particular area. The metal goes into solution 
preferentially at that spot rather than adjacent areas. Figure 1-2 shows a pipe corroded externally. 

. .  
i .  

i > . . , . . .  . . . .  . . . . .  

Pitting corrosion is the most common deterioration mechanism for all ferrous pipes. It can occur 
internally, although it is more likely to be found externally. Pitting occurs quite randomly, usually 
leading to wall penetration and leaks rather than failures. A group of pits in one area can weaken the wall 
sufficiently for the pipe to fail. Figure 1-3 shows external pitting on a pipe. 
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Figure 1-2- External Corrssian of a Grey Iron Pipe 

I -  

.. . 

Plate 7 isolated external pittrng (narrow) 

urce: Dempsey and Manook, 1986. 

Figure 1-3. External Pitting after Shot Blasting 
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The AwwaRF report “The Effect of Corrosion Pitting on Circumferential Failures in Grey Cast Iron 
Pipes” gives a detailed presentation on pitting in grey cast iron pipes (Makar, 2005). 

The extent and rate of external pitting on an unprotected pipe is governed primarily by the corrosivity of 
the environment. Consequently, various protective measures are installed to counter external corrosion. 

The most common form of external protection in North America is polyethylene encasement (AWWA 
C105 issued in 1972), and its use has been specified in ASTM Dl248 since the 1950s. This is a site 
operation where the pipe is wrapped in polyethylene sheet at the time of laying. The objective is to 
isolate the pipe from the soil environment. The Ductile Iron Pipe Research Association (DIPRA) sets out 
a strong case for this as the only protection system needed. However, cases of failure of wrapped ductile 
iron pipes have been reported. Damage to the polyethylene wrap during installation or subsequently by 
third party activities can allow ingress of groundwater, creating corrosive conditions. Some utilities base 
decisions on the grounds of non-corrosive condition and/or cost reduction and have not followed DIPRA 
recommendations. It is thought that as much as 50 percent of ductile iron pipes have been laid without 
pol y-wrap. 

Bonded coatings normally are not recommended on ductile iron pipes, while bonded coatings on steel 
pipes are readily supplied. The only AWWA standards for ductile iron cover polyethylene encasement 
and the standard asphaltic shop coating. 

Lining the ferrous pipe interior with cement mortar maintains water potability. It also protects the metal 
from corrosion by providing a coating of electrically inert material between metal and liquid. High pH of 
the conveyed water can be incompatible with cement mortar lining (CML). Deterioration takes the form 
of leaching of lime from the cement matrix, causing calcium loss. An on-going Water Research 
Foundation project, “Life Expectancy of Field and Factory Applied Cement Mortar Linings in Ductile 
lron and Cast Iron Water Mains” (Project #3 126), will address such issues in more detail. 

Leakage 

Leakage can occur both from joints due to poor installation and from the body of the pipe where 
perforations occur due to pitting. Leakage through perforations in the pipe wall is common to all ferrous 
pipes. Leakage from joints is probably most common due to incorrect installation. Another cause is 
movement of adjacent pipe lengths. In the case shown in Figure 1-4, the deep corrosion pitting 
perforating the pipe wall did not lead to a structural failure. 

Often small leakage from water mains goes undetected and therefore continues without remedial action. 
All forms of leakage can in theory lead to erosion of the pipe bedding and to structural failure. In 
practical terms most leaks, particularly from joints, are defects rather than failures and do not create 
conditions leading to failure. This is not to undervalue the serious costs and problems that arise from 
leakage. 

The interaction between a leaking pipe and its surrounding soil is complex (Van Zyl and Clayton, 2005). 
The relationship between head loss and flow is not linear, as a result of the interaction of the soil particles 
with the orifice, turbulent flow in the soil, the changing geometry of the unconfined flow regime, 
hydraulic fracturing, and piping. Theoretical considerations suggest that small continuous leaks will drain 
away without trace into underlying granular soil. This cannot be expected to occur in lower permeability 
clays and silts, where hydraulic fracture is more likely, with leaks rapidly becoming visible as wet patches 
and bursts at the ground surface. 
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Microbiologically Influenced Corrosion 

Buried ductile iron and grey cast iron pipe can be subject to microbiologically influenced corrosion 
(MIC). There are two forms - anaerobic and aerobic. Anaerobic corrosion is what is often referred to as 
hydrogen sulfide coFosion. , , 

Sulfate reducing %acteria (SRE3)'are a Gpical example -of anaerobic bacteria. 
bacteria's ability to make the oxygen that is present in sulfates, nitrates, and carbonates available for a 
cathodic reaction. This is significant in that it means that corrosion can occur even in the absence of 
dissolved oxygen. It is calculated that the corrosion rate of iron under anaerobic conditions is nearly 20 
times as great as under sterile conditions. According to a study in Australia, it is estimated that 50 percent 
of their studied failures that occurred on buried metal were due to MIC (Ferguson and Nicholas, 1984). 

. _ . _  - . . .  . . . .  . . . . _ . . *  . . . . . .  ' . ' .  1 - .  
. _ .  . ~ . .  

' r  . '  . 
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Galvanic Corrosion 

Galvanic corrosion is an electrochemical process that occurs when dissimilar metals are electrically 
connected and installed in a uniformly conductive soil, or when a metallic pipe is installed in a soil that 
has a non-uniform character. In both cases, electrical current flows from the anode to the cathode. As the 
anode loses electrons, the anode metal is oxidized, and corrosion results. 

Galvanic corrosion can be found where a ferrous pipe is connected to copper service lines. The service 
piping used in North America is almost exclusively copper, with a small amount of lead and galvanized 
steel pipe used in the older areas. When ferrous and copper pipes are connected, the mixed metal system 
may accelerate corrosion where the iron piping acts as the anode of a galvanic corrosion cell and the 
copper acts as the cathode. 
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Corrosion cells develop on a ferrous pipe exposed to different electrolytes (Fitzgerald, 1984). This 
situation may occur on a long pipeline that passes through different types of soils, Le., one portion of the 
line might be laid in sandy loam while another in clay. Substantial natural pipeline currents may occur, 
which leads to corrosion cells. In soils of low resistivity, such currents exit from the pipeline, causing the 
loss of metal at the exit points by anodic dissolution (corrosion). Anodes and cathodes may be miles 
apart. Similarly, mixtures of soils in the backfill will cause corrosion. Lumps of clay mixed into a sand 
backfill will lead to severe corrosion where the clay contacts the pipe. The same phenomenon causes 
corrosion on pipe exposed to soil and concrete or other highly alkaline backfill. 

Electrolytic Corrosion 

Electrolytic corrosion, also called stray current corrosion, occurs when the pipeline picks up stray 
electrical current from a direct current (DC) source. Electrolytic corrosion is similar to galvanic except 
that an outside source rather than a chemical reaction drives the cell. Ferrous pipelines buried in the 
ground can offer a better path for conducting earth return currents from electrified transport systems, 
electrical installations, and cathodic protection systems. The point of corrosion normally is located at the 
point where the positive current exits the pipe and enters the earth. 

Pipes that are bell and spigot and jointed with a rubber gasket are not considered as being electrically 
continuous. However, several case histories are reported in which cathodic protection has been installed 
after experiencing high rates of failure (Rajani and Kleiner, 2007). The City of Calgary, Canada requires 
sacrificial anode cathodic protection for all metal pipe systems. Some grey cast iron pipes had a jointing 
system that involved metal to metal contact, which theoretically could provide a continuous electrical 
path. Retrofitting by opportunistic fitting of anodes to pipes when exposed has also been increasingly 
used. 

Steel pipelines with welded joints offer a continuous electrical path, but are normally protected by an 
impressed current or sacrificial anode system. 

Both ductile iron and spun-cast iron pipes can become subjected to corrosive conditions as a consequence 
of damage to the annealing oxide scale formed during manufacture. The action appears to be the 
electrochemically more noble thermal oxide scale forming a galvanic cell with any damaged area of bare 
iron that becomes the anode. Because of the relatively large ratio of cathodic to anodic area, this can 
provide conditions for rapid localized corrosion attack. 

Crevice corrosion occurs where the surface is flawed by mill scale, scratches, or rust. This is found to be 
more prevalent in spun-cast iron pipes. 

Tuberculation 

Internal corrosion of iron can lead to the formation of loose porous rust, Le., ferric iron hydroxide 
Fe(OH), , which can transform into a crystallized form called tubercles on the internal unlined surface of a 
ferrous pipe. Depending on the pH and other ions present, a variety of precipitates can mix with the iron 
oxide forming an internal “lining” of tuberculation. This “lining” can slow corrosion by cutting off the 
metal from the water and air supply. Figure 1-5 shows a tuberculated water pipe. 

It has been observed that pitting is often present below the tuberculation. The removal of tuberculation 
will cause the pitting to continue at an accelerated rate until a new coating is formed. Utilities normally 
line a pipe with cement mortar after cleaning, which protects the internal surface. 
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Figure 1-5. Tuberculated 6-in. Cast Iron Water Pipe 

Tuberculation creates problems of flow and water quality. It also creates a barrier for many internal 
inspection tools. Disturbing the tuberculation “lining” without subsequent lining can lead to water quality 
problems and further accelerated internal corrosion. For this reason, cleaning or seriously disturbing the 
tuberculation by internal investigation is generally avoided. 

Relative Resistance to Corrosion of Cast and Ductile Iron 

There have been many published discussions on the relative resistance of cast and ductile iron, and some 
organizations suggest that in terms of corrosion resistance, ductile is superior to cast iron. This is 
considered to be an optimistic conclusion by De Rosa and Parkinson (1 986), who, after reviewing a large 
range of investigations and evidence, determined that: 

0 The evidence that ductile iron exhibits superior pitting resistance is not conclusive; for all 
practical purposes, there is no significant difference 

External pitting rates depend on the aggressivity of the soil environment 

For equal thickness, steel is the best material when buried bare. 

The Water Research Foundation study “Long Term Performance of Ductile Iron Pipe” (Project #3036) is 
expected to provide valuable information on this contentious topic when it is completed in 2010. 

1.3.2 
Undoubtedly for a utility operator repairing a failure, it would be very difficult to distinguish between a 
corrosion and mechanical failure. A survey by the National Research Council of Canada (NRC) reported 
that 23 out of 25 mechanical failures investigated were associated with corrosion pitting (NRC, 2003). 

Mechanical Failures. Mechanical failures are more complex to investigate and interpret. 
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Figure 1-6 illustrates the most common failure modes of water main breaks, as well as the forces acting 
on the pipe that cause breaks to occur WRC, 2003). 

Spird aJ 

wes 8) CPP 

Source: NRC, 2003. 

Figure 1-6. Examples of Structural Failure Modes for Water Mains 

Exposed fracture surfaces and cracks indicate a mechanical failure. Six different mechanical failure 
modes have been identified for cast iron pipes (Makar, 2001). These modes are: 

Circumferential failures, typically found in smaller diameter pipes and due to longitudinal 
stresses 

Longitudinal failures, typically found in larger diameter pipes and caused by internal 
pressure or compressive forces which push spigots into bells 

Shearing failures, typically found in large diameter pipes often associated with over forcing 
of spigots into bells 

Spiral failures, which have been found in medium diameters of up to 20 in. 

Bell splits, normally associated with leadite-sulfur based joint sealant, and caused by 
differing thermal expansion between metal and non-metallic leadite 

Perforations, normally created by through-wall pitting. The failure will be leakage rather 
than structural. 

The seventh failure mode ~ rupture/blow-out, mainly occurs in prestressed concrete cylinder pipes 
(PCCP) due to prestressed wire failure. Often what is described as blow-out in ferrous pipes is actually 
one of the other six modes. 
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Circumferential or circular failures may be caused by one or more of the following: 

0 Thermal contraction 

0 Bending stresses arising from differential soil movements or voids in the bedding, 
which in turn may be caused by leaks 

Bad installation practice 

0 Third party impingement 

0 Internal pressure in combination with one of the above. 

Longitudinal breaks are caused by transverse stresses, and one or more of the following factors are 
involved: 

0 Internal pressure 
0 

0 

Hoop stress due to live loads 
Increased ring stress due to thermal changes (frost loads). 

From a study of 72,000 data records of U.K. ferrous water mains laid in the period between 1880 and 
1980, the overall percentage of failure types is shown in Table 1-6 (United Kingdom Water Industry 
Research [UKWIR], 2001). 

Table 1-6. Percentages of Failures of Iron Pipe with Different Modes in U.K. 

Circumferential I Longitudinal I Hole Joint 
66.4% 13.3% 16.1% 4.2% 

The large percentage of circumferential failures was concentrated in the smaller diameters up to 12 in., 
which also represent the greatest length of the network. Longitudinal failures became dominant in the 
larger diameters. 

Mechanical failure for steel pipe is by longitudinal crack propagation. 

1.4 Main Break Occurrence Factors 

Table 1-7 summarizes the main break occurrence factors. It is based on Table 1 from an EPA “White 
Paper on Improvement of Structural Integrity Monitoring for Drinking Water Mains” (Royer, 2005). 

1.5 Causes of Failure and Indicators in Ferrous Pipes 

Table 1-8 is a summary of main causes of failure and indicators in ferrous pipes. Break failure refers to 
situations where pipe loses its functionality and is no long serviceable; structural failure refers to presence 
of cracks, holes, and other defects on serviceable pipes. 



Table 1-7. Summary of Factors Leading to Main Break Occurrences 

Factor Description 
Chemical 
stressors 
Physical Damage during transport, unloading, storage and installation 
stressors Traffic loads 

Internal and external corrosion caused by factors such as aggressive water or soil, 
microbes stray currents, oxygen gradients and bi-metallic connections 

0 Soil loads from differential settlement caused by soil movement 
0 Point loads (impingement) 
0 Internal radial loads from internal pressure fluctuation 

II 0 Axial loads from seismic activity, soil movement and water hammer 
0 Thermal stress from temperature differences between water, pipe and soil 

Damage by third parties - dig-ins - -  
0 Damage to external coatings or internal linings 
0 Aging - accumulation over time of chemical and physical stressors Other factors 
0 Pipe flaws - inadequacies in design, raw materials or manufacturing 
0 Installation defects - incorrect bedding, backfill, jointing, encapsulation and coatings 

Table 1-8. Main Forms of Failure and Indicators in Ferrous Pipes 

Form of Failure Causes of Failure Indicators of Failure 
Cast Iron Pipes 

Break failure Internal pitting and Lining damage, wall loss from 
graphitization corrosion internal pitting, graphitization, 
weakening wall often combined 
with induced strain variations 

leaks, external loads, and pressure 

Break failure 

Break failure 

Break failure 

Structural failure 

Structural failure 
(Circumferential cracking 
smaller diameters 4 2  in.) 

Structural failure 
(Longitudinal cracking 
larger diameters > I  2 in.) 

Structural failure (bell splits) 

Leaks (joints) 

External pitting and 
graphitization corrosion 
weakening wall often combined 
with induced strains 

Third party impact damage 

Manufacturing defects coupled 
with fatigue and/or soil 
movements 

Movements from thermal, 
seismic, external loading 

Thermal contraction, poor 
support leading to movement, 
internal pressure 

Internal pressures, external 
loadings, thermal stresses 

Coating damage, wall loss from 
external pits, graphitization (hard to 
detect), leaks, external loads, and 
pressure variations 

Construction activity 

Cracks in body or bell 

Joint leaks, poor bedding, and pipe 
movements 

Circumferential cracks, frost 
regions, leaks, pipe movements, 
and expansive clays 

Longitudinal cracks, frost regions, 
and changed internaliexternal loads 

Leadite joints 

Loss of soil support and 
bending failure 

Cracking at bell 

Leak noise, wet areas, and pressure 
variations 
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Table 1-8. Main Forms of Failure and Indicators in Ferrous Pipes (Continued) 

Form of Failure Causes of Failure Indicators of Failure 
Ductile Iron Pipes 

Break failure 

Break failure 

Break failure 

Structural failure 

Structural failure 
(Circumferential cracking- 
smaller diameters <12 in.) 

Structural failure 
(Longitudinal cracking- 
larger diameters > I2  in.) 
Leaks (wall perforations and 
joints) 

External pitting and 
graphitization corrosion 
weakening wall often combined 
with induced strains 

Damaged protection, wall loss from 
external pitting, graphitization 
(hard to detect), leaks, external 
loads, and pressure variations 

Internal pitting and 
graphitization corrosion 
weakening wall often combined 
with induced strains 

Third party impact damage 

Movements from thermal, 
seismic, external loading 

Thermal contraction, poor 
support leading to movement, 
internal pressure 

Internal pressures, external 
loadings, Thermal stresses 

Loss of soil support and 
bending failure 

Damaged lining, wall loss from 
internal pitting, graphitization (hard 
to detect), leaks, external loads, and 
pressure variations 

Construction activity 

Joint leaks, poor bedding, and pipe 
movements 

Circumferential cracks, frost 
regions, leaks, pipe movements, 
and expansive clays 

Longitudinal cracks, frost regions, 
and changed internaliexternal loads 

Leak noise and wet area 

Steel Pipes with Cement Mortar Lining 
Break failure Pitting corrosion weakening wall Damage to coatingilinings, wall 

loss, pitting, and leaks 

Longitudinal cracking Thinning from general corrosion, Graphitization, groups of pitting, 
and areas of pitting corrosion and wall loss 

Pipe bursts Third party damage Construction activity 
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2.0 STATE-OF-THE-ART CONDITION ASSESSMENT OF WATER MAINS 

2.1 Role in Relation to Asset Management 

Asset management is playing an increasingly important role in utility operations. It is defined in the 
International Znfrasti*ucture Management Manual (Institute of Public Works Engineering Australia 
[IPWEA], 2006) as: 

“Asset management is a combination of management, financial, economic, 
engineering, and other practices applied to (physical) assets with the objective of 
maximizing the value derived from an asset stock over the whole life cycle, within 
the context of delivering appropriate levels of service to customers, communities 
and the environment and at an acceptable level of risk. ’’ 

Asset condition assessment is an important component of asset management in terms of quantifying and 
determining asset performance. Condition assessment is used to provide accurate information about 
current and likely future conditions of an asset. Table 2- 1 is a summary of drivers and areas of focus for 
undertaking a condition assessment, based on the Governmental Accounting Standards Board (GASB) 
(Marlow and Burn, 2008). 

Table 2-1. Drivers for Undertaking Condition Assessment (Marlow and Burn, 2008) 

The foundation for asset and condition assessment lies in a comprehensive asset inventory. The pipe 
inventory should ascertain characteristics for each pipe segment: size, material (including lining and 
external protection, if any), and age. This covers a great deal more than the pipe network and is outside 
the scope of this paper. Numerous publications provide guidance on asset management and development 
of asset inventories (Association of Metropolitan Sewerage Agencies [AMSA], 2002; IPWEA, 2006). 

To facilitate benchmarking and comparisons, it is necessary to have a robust asset management 
framework together with standardized data reporting. In order to undertake robust appraisals within an 
asset management framework, some form of national standard for asset inventory would be of 
considerable value. Research bodies such as AwwaRF have undertaken extensive research and published 
numerous reports, including “Asset Management Planning and Reporting Options for Water Utilities” 
(Matichich et al., 2006), which reviews how utilities handle asset management and defines three options 
for utilities to use. 
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2.2 Condition Assessment 

Condition assessment may have a variety of goals including strategic, tactical, and operation and 
maintenance (O&M), which determine the condition assessment implementation and affect the type and 
accuracy of predictions required. 

According to Commonwealth Scientific and Industrial Research Organization (CSIRO), there are two 
types of condition assessment: 

0 

0 

Assessment of an individual pipe 
Assessment of a collection (cohort) of pipes. 

An assessment of individual or short sections of the network is usually undertaken when there is a reason 
to believe that the particular pipe is in a condition leading to its failure. An assessment of a cohort of 
pipes gives a general overview of the overall condition of a group of pipes and is often used in strategic 
decision making. Additional information can then be used to develop the condition assessment to focus 
on individual pipes. In either cohort or individual condition assessment, it is implicit that a condition 
assessment be based on asset and failure data, which then dictate what procedures and locations will be 
critically rated and prioritized for inspection and development of life predictions. 

In the EPA’s water infrastructure research plan (EPA, 2007), condition assessment is defined as the 
collection of data and information through direct and/or indirect methods, followed by analysis of the data 
and information, to make a determination of the current and/or future structural, water quality, and 
hydraulic status of the pipeline. The primary research emphasis in this project is structural condition 
assessment, as opposed to hydraulic or water quality condition assessment. 

Condition assessment should be a structured and logical process. The need is to determine quantifiable 
objectives and understand causes of deterioration, then quantify deterioration in order to reach a sound 
understanding of the condition. 

A comprehensive assessment can be viewed as a four-stage process: 

0 Stage 1. Initial identification of physical characteristics of a pipeline in terms of historical, 
environmental, and operational data 
o From this data identify and prioritize assets for condition inspection based on the 

consequences of failure 
o Determine what information is required from an inspection program. “If you don’t know 

what you are looking for, you are unlikely to find it.” 

Stage 2. Evaluate the possible methods of inspection for their appropriateness and cost 
effectiveness to provide the required type and level of information. Undertake an inspection 
using an appropriate technology 

Stage 3. Carry out a final condition assessment based on the information from stage 1 and 
inspection to provide an assessment of the likelihood and consequences of failure. Bear in 
mind that inspection provides data, not assessment, and needs to be interpreted. 
Interpretation may include developing life expectancy curves and predictions of time to 
failure 

Stage 4. A final stage should be to measure the success of the undertaking. 
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Table 2-2. High Consequence of Failure 

Critical Customers Critical Locations Difficult Physical Factors 
Large populations Industrial/cornmercial/residential No alternative routes 
Government, defense sites Highways, bridges, tunnels, railroads, Large diameter lines 
Hospitals airports, subways Difficult terrain 
Key industries Potential landslips Heavy traffic 

Remote sites 0 Critical care individuals Water courses 
No alternative water supply lines Areas prone to flooding 

Major utility crossings 

A program under development by UKWIR called “Failure of Large Diameter Trunk Mains” is expected 
to provide a flexible framework tool for utilities estimating this kind of risk. 

2.3.2 
indicators of likelihood of failure are reviewed. Four key indicators are critical in carrying out a condition 
assessment and criticality review. These are defined as three types of burst or break together with leakage 
failure. There are also secondary indicators that will modify the assessment. 

Likelihood of Failure - Key Indicators. In this section some of the key and secondary 

It should be noted that there is no agreed definition of failure terms in the industry. An on-going Water 
Research Foundation/WERF project “Key Asset Data for Water Sector Utilities” (Project #4 187) may 
help address this problem. 

The term “burst” is commonly used internationally for a structural failure, which makes the pipeline no 
longer operable. The term “break” is sometimes used in the same sense as “burst” but it has also been 
used for a crack in the pipe where the pipe is still serviceable. 

Bu rst/Break Failures 

For all types of ferrous water mains, the most critical data set is the number of failures (or bursts and 
breaks), their location, and the nature of the failure. Bursts could be further subdivided according to their 
significance, as follows. 

Class A Failures have greater operational, environmental, and consequential impact and 
cannot be repaired routinely. It is particularly important for the utility to carry out, in such 
cases, as comprehensive an investigation and interpretation as possible. Undoubtedly, it is 
difficult for a utility operator to distinguish between a corrosion and mechanical failure. In 
many cases both types of failure will be involved. The larger the diameter of the pipe, the 
more important is the quality of the investigation. 

Class B Failures are considered routine pipe breaks and are repaired as they occur, usually 
for smaller diameter pipes and often involving circumferential breaks. Their impact is much 
less in terms of cost and environmental, operational, and consequential damage. It was noted 
earlier that circumferential breaks, predominantly in small pipes, represent a large percentage 
of structural failures. Such breaks are often caused by excess stress due to factors like soil 
movement, external loading, and lack of bedding support. 

Class C Failures are those that occur due to third party activities and that fall outside the 
scope of likelihood evaluations. They are not easily predicted, although many Class C 
failures are avoidable if proper procedures are followed by third parties. 
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This failure information is most readily available from maintenance records and failure databases 
developed by the utilities. It should be possible to identify the number, location, and type of breaks, as 
well as repairs undertaken. Many utilities take the number of failures per mile as the only factor in 
determining the likelihood of failure and the need to replace a pipe. This is a very common approach in 
smaller diameters where the cost of structural investigation and assessment may be a significant 
percentage of the replacement cost. 

Leak Failures 

Leak failures may be sub-classified into: 

Joint and fitting leaks 
Pipe wall leaks. 

Most leaks can be considered as defects as the line remains in service until such time as it is repaired. 
Leaks in pipe walls can be important, because they are likely to indicate perforation in the pipe wall, 
which in some mains is considered to lead to structural failure. Stress raisers around the pitting create 
high local stress leading to fracture. 

An AwwaRF study “Leakage Management Technologies” examines the use of proactive leakage 
management techniques in the U.K and assesses the practicality of applying them to North American 
utilities (Fanner et al., 2007). An upcoming Water Research Foundation report by American Water will 
examine the application of continuous acoustic monitors placed throughout a distribution system 
(Hughes, 2008). 

Pipe Wall Corrosion 

Pipe wall corrosion indicators are considered in terms of direct data and by inference from environmental 
conditions, particularly soil aggressivity. Knowing the extent of the metal loss will allow calculation of 
the current beam and hoop strength and the factor of safety. 

Investigation Data. The presence of corrosion in the form of pitting occurring internally and externally is 
used as a basis for the likelihood of break and predicted life. When inspection data on wall thickness, 
such as wall thickness loss and pitting depths, are available, this quantitative information can be used to 
predict the remaining pipe life based on the original pipe wall thickness and the age of the pipe. A major 
problem in the U.S. is that the availability and quality of data from U.S. utilities are extremely variable, 
and there is no common reporting standard, which makes comparison difficult. 

The findings of a UKWIR study using data from a large utility set out in Table 2-3 may warrant further 
consideration of the assumption for cast iron pipes that failure will occur when a corrosion pit just 
penetrates the pipe wall (UKWIR, 2000). It should be noted that corrosion holes only account for 14.3 
percent of failures, and most of these failures are concentrated in smaller diameter pipes. Some of the 
findings of the study were: 

Cast iron pipes do not fail when graphitization just penetrates the wall. It has been found that 
9 to 10 percent of random samples of pipes operating successfully had holes in the walls after 
shot blasting 

When penetration is through the pipe wall, a fracture analysis shows that there is insufficient 
stress concentration to cause cracking by internal pressure alone 
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Table 2-3. Number of Different Types of Failure in a U.K. Utility (1991-1997) 

Size Range Failure Type (count) 
Hole Fracture Joint Other 

8 to 10 
12 to 14 
15 to 18 226 
20 to 24 

>24 29 88 61 7 
Percent 14.3 77.0 3.7 5.1 

Leakage in cast iron pipes after wall penetration does not always occur as graphitization 
product acts as a plug. 

The UKWIR study findings need to be compared to the findings on the main failure mode for ductile iron. 
This was identified not as general corrosion or graphitization, but as pitting attack (Rajani and McDonald, 
1995). A study of 359 failures on 1 18 ductile iron water mains in U.K. suggested that pitting was the 
primary mode of failure (De Rosa and Parkinson, 1986). The pitting rate appears to be similar for all 
types of ferrous pipe so that the wall thickness and external protection become key issues. An AwwaRF 
study “The Effect of Corrosion Pitting on Circumferential Failures in Grey Cast Iron Pipes” focused on 
small diameter pipes (Makar, 2005). Spun cast iron pipes with pits larger than 1.6 in. in diameter were 
vulnerable to failure. Pit-cast iron pipes were vulnerable with pits larger than 0.8 in. in diameter. The 
thinner wall pipes were more prone to circumferential failure than thicker wall pipe. Large changes in 
soil support were found to be an important factor producing substantial levels of bending stress. 

Environmental Corrosion. Environmental corrosion applies to both external and internal pipe 
corrosions. External corrosion is related to environmental conditions, specifically the corrosivity of the 
soil. It is necessary to use this information as a proxy to assess the likelihood of corrosion. It is important 
that a utility populate a database with soil conditions in the area of its water mains. However, natural or 
man-made changes to the soil environment can create significant differences over the same pipeline. For 
internal corrosion, there are only some broad indicators, such as aggressive water with low pH that may 
signifL internal corrosive conditions leading to pipe wall loss. For both external and internal corrosion, 
likelihood of failure will be modified by the type of protection provided, taking into account any defects 
or damage. 

Soil chemistry is an indicator in screening for the likelihood of failure from external corrosion. Soil 
chemistry and its potential for causing corrosion to ferrous material have been known for many decades. 
It is recognized in numerous codes and guides as a key factor. Soil chemistry is a particular concern for 
pit-cast, spun-cast and some ductile iron mains installed without external protection.. 

The research on corrosion to ductile iron pipe and the use of polyethylene wrap dates back to the early 
1950s. Even where corrosive soil is known to exist, the potential for external pipe corrosion may, to 
some extent, be discounted if the utility has taken precautions to protect the pipes from the aggressive soil 
conditions. Protection measures include encapsulating in PE, external coatings and wrappings, and 
cathodic protection. In some cases retrospective protection has been provided. 

22 



2.3.3 Likelihood of Failure - Secondary Indicators. Several of the indicators listed below are 
not indicators of failure in the narrow sense but important factors in the nature and likelihood of failure. 

Pipe Age 

Pipe age is often used as a direct basis for making replacement decisions. However, it needs to be placed 
in the context of a rate of deterioration or corrosion in order to have a rational basis for replacement 
decisions based on remaining service life. Undoubtedly, older pipes have had more time to suffer various 
forms of corrosion and stress. Older pipes may not have been designed for the stresses being imposed 
today. In addition, they have not been provided with the level of protection required on more recent 
installations. Thus, if two pipes have been subject to identical environmental and operational conditions, 
the younger pipe will have a longer life. The problem is that identical conditions seldom occur and many 
factors need to be considered when using age as an indicator for predicting remaining life. 

Predicting failure purely based on age could be misleading when one considers in detail the causes and 
complexities of failure. Some failures occur in the early life of a pipe due to manufacturing and 
installation defects. 

The variability in service life is well illustrated in Table 2-4, which shows average remaining life in years 
for ferrous water pipes for a U.K. water utility for pipe sizes of 6-in. diameter and greater (UKWIR, 
2001). These are predictions from an analysis of condition data taken from pipes adjacent to a burst. 

Table 2-4. Average Remaining Life Predictions in Years for Ferrous Water Mains 
Based on Period of Installation (UKWIR, 2001) 

Date Range of Installation Avg. 
Diameter 1880 to 1900 to 1920 to 1940 to 1960 to RL (') 

1899 1919 1939 1959 1980 (Y r) 
6 99 71 59 57 69 
9 95 53 52 72 60 
12 112 107 57 18 33 91 
15 150 62 73 102 
18 68 68 

Avg. 112 100 80 48 59 78 

(in.) 

RL(") (yr) 
(a) Average Remaining Life (Yr) 

Certainly age is an indicator that can be taken into account as an adjunct to the key critical factors. Age 
can be a guide to the type of pipe in that dates for the introduction of spun-cast iron and ductile iron pipe 
introduction are well established. 

Pipe Diameter 

As noted in Table 2-3, the number of failures is much larger for the smaller diameter pipes. This is the 
result of a combination of greater installed lengths of small pipes, and a higher failure rate than the larger 
pipes. The predominant failure type, regardless of diameter, was found to be fracture failure with a much 
higher number of failures at the smaller diameters. While most of the failures occur in smaller diameters, 
the risk posed by single failure of a large transmission line can be very high due to the large amount of 
damage and loss of service that can occur. 



Pipe Thickness 

The initial pipe thickness when installed is of importance. This is taken as the calibration base point from 
which loss of metal is calculated. Together with pipe age, this provides a theoretical rate of corrosion. 
Variation in wall thickness can be large for cast iron pipe. Pipe thickness can be found in contemporary 
AWWA Standards that are used in procuring the pipe. 

Type of Internal Lining 

CML is the standard form of lining provided since the 1950s with most spun-cast iron pipes and all 
ductile iron pipes. It will provide internal protection unless damaged or deteriorated. Pipe lining 
rehabilitation methods are available and can extend pipe life if structural integrity is present or restored. 

Joints 

The type of joint used for ductile iron in trenches is predominantly bell and spigot push fit with an 
elastomeric seal. These allow some flexibility for soil movement. 

Spun-cast iron pipes also used this form of joint although earlier versions of cast iron pipes (Le., pit-cast) 
can have lead and leadite joints. Steel pipes have flanged and welded joints. Welded, lead, and leadite 
joints cannot accommodate movement; any movement causes stresses in the pipe. 

Joint leaks occur due to improper installation and soil movement, so the indicator is not the joint but the 
installation. The exception is leadite joints, as bell splitting has found to be associated with this type of 
joints. Leadite is a plasticized sulfur cement compound that was used as an alternative to lead. It was 
found to be an inferior product to lead for two reasons. First, leadite has a different coefficient of thermal 
expansion than cast iron and results in additional internal stresses that can ultimately lead to longitudinal 
splits in the pipe bell. Secondly, sulfur in leadite can facilitate pitting corrosion, resulting in 
circumferential breaks on the spigot end of the pipe near the leadite joint. The failure rate for a leadite 
joint pipe is significantly higher than that for a lead joint pipe even though the pipe may not be as old. 
Therefore, for a leadite joint pipe, the indicator is the joint in conjunction with soil movement. 

Location 

Location and depth of cover can identify external loadings on a pipe. This information should be readily 
available. It should include key features such as crossings of roads, rail tracks, waterways, depth of 
cover, and other situations. A U.K. study showed that pipes laid under heavily trafficked roads had a very 
high rate of failure, particularly in the colder months of November through February, although these are 
thought to be circumferential fractures and mainly in smaller diameters (UKWIR, 200 1). 

Loading on a pipeline in practice is a combination of external loadings and internal pressure. 

Installation Defects 

A remarkably large number of defects in pipelines originate from the time of installation. Improper 
bedding and badly made joints are examples. Some failures appear shortly after installation but often 
show up many years later as a structural failure. External corrosion resulting from improperly installed 
polyethylene wrapping may not show for many years. Experience and records will show up patterns that 
build a picture on the good and the bad. 
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Potential Soil Instabilities 

Soil instabilities can arise from various causes, including the soil type. A UKWIR study found that for 
pipes in clay soils the annual rate of bursts was nearly twice that of pipes laid in chalk areas (UKWIR, 
2001). The study also concluded that the most likely cause of enhanced seasonal failures was the change 
in clay soil volume caused by variations in moisture. 

Examples of more extreme causes are seismic movements and locations where a pipeline is on or adjacent 
to a slope. 

An AwwaRF study of grey cast iron pipes found that changes in soil support were a major contributory 
factor to circumferential failures (Makar, 2005). 

Soil Temperature 

Changing soil temperature is of particular concern in Northern regions where ground frost and the 
freezehhaw cycle can cause movement. Since high temperature can accelerate corrosion rates, it needs to 
be considered in conjunction with soil aggressivity. It should be noted that soil temperature is used as a 
surrogate measure of water temperature which may be the actual cause of most breaks (see below). 

A UKWIR study showed that circumferential fractures in pipe of smaller diameters (4 to 6 in.) 
significantly increased in the months of November through January (UKWIR, 200 1). No similar pattern 
was present for longitudinal fractures. NRC published a paper on the influence of weather and burial 
conditions on break rates and developed an empirical model for correlating break rates with climatic 
changes (Kleiner and Rajani, 2002; 2004; 2008). 

Groundwater Levels 

Seasonal changes of groundwater level and those caused, for example, by tidal variations can contribute 
to both soil instability and corrosive conditions. In sensitive clays, seasonal changes can cause heave and 
shrinkage, resulting in significant pipe movement. 

Pressure Changes 

Transient pressure can be a significant cause of failures. Some authorities consider that this can be the 
most important cause of induced stress failures. The original design would be based on an operating 
pressure with a maximum test pressure that would allow for surges and other intermittent pressure 
variations. In the normal operating life, the pipe should be quite capable of working within this design 
range. However if there are surges or increases in operating pressures beyond those allowed in the 
design, or that occur when the pipe has deteriorated, then there is a likelihood of failure. 

Water Temperature Changes 

Thermal stress due to changes in water temperature in the pipe has been found to be a contributory factor 
to failure in some regions. When the water in the pipe becomes colder, especially near the maximum 
density of water, it seems that pipes tend to break. This occurs when the water in a reservoir turns over in 
the fall, and although soil temperature may still be well above freezing, pipes tend to break. Also, rapid 
temperature changes seem to possibly be another secondary factor. 

An overall summary of failure modes and indicators is given in Table 2-5, as an initial attempt to provide 
a set of indicators and ranking. 
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Table 2-5. Failure Modes and Indicators 

Mode: Causes of Structural Failures Causes of Leak 
Wall 

Induced Stresses Perforations 
Internal External (Often in (Can be a 

Corrosion Corrosion Combination with Subset of 
(a Direct (a Direct Internal and Internal and Joint 
Form of Form of External External Failure 
Failure) Failure) Corrosion) Corrosion) (a Defect) 

Key Indicators 
Break Failures vc vc vc NC NC 
Leak Failures NC NC NC vc C 
Pipe Wall Corrosion vc vc vc vc NA 
(Investigation Data) 
Pipe Wall Corrosion C C vc vc NA 
(Environmental 
Conditions) 
Secondary Indicators 

Pipe Diameter NC NC NC NC NC 
Pipe Thickness C C NC NC NA 
Type of Internal Lining vc NA NA C NA 
External Protection NA c(4 NC NA 
Joints NA NA C NA vc 
Location NC NC C NC C 
Installation Defects C(b) C(b) c(c) C(b) vc 
Soil Instabilities NC NC vc NC vc 
Soil Temperature NC C C NC C 
Groundwater Levels NC C C C C 
Pressure Changes NC NC vc NC C 
Water Temperature NC NC C NC C 

Pipe Age C C C C C 

Changes(d) 
VC = very critical; C = critical; NC = not critical; NA = not applicable 
(a) Can be a positive indicator and reduce failure potential. 
(b) Damaged linings and external protection. 
(c) Defective installation. 
(d) Applying to cold regions only. 
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3.0 TECHNOLOGIES FOR CONDITION ASSESSMENT 

Condition assessment methods can be classified as direct and/or indirect methods. Direct assessment 
usually requires access to the inside or the outside of the pipe, including visual inspection, destructive 
testing, and non-destructive testing (NDT). Indirect methods include the analysis of failure history, 
leakage level, hydraulics, and soil properties. Several AwwaRF reports provide a description of a number 
of NDT with trials of prototypes (Dingus et al., 2002; Reed et al., 2004; Lillie et al., 2004). The WERF/ 
AwwaRF study “Condition Assessment Strategies and Protocols for Water and Wastewater Utility 
Assets” lists 85 individual condition assessment tools and techniques (WERF, 2007). The report “Non- 
Destructive Testing of Water Mains for Physical Integrity” (AwwaRF, 1992) is outdated, and thus is less 
relevant in view of the developments over the last 30 years. 

This section provides the basic technologies and their applications together with observations on their 
limitations and potential application to ferrous water mains. Examples of commercial technologies are 
listed in Appendix A. 

3.1 Visual Investigations 

3.1.1 
operator can have considerable value. Where pipelines are laid above ground, visual surveys play a more 
important role in that the pipeline can be directly observed for evidence of coating damage, leaks, or other 
defects. For buried pipelines, these can range from walk-over inspection of the surface along the line to 
various forms of aerial surveys. Aerial surveys are rare in the water industry but have been used in times 
of drought to look for water leaks by noting unexpected areas of green vegetation. 

External Condition Inspection. The visual judgment of an experienced utility engineer or 

The monitoring of a line by walk-over surveys is relatively common practice for many pipelines. It is 
valuable in that it can give a warning of some defect or problem such as leakage or ground movement. 
However, as no direct observations of the pipeline can be made, it has limitations. 

Opportunistic visual inspections when a pipe is exposed for maintenance or repairs can provide a great 
deal of valuable information to an experienced engineer or technician. Deb (2002a) offered a standard 
data form that can be used for opportunistic visual inspection of a pipe when it is exposed for 
maintenance or repairs. 

3.1.2 
known technique employed in gravity sewer mains. The current generation of CCTV systems has 
features that enable an operator to obtain useful information on the internal condition of a pressure main. 
Key components include: 

Internal Condition Inspection Using CCTV. Closed circuit television (CCTV) is a well 

Pan and tilt head 
0 Zoomlens 

Sonde 
0 Crawlers/tractors. 

A CCTV inspection does not provide any quantitative information on the structural condition of the pipe. 
The main purpose of such a survey would be to provide some visual indicators to possible defect 
locations. Where a pipe has an internal lining, it will provide some qualitative information on the 
condition of the lining. It may also be possible to identify leaks from inward groundwater infiltration 
when the pipe is empty. 
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In common with many other “internal” technologies, the main barrier in undertaking such inspections is 
the need to gain access to the line, which may require temporary by-passing, shut down, dewatering, 
cleaning and removal of pipe sections or fittings to allow a camera to be put into the line. The costs 
associated with these support requirements will be many times the cost of the CCTV survey. Where a 
line has to be closed down and emptied for maintenance or repairs, then the opportunity to carry out a 
CCTV survey can be taken. 

The Water Research Centre (WRc) in the U.K. has developed a CCTV capability based on the same kind 
of launch system used for Sahara@ leak detection, which is described in A.3.1 in Appendix A. The 
camera is attached to a calibrated umbilical cable through which it transmits data in real time. In water 
mains a drogue is attached which propels the camera through the line. The cable also controls the speed 
of movement of the tool and allows its retrieval. Color surveys of live water mains up to 2,500 ft  from 
the entry point are possible. The location of the camera can be detected from the surface using a 
walkover tool so that the operator can mark the surface with the exact location. The operation of a 
camera may be incorporated as a supplement to the Sahara@ leak detection system 

3.2 Pit Depth Measurements 

A manual technique is widely used as a basis for obtaining a rate of corrosion by measuring pit depth. 
Tools are widely available, portable, and simple to use. 

Although pit depth often is used as a key factor in calculating the remaining life of a water main, there 
appears to be no standard method of measurement. At least five different measurement methods can be 
used, ranging from mechanical calipers and depth gauges to ultrasonic and electromagnetic techniques. 

In field investigation a section of buried pipe is exposed in an excavation and a selection of pits that are 
observed is measured. The number chosen for measurement varies among investigation companies. For 
mechanical measurement methods, cleaning and preparation of pipe are required, which may be done in 
different ways. 

For laboratory testing of samples, the pipe is shot-blasted; in some cases the laboratory may take up to 10 
random measurements. Other laboratories will take a given number of the largest pits that can be seen. It 
is therefore difficult to interpret and compare utility databases on pit depth measurements, and it is normal 
to find a large variation in results. 

3.3 Destructive Testing 

The most common practice is to retain, inspect, and test coupons of pipe wall in a laboratory; however 
this is not routinely done in the U.S. and is highly variable among utilities. Core and coupons can be 
taken from a ferrous pipe wall using drilling techniques, including pipes in service using pipe tapping 
techniques. Some utilities performing non-structural rehabilitation will collect samples to confirm the 
structural integrity of the newly lined pipe. 

In addition, sections or length of pipe (cut outs) are removed for laboratory analysis. Gas distribution and 
potable water utilities commonly undertake laboratory tests on samples. 

The mechanical tests carried out include: 

Burst test 
Tensile test 

0 Ring test 
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0 Fracture toughness test 
0 Four-point bending test. 

The metallurgical tests include: 

0 

0 

0 

Examination of the metal structure and properties 
Examination of fracture surfaces, inclusions and fracture pits 
Analysis of fracture surfaces and corrosion pits. 

A full description of these mechanical and metallurgical tests can be found in Chapters 2 and 4 
respectively of the AwwaRF study “Investigation of Grey Cast Iron Water Mains to Develop a 
Methodology for Estimating Service Life” (Rajani, 2000). 

3.4 Non-Destructive Testing 

3.4.1 
a medium and measure the time taken for a reflected wave to reach a transceiver. This time can be 
correlated to material thickness if the elastic response characteristics of the medium are known. 

Sonic/Seismic Technologies. Sonic and seismic technologies generate mechanical waves in 

Ultrasonics measure the propagation time of high-frequency, short-wavelength mechanical waves through 
a ferrous pipe wall, and correlate this with the nominal thickness of the material. The detection of flaws 
is based on the reflection of the wave from the interface between materials of different properties, for 
instance graphite or a cement mortar lining. The resolution is such that small areas of wall loss can be 
identified, allowing the creation of a map of the wall thickness of a pipe. Ultrasonic waves are at 
frequencies greater than 100 kHz, but accurate thickness measurements use frequencies in the order of 10 
MHz. 

External Applications of Ultrasonics 

Ultrasonic measurements are among some of the best-established methods for simple external testing of 
points along a ferrous pipeline wall. The equipment is in the form of hand-held instruments where a 
probe is positioned on the metal (see Figure A-1, Appendix A). The tool is calibrated to provide a direct 
thickness reading, which can then be compared with the original wall thickness. These measurements are 
point readings of the depth, and there can be substantial variations that are not detected between the 
chosen points. 

Ultrasonics performs best on steel and ductile iron, and less well on thicker grey iron. Most ultrasonic 
devices require direct contact with clean metal, which involves removal of coatings, linings, and 
corrosion products. 

Because ultrasonic tools are inexpensive, they have become popular in-house inspection tools with some 
utilities. However, operators still need to be properly trained and understand how the tools work, 
including their limitations, to avoid generating misleading data. 

In-Line Investigation Ultrasonic Pigs 

The ultrasonic principle is used in intelligent pigs that have been developed for in-line inspection (ILI) of 
oil and gas pipelines. The tools directly measure the wall thickness as they travel through the line. They 
are equipped with transducers that emit ultrasonic signals perpendicular to the surface of the pipe. These 
transducers are located in a carrier that covers the internal circumference. Typically the spacing will be 
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every 8 mm circumferentially and 3 mm longitudinally. An echo is received from the internal and 
external pipe surfaces. By timing these return signals and comparing them to the speed of ultrasound in 
steel pipe, the wall thickness can be calculated. 

Using ultrasonics in-line requires good contact with the pipe wall to obtain an accurate response. 
Typically the contact medium is a liquid. This contact, or coupling, is usually sufficient for liquid- 
carrying pipelines. This method may be impractical in tuberculated mains and potentially compromised 
in lined pipes. 

It should be noted that the tools used in the oil and gas industry are not suited technically or economically 
to the inspection of water mains. Various laboratory developments have been reported and prototypes 
have been built. However, a commercial proven tool is not thought to be available. 

3.4.2 
potential to inspect portions of pipes with continuity from accessible locations. GWUT uses the pipe wall 
as a conduit for the ultrasonic energy. 

Guided Wave Ultrasonic Testing. Guided wave ultrasonic testing (GWUT) has the 

Guided wave pipe inspection technology was developed for external remote detection. The concept is to 
generate ultrasonic Lamb waves and send them along a pipe using one of several transducer types. 
Discontinuities such as corrosion give a differing reflection back to the transducer, which is able to 
measure and determine the size of the defect. A guided wave propagation and reception collar is mounted 
on the outer surface of the pipe. This transmits and receives ultrasonic pulses around the full 
circumference of the pipe. Losses of wall thickness can be identified and mapped. To date tools that are 
commercially available have been used in the process, oil, and gas industries on pipes with welded steel 
joints that provide the continuity. The diameter ranges from 2 to 48 in. Typically, the length of pipe that 
can be scanned depends on pipe condition, coating, and type of soil with maximum distance in the order 
of 100 ft. It works for pipes that are insulated or coated. It is particularly useful for buried steel pipelines 
and road crossings. 

Trials of guided wave systems on steel mains are described in an AwwaRF report, “Techniques for 
Monitoring Structural Behavior of Pipeline Systems” (Reed et al., 2004). 

3.4.3 
but all are variations on two: magnetic flux leakage (MFL) and eddy currents. They are applicable to 
ferrous pipes, or pipes with a ferrous component. 

Electromagnetic Methods. Several technologies are based on electromagnetic principles, 

Magnetic Flux Leakage 

When a magnet is placed next to a pipe wall, most of the flux lines pass through the pipe wall. That is, 
the pipe wall is a preferred path for the flux. While most of the flux lines concentrate in the pipe wall, a 
few pass through the surrounding media. Flux leakage at a metal-loss region is caused by a local decrease 
in the thickness of the pipe wall. At a metal-loss region, the flux carried by the thin section is less than 
that carried in the full wall. Flux leaks from both surfaces of the pipe. 

A sensor positioned on the inside (magnet side) of the pipe is typically used to measure the magnetic field 
adjacent to the pipe wall. At a metal-loss region, a sensor records a higher flux density or magnetic field, 
which indicates the presence of an anomaly. In this manner, an MFL tool detects an anomaly that causes 
flux to leak. The measured leakage field depends on the radial depth, axial length, circumferential width, 
and shape of the anomaly, as well as the magnetic properties of the nearby material. To characterize the 
anomaly, the measured leakage field must be analyzed. 
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MFL is the most commonly used inspection technology for oil and gas pipeline inspection. Numerous 
inspection companies provide services, but these tools are not suited to “pigging” of water mains. 

MFL tools detect and characterize metal loss from corrosion, one of the most common causes of ferrous 
pipeline failures. As currently used, though, MFL tools cannot detect all metal loss or reliably detect 
other defects such as axial cracking. High resolution and extra high resolution tools can provide 
improved detection capabilities. 

Eddy Currents 

When an energized coil is brought near the surface of a metal component, eddy currents are induced in 
the specimen. These currents create a magnetic field that tends to oppose the original magnetic field. The 
impedance of a coil in close proximity to the specimen is affected by the presence of the induced eddy 
currents in the specimen. When the eddy currents in the specimen are distorted by the presence of flaws 
or material variations, the impedance in the coil is altered. In effect, the eddy currents act as a shield, and 
defects reduce the eddy current shield. 

These induced eddy currents are the key to defect detection. Defects block and distort their preferred 
flow patterns. This change is measured and displayed in a manner that indicates the type of flaw or 
material condition. Cracks at right angles to the current path interrupt the surface eddy current flow and 
are detected. Cracks lying parallel to the current path will not cause any significant interruption and may 
not be detected. 

Skin effects limit conventional eddy current inspection techniques to inspection of only the surface 
nearest to the probe. 

One eddy current technique, the remote field eddy current (RFEC), is capable of inspecting the entire wall 
thickness without the need to use ultra low frequency. An exciter that is sized to nearly the same diameter 
as the inside diameter of the pipe, is driven with a low-frequency sinusoidal current. A small, magnetic 
field sensor is positioned some distance away. One portion of the magnetic field generated by the exciter 
travels down the inside of the pipe, with the field directly coupled to the sensor. A second portion of the 
alternating magnetic field propagates through the material of the pipe, inducing eddy currents as it goes. 
Once the magnetic field penetrates the outside wall of the pipe, it spreads along the surface of the pipe 
and re-enters the pipe, again inducing eddy currents to flow in the pipe material. This second path is 
referred to as the remote path. The total magnetic field and eddy current flow at any point is the 
combination of directly coupled and remotely coupled fields. 

Several RFEC tools are in commercial use for ferrous pipeline inspection. 

Eddy current technologies have some inherent limitations: 

Frequency ~ most systems are frequency dependent or have a limited number of frequencies 
in their operating range. This limits the detectability of material thickness variations 

Size and shape of sensors -the transmitter and receiver size and shape affect the operational 
frequency, so antenna configuration is not easily altered to suit survey configurations. 

0 

3.4.4 
ferrous pipes. Radiography shows changes in thickness and density that are associated with corrosion. It 
has been used widely in petrochemical processing plants and outside the U.S. on water mains. It has 

Radiographic Testing. Radiography is a non-destructive test method that can be used on 



technical limitations in that pipes of 15 in. inner diameter and greater must be emptied. It also has 
considerable health and safety issues. Radiographic testing is expensive and requires specialist operators. 

3.5 Environmental Testing 

The soil, water table, and pollutants can create conditions leading to corrosion of unprotected ferrous 
pipe. Soil environments are not all corrosive to ferrous pipes, and even in moderately corrosive soils the 
rate of corrosion may be such that the pipe will have a service life of more than 100 years. All types of 
ferrous pipes can suffer potential damage from contaminated soils. 

Due to the lack of better indicators of corrosion, the soil environment evaluation is currently the best 
approach to evaluating external corrosion for unprotected pipe. Table 3-1 provides a summary of 
indicators and criticality ratings for soil environment data. 

Table 3-1. Indicators and Criticality from Environmental Data 

Indicator Criticality Comments 
Soil Resistivity High 

Soil Moisture Content 

Soil pH 

Chloride Ion Content 

Sulfate and sulfide 

Redox Potential 

Known Corrosive 
Environments 

Soil Temperature 

Groundwater Levels 

Potential Soil 
Instabilities 

Low 

High 

Medium 

Medium 

High 

High 

Low 

Medium 

Medium 

A function of soil moisture, temperature, and 
concentrations of ionic soluble salts 
Soils with moisture content greater than 20% considered 
more corrosive 
Likelihood of corrosion increases in acid soils with pH 
values of 4.5 and less 
Use of de-icing salts on paved surfaces can lead to high 
concentrations of chloride ions in trench. Where 
concentrations are in the range of 10 to 1,000 ppm there is 
an increasing potential for corrosion 
Presence of sulfide in waterlogged soils indicates that 
bacteria have been promoting reduction of sulfate ions and 
indicates MIC activity 
Redox potential is an indicator of degree of aeration in 
soil. A high level is an indicator of aerobic soil and 
increase potential for corrosion. A low negative redox 
potential is an indicator of anaerobic conditions and 
potential for SRB and MIC forms of corrosion 
Experience indicates that some soils and site conditions 
are corrosive regardless of testing. These include polluted 
sites, cinders, landfills, and peat bogs 
Changing soil temperature is of particular concern in 
northern climates where ground frost can cause 
movement. High temperatures can accelerate corrosion 
rates 
Groundwater levels need to be recorded including 
seasonal changes. Those caused for example by tidal 
variations can contribute to both soil instability and 
corrosive conditions. Constant high groundwater level 
can create anaerobic conditions 
Soil instabilities can arise from various causes including, 
for example, seismic movements and locations where a 
pipeline is on or adjacent to a slope or subject to man- 
made vibration, such as subway, rail line, heavy vehicle 
t raf f ic  
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Various researchers have tried to establish a direct correlation between soil properties and corrosion 
measurements. The aim is to predict the size of a corrosion pit over time from the estimated corrosion 
rate, the known soil properties, and the size of the pit as measured at inspection. However, this work has 
not been conclusive. Although external corrosion is influenced by soil environment, the particular 
properties and how they govern this behavior are debatable. 

For example, it has been shown that the “average corrosion rate” does not reflect the process as the 
maximum pitting rate is high and then falls, so it is not a constant. Another problem lies in changing 
environmental conditions that can change the soil properties. 

Although internal water quality has no bearing on external corrosion, there is some evidence that the 
treatment of water by chlorination and oxygenation is a potential cause of internal corrosion in unlined 
cast iron pipes. 

The National Association of Corrosion Engineers (NACE) Corrosion Basics provides a table for soil 
resistivity vs. degree of corrosion (NACE, 1984). 

American National Standards Institute (ANSI)/AWWA C-I0S/A21 .S provides a 10-point system for 
evaluating the likelihood of corrosion deterioration. 

DIPRA has a Design Decision Model (DDM) (DIPRA, 2009, which uses a 10-point system for 
likelihood of corrosion and uses the same basis of environmental factors as the ANSUAWWA Appendix 
A. It is intended for new design, but the same considerations can be applied to evaluation of existing 
installations. 

A discussion of soil tests and corrosion is presented in “Investigation of Grey Cast Iron Water Mains to 
Develop a Methodology for Estimating Service Life” (Rajani, 2000). 

Some key points that arise from this research are of importance in evaluating likelihood of failure. 

0 The growth of corrosion pits is time dependent and depends to a large degree on the 
surrounding soil and its properties 

The rate of pitting is higher early in the life of a pipe and then falls 

There is no single dominant soil property that appears to govern corrosion 

Low values of saturated soil resistivity appear to be directly related to high rates of corrosion. 

0 

0 

The conclusion was that the predicted pit depth was a function of 

Time (exposure period) 
Pipe diameter 

0 Chloride content 
0 Soil sulfide content 
0 Soil redox potential 
0 Saturated soil resistivity 
0 Liquid limit for soil. 

The correlation between pH and pitting corrosion was shown to be weak and is not included in the 
analysis. A mathematical analysis using these factors showed a moderate correlation (mean error 45 
percent) between predicted and actual pit depths. However, American Water observed external corrosion 
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on polywrapping ductile iron pipes in areas affected by acid mine drainage (causing low pH soil) and 
employed polyethylene pipe instead (Hughes, 2008). 

3.6 Leakage Management 

3.6.1 
that there are four key tasks in leakage management: 

Overview of Leak Management. The International Water Association (IWA) has suggested 

0 Pressure Management 
0 Leak Detection 
0 LeakRepair 
0 Pipeline Replacement. 

The focus of the Forum was on the first two tasks. 

Leakage management in North America has been mainly reactive by responding to identified leaks and 
from information obtained from water loss audits. To date there has been no regulatory pressure, but 
drought and limited water resources are increasing political, economic, and environmental concern to 
reduce leakage. In some countries, such as the U.K., water utilities are subject to government regulation. 
This has provided the incentive to develop pro-active approaches such as leak management and improved 
leak detection methods. Leak management based on District Metering Area (DMA) has been used by the 
U.K. water utilities as a basic approach for over 10 years and covered most of the national network. A 
DMA is an area of between 500 to 3,000 connections into which water can be measured and analyzed to 
determine the level of leakage. 

A recently published AwwaRF report titled “Leakage Management Technologies” addresses the use of 
leakage management methods (Fanner et a]., 2007). This report has three objectives: 

0 

0 

Review proactive management techniques used internationally 
Assess the applicability of these techniques to North America 
Provide guidance on how to practically and cost effectively apply these techniques. 

The report highlights the importance of understanding the nature and extent of their water losses in order 
to develop the best water loss management strategy. The study found that a water audit can provide the 
necessary information on the level of losses. DMAs are recommended to facilitate the identification of 
areas of probable leakage and focus leak detection surveys. Pressure management was identified as being 
important in reducing the flow rate of hidden breaks and short term break frequency. 

A more detailed description of flow metering, logging, and analysis of the data is presented in 
“Technology and Equipment for Water Loss Management” (Farley, 2007). 

Pressure management has been identified as an important measure for the long-term reduction of real 
losses. The principle behind pressure management is quite simple - lower system pressures during 
periods of lower demands (when system pressures normally rise) and reduce the flowrate from the 
existing background leakage (those small weeping leaks from fittings and joints). An additional benefit 
of pressure management is the potential reduction in water main break frequencies, which in turn helps to 
extend the life of the pipeline. 

3.6.2 Leak Detection Technologies. Leak detection uses a variety of methods including acoustic, 
acoustic with correlation, infrared thermography, chemical (using a tracer gas), and mechanical (Smith et 
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al., 2000). Acoustic leak detection is the most widely used method. Since the beginning of the 2Ist 
century, a number of new leak detection technologies have been developed, including ground penetrating 
radar (GPR), combined acoustic logger and leak noise correlator, digital correlator, and radio-frequency 
interferometer (Pilcher, 2003). One of the recent advances is in-line leak detection systems, such as the 
Sahara@ and SmartBall’ acoustic systems. Selected leak detection technologies are described below. 

External Leak Detection 

External technologies fall into two groups: acoustic and correlators. The former works on the basis of 
directly locating the noise of a leak; in its most effective form, it entails the use of a monitor brought in 
contact with the main to listen for leakage noise. Other monitors, called hydrophones, do not come into 
direct contact with the pipe, valves, or hydrants but are placed over the location of the pipe. There have 
been numerous acoustic and electronic advances to improve the capability of “stick sounding.” 

Correlators are based on the velocity of sound made by a leak as it travels along the pipe wall between 
two hydrophones or similar sensors. The sensors are situated at convenient locations on the pipe some 
distance away from, and on either side of, the leak point. The difference in time taken for the sound to 
travel to each sensor allows the difference in path length to be calculated, from which the leak position 
can be identified. It has long been recognized that correlators are not as effective on large-diameter 
transmission mains. 

A recent advance in external technology is the deployment of monitoring units designed to monitor 
acoustic noise over extended time periods including permanent installations. There are several variations 
in these systems. Some units provide data by downloading to mobile receivers that stop or pass nearby 
the monitors. Others are linked to automatic meter reading (AMR) networks that transmit data to a base 
station or website. Some systems are connected to water service lines while others are connected to the 
top of valves. 

In-Line Leak Detection 

One of the most recent valuable leak detection developments has been “In-Pipe Technology.” Leaks can 
be detected by passing a hydrophone through the interior of the pipe to the point where the leak noise 
signal is detected. As the hydrophone travels through the pipe it can only be a maximum of one pipe 
diameter away from the leak, so even small leaks can be detected. 

Commercially available tools include Sahara@ and SmartBall@. Sahara@ is a single hydrophone attached 
to a calibrated umbilical cable that can detect and locate leaks, in real time, as it travels through the 
interior of the pipe. SmartBall’ is a free-swimming foam ball with an instrument-filled aluminum alloy 
core that records acoustic activity to identify leaks as it moves along the pipeline. Both are described in 
Appendix A. 

Ground Penetrating Radar 

GPR technology has been adapted for leak location. GPR uses electromagnetic wave propagation and 
scattering to locate and identify changes in the electrical and magnetic properties in the ground. It is the 
ability to detect differences in the density and water content of soils that allows GPR to be used as a leak 
detector. 

It is used in South Africa on a daily basis for leak detection. It is used frequently as a rapid 
reconnaissance survey tool by attaching an array of antennae to a vehicle and driving the pipeline route. 
This kind of survey can cost around $500 per mile for a long transmission line. 
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However, as with all GPR investigations there are limitations depending on soil conditions, surface 
pavement, and other underground structures in urban areas, and the use and data interpretation require a 
high level of skill and experience. 

Radio Frequency Interferometry 

This technology uses a radio-frequency interferometer that transmits low power, ultra high frequency 
(UHF) radio waves into the ground. The signal is reflected from the leaking water back to the antenna. 
The signal is amplified and processed by a sensitive interferometer system, which ignores signals that do 
not change with time but identifies rapidly changing signals that can be displayed to show strength and 
character. 

Infra-Red Thermography 

Infra-red thermography is used to detect leaks in pipelines and the voids around them. High-resolution 
temperature measurements made by infra-red cameras show variations in temperature in a pipe wall. The 
method is frequently used from aircraft over-flying long and remote pipelines; it is fast and provides 
instant feedback on-site. The pressure drop at a leak point and the plume of leaking fluid in the 
surrounding soil both show measurable temperature changes. It has been used for leak surveys on less 
accessible water mains. 

3.7 Summary of Inspection Methods and Applications 

Tables 3-2 through 3-4 present summaries of the current inspection methods and applications discussed 
above. More information on the technologies is provided in Appendix A. 

For external technologies, if the pipe is not exposed, it will be necessary to excavate inspection pits. 
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Table 3-2. Tools and Technologies for Inspecting Structural Integrity Externally 

Guided 
Pit Depth Wave MFL 

Application Measurement Ultrasonics Ultrasonics (ECAT) BEM 
Grey Cast Iron Yes Yes N O  Yes Yes 
Ductile Iron 
Steel 
Diameters 
Typical Length Scanned 
Line in Operation 
Scan through 
CoatingsIWrappings 
Loss of Metal 
Pit Depth 
Graphitization 
Cracks 
Mobilization Costs 
ScanningIProcessing Cost 

Suitable for Water Main 

Yes 
Yes 
Any 

3 4  f t  
Yes 
No 

No 
Yes 
No 
No 

Minimal 
Low 

Yes 

Yes 
Yes 
Any 

3 4  f t  
Yes 
No 

Yes 
No 
No 
No 

Low 
Medium 

Yes 

No 
Yes 

2 4 8  in. 
300 f t  
Yes 
Yes 

Yes 
No 

N/A 
Yes 

Medium 
High 

No 

Yes 
Yes 

6 in. and up 

Yes 
Yes 

Yes 
No 
Yes 
Yes 

Medium 
Medium 

Yes 

3-12 ft  

Yes 
Yes 

2 in. and up 

Yes 
Yes 

Yes 
N 

Yes 
Yes 
Low 

Low/Medium( 
a) 

Yes 

3-12 ft 

11 Investigations 
BEM = Broadband Electromagnetic; ECAT = External Condition Assessment Tool; MFL = magnetic 
flux leakage 
See Appendix A for more detailed information. 
(a) Real time provides immediate structural condition without further processing. Full data processing 

is an additional cost. 

Table 3-3. Tools and Technologies for Inspecting Structural Integrity Internally 

In-Line In-Line RFT BEM 
Application Ultrasonics MFL “See Snake” In-Line Pig 

Grey Cast Iron No No Yes Yes 
Ductile Iron No No Yes Yes 
Steel Yes Yes Yes Yes 
Diameters Most Most Up to 14 in. 6 in. and up 
Typical Length Scanned Miles Miles 10,000 ft 3,000 ft 
Line in Operation yes(a) Yes(=) Possibly No 
Scan through Linings No No Possibly Yes 
Loss of Metal Yes Yes Yes Yes 
Pit Depth No No No No 
Graphitization Yes No Yes Yes 
Cracks Yes No Yes Yes 
Mobilization Costs Very high Very high Medium 
Scanning Processing Cost High High Medium Medium/high 
Suitable for Water Main No No Yes Yes 
Investigations 

Medium 

BEM = broadband electromagnetic; MFL = magnetic flux leakage; RFT = remote field 
technology 
See Appendix A for more detailed information. 
(a) For oil and gas pipeline. 
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Table 3-4. Tools and Technologies for Leak Inspection 

Continuous 
Leak Listening Acoustic 

Application Correlators Sticks Monitoring Sahara@ SmartBall@ 
External/Internal 
Grey Cast Iron 
Ductile Iron 
Steel 
Diameters 
Typical Length 
Scanned 
Line in Operation 
Joint Leaks 
Wall Perforation 
Leaks 
Accuracy for 
Locating Small 
Leaks 

Insertion into Line 

Mobilization Costs 
ScanningiProcessing 
cost 
Suitable for Water 

External 
Yes 
Yes 
Yes 

Most 
300 ft 

Yes 
Yes 
Yes 

Good 

NIA 

Low 
Low 

Yes 

External 
Yes 
Yes 
Yes 

Most 
3f t  

Yes 
Yes 
Yes 

Fair 
(supplement 

with 
correlator) 

N/A 

Low 
NiA 

Possible 

External 
Yes 
Yes 
Yes 

16 in. and less 
300-500 ft 

Yes 
Yes 
Yes 

Fair 
(supplement 

with 
correlator) 

NIA 

Low 
Medium 

Yes 

Internal Internal ~ 

Yes Yes 
Yes Yes 
Yes Yes 

from 12 in. 
up to 6,000 ft 

24 in. and up 
Several miles 

Yes Yes 
Yes Yes 
Yes Yes 

Excellent Excellent 

via 2-in via valve or 
tapping tapping 
Medium Low 

Low/Medium LowiMedium 

Yes Yes 
Main Investigations 
'ee Appendix A for more detailed information. 
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4.1 Conditia 

4.0 APPROACHES TO CONDITION ASSESSMENT 

Assessment Basics 

In condition assessment it is necessary to have a logical and robust basis for estimation of the likelihood 
of failure for the range of assets in the network. Where there is a significant amount of data, in particular 
break data, the likelihood of failure can be assessed using statistical techniques. Where there is no failure 
history, the approach needs to be modified. 

Historical, environmental, and operational data can be used to: 

0 Provide an overall screening tool for an evaluation of a water main and focus field 
investigation activities 

Predict failure without use of structural integrity investigation. 0 

The key to screening for likelihood of failure is to have a structured database or inventory that is 
constantly updated, can be interrogated, and records the full data on the pipeline, its surroundings, and its 
operation. There are programs of condition assessment developed for water utilities that provide 
guidance on developing and operating an appropriate database. If the database can be based on a 
Geographic Information System (GIs), it becomes more useful and effective. 

Equally important, a likelihood of failure analysis should provide a sound basis on which to develop a 
cost-effective investigation program. This allows a utility to focus its site investigation not only in terms 
of where but also of how, when, and what to investigate. Such an investigation program needs to 
supplement and fil l  the gaps in the information available from historical, environmental, and operational 
data. Thus, data gaps need to be identified before embarking on an investigation program so that the 
investigation is focused on the data required. 

In the American Petroleum Institute (API) Recommended Practice for Risk Based Inspection (API, 2002), 
an important point is made that is relevant to the development of any program. The document explains 
that a risk-based inspection (RBI) can be based on qualitative data, quantitative data, or a mixture of the 
two. Quantitative risk analysis requires hard data that can be used to calculate, for example, the 
anticipated remaining life of a pipe. The data set needs to be comprehensive for the line under 
consideration and the methods used in the calculation need to provide answers that conform closely to 
actual performance. For much of the water network, utilities do not have either the comprehensive data 
or performance records that allow them to use quantitative risk approaches. 

Therefore, it is necessary to rely heavily on qualitative data, which involves inputs based on engineering 
observation, judgment, and experience as the basis for determining likelihood of failure. Where it is 
possible to obtain measurable data such as pitting depth or metal loss in the wall of a pipe, such data will 
be a major contributor to that judgment. Likelihood judgments and criticality rating are not given as 
mathematical answers, but rather in qualitative terms such as high, moderate, or low or some comparative 
numerical value. 

A consensus has emerged that RBI that considers the consequences and likelihood of failure is the 
preferred approach. Figure 2-1 from Section 2 illustrates this approach. The Global Water Research 
Coalition (GWRC) is leading an international project “Tools for Risk Management” that uses this 
approach. This project is one element of Track 4 of the Strategic Asset Management (SAM) initiative, as 
described below. 
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There is a multitude of papers and programs on the subject of condition assessment, including the 
following studies published by AwwaRF that cover ferrous pipes: 

0 

0 

0 

0 

Risk Management of Large-Diameter Water Transmission Mains (Kleiner et al., 2005) 

Assessment and Renewal of Water Distribution Systems (Grigg, 2004) 

Prioritizing Water Main Replacement and Rehabilitation (Deb, 2002a) 

Investigation of Grey Cast Iron Water Mains to Develop a Methodology for Estimating 
Service Life (Rajani, 2000) 

Quantifying Future Rehabilitation and Replacement Needs of Water Mains (Deb, 1998). 0 

A specific and very comprehensive study running to several hundred pages is the WERFIAwwaRF 
“Condition Assessment Strategies and Protocols for Water and Wastewater Utility Assets” (WERF, 
2007). This study has now been incorporated along with others into an overall SAM Challenge program 
involving WERF, Water Research Foundation, and several international associations and agencies. Three 
of the tracks being pursued are of relevance here: 

0 

0 

0 

Track 2: SAM Benchmarking and case studies 
Track 3:  Decision support tools 
Track 4: Prediction of remaining asset life. 

Each track has several embedded research projects. 

4.2 Condition Assessment and Likelihood of Failure 

The whole purpose of collecting data from inventories, records, observations, and inspections is to use the 
information to make an assessment of the current condition of the asset. The second aspect based on this 
assessment is to determine the likelihood of failure and predict the future structural condition and life 
expectancy. A third use is to prioritize inspection where additional data are needed. 

A key element of effective asset management is a cost-effective approach for assessing condition 
assessment and performance. The demand will differ greatly between utilities according to size and 
outcome required. Many programs have been developed in order to meet regulatory requirements. 

The uses and needs of utilities for condition assessment vary, and approaches can range from simple in- 
house evaluations to sophisticated programs operated by specialists. 

4.2.1 
is undertaken using experienced judgment or some more structured approach. Criticality should begin 
with water customer considerations such as interruptions of water supply that are life threatening (e.g., 
kidney dialysis), impact on a large number of customers, industrial or commercial commerce, or 
disruption of transportation. Other ranking considerations can include: 

Relative Criticality. Determination of the relative criticality of mains and a priority ranking 

Ranking of structural concern 
Ranking of operational concern 

Ranking of sections for inspection 

Ranking of critical concern sections. 
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4.2.2 
Probabilities are assigned to propositions based on beliefs gained from observations. The probabilities 
are conditional based on the state of the variables. 

“Belief Networks”. Bayesian theory defines probabilities as “reasonable degrees of belief.” 

In reality, it is a structured application of expert knowledge and experience to the available information 
and observation. Many engineers and operators use this approach instinctively in making their 
assessments. 

A sophisticated version of Bayesian “Belief Networks” is “Sewer Cataloguing, Retrieval and 
Prioritization System” developed for WERF (WERF, 2004). This is a computer-based expert system for 
identifying pipelines at risk of operational and structural failure, and takes into account consequences of 
failure. Although developed for wastewater. it is relevant and adaptable to potable water and many other 
assets. 

A simpler version has been developed by Jason Consultants, which is aimed at small to medium utilities 
that have need for a tool that can be used by their own staff. A “Relative Criticality Ranking” of large 
diameter water transmission mains was developed for a major U.S. city using this technique. 

The technique is used to provide a rating both for likelihood and consequences of failure. Supporting 
detailed “Belief Networks” are developed to provide the information for this overall network (see 
Figure 4- 1). 

Criticality Rating 1 
Likelihood of Failure 

Healthlenvironmental 

Structural defects 

I Material degradation 1 

External corrosion Internal corrosion 

Figure 4-1. Overall Belief Network - Likelihood and Consequences 

4.3 Life Cycle Curves 

The “Bathtub Curve” is a widely accepted conceptual representation of a pipeline life cycle. 
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Figure 4-2 shows such a curve. There is an early high premature failure due to defective design, material 
or workmanship. This is followed by a long period of low failures and moves into a higher rate of 
failures as the pipe reaches its effective service life. 

I 
I 

senrice ~ i f e  - years ’ 
Source: Wayman, 2003. 

Figure 4-2. Life Cycle of Typical Pipeline 

What is of interest is the effective service life, which can be much greater or sometimes less than the 
design life. It is worth noting the factors that determine the effective service life by operational limit, 
which are: 

0 Actual pressure load 

Actual corrosion rate. 
Actual external load and other pipe stresses such as thermal stresses 

4.4 Residual Life - Life Predictions, Modeling, and Life Expectancy Curves 

It has long been the aim to find a means to accurately predict when a pipe will fail. The determination of 
residual life depends on many factors; interpreting these to reach a residual life that corresponds with 
operational experience is challenging. Predicting future performance is based on past performance and 
there are considerable variations in experience between utilities due to different local conditions. 

4.4.1 Life Predictions. Pit depth measurement is a widely used method for inferring the residual 
life of a ferrous water main. The rate of corrosion is based on combining maximum external and internal 
pit depths together with the pipe age and original thickness. A linear rate of corrosion is assumed when 
the pit or pits will fully penetrate the pipe wall and this is then taken to be the time of failure. ASME B31 
code provides guidance on determining the remaining strength, but not on pit depth measurement 
(ASME, 1991). 
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This approach has several weaknesses: 

It can be difficult to determine the true age of the pipeline 

It can be difficult to determine the original pipe wall thickness 

The way pit depths are measured is not a standard procedure 

Pit depth sampling is very random and pitting is very variable along a pipeline so that it is an 
act of faith to assume the pit depths recorded represent the worst case 

Internal pitting is very difficult to identify and measure in a pressure main 

Pitting in coated pipelines may start after failure of the coating 

It has been observed that the rate of pit corrosion is not uniform and tends to slow down over 
time. 

Utility experience has shown that such predictions can significantly underestimate or overestimate the 
service life. The reality is that isolated pit penetration which can lead to leakage is not a major cause of 
pipe burst failure (UKWIR, 2001). Only if an area becomes weakened by a group of pits is it likely to be 
an important contribution to failure. It has been noted earlier that grey cast iron pipes continue to 
function even when full wall penetration has occurred. However, in ductile iron it becomes a more 
frequent cause of failure. 

Various attempts to improve the reliability of life predictions have been developed. For example, when 
the extent and depth of pitting can be compared with a database of various types of pitting in pipes of a 
similar age and type, then it becomes more meaningful. CSIRO developed a failure model that takes into 
account variations in corrosion rate, the resistance as the pipe corrodes, and the applied service loads. 

New York City Department of Environmental Protection (NYCDEP) is currently undertaking non- 
destructive evaluation and development of an asset management system for wastewater force mains. 
They developed an asset inventory database first, including a standardized reporting tool. In order to 
develop a structural rating, a detailed finite element analysis was conducted on typical mains. This has 
resulted in Table 4-1, which defines the level of defect and action. 

Table 4-1. Structural Condition Ratings for Force Mains (after NYCDEP) 

Defects Condition Ra 
Cracks, breaks, significant change in cross Failed; immediate action required 

Greater than 75% loss of wall thickness at any Severe damage; preventive action required 

Moderate damage; preventive repair planned 
Small damage; preventive repair on basis of 

Minimal damage; no immediate action required 

5 
section, bending deflection > 4 mm for CI, > 
0.06D for DI and 0.1D for lined DI 

cross section, noticeable sag or change in 
cross section 
Wall thickness loss between 50-75% 
Wall thickness loss between 25-50% 

0-25% wall thickness loss 

4 

3 
2 

1 
remaining service life 

- 
CI = cast iron; D = diameter; DI = ductile iron 
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Although this analysis was for force mains, it has a relevance to ferrous pipes in the water network. 

4.4.2 Modeling. Modeling is used to assist utilities in a wide range of infrastructure situations. 
Models can be used to provide indications of the overall network picture as well as detailed structural 
evaluations at a zonal level (McKellar, 2006). A specific example of this approach is the “Burst 
Consequence” model developed by Thames Water. This identifies where flooding would occur if there 
were a burst and the financial consequences (Blakey, 200 1). 

A paper “Comprehensive Review of Structural Deterioration of Water Mains: Statistical Models” 
provides an overview of work carried out in the past 20 years to quantify the structural deterioration of 
water mains by analyzing historical performance data (Kleiner and Rajani, 2001). The authors consider 
the physical mechanisms that lead to pipe failure often require data that are not readily available and are 
costly to obtain. Physical models may currently be justified only for major transmission water mains, 
where the cost of failure is significant, whereas statistical models, which can be applied with various 
levels of input data, are useful for distribution water mains. The statistical methods are classified into two 
classes, deterministic and probabilistic models. Subclasses are probabilistic multi-variate and 
probabilistic single-variate group processing models. The review provides descriptions of the various 
models including their governing equations, as well as critiques, comparisons and identification of the 
types of data that are required for implementation. 

A current project undertaken by NRC in conjunction with Water Research Foundation is “Dynamic 
Influences on the Deterioration Rates of Individual Water Mains” (Project #3052). The objective is to 
develop a model that considers both the static and dynamic factors of individual water mains. The 
deterioration process is complex with many static factors like soil, pipe material, size, and age as well as 
dynamic factors like climate, operation, and protection. It is expected that the outcome will be a model 
and analytical tool that covers dynamic factors for an individual main. 

A model to prioritize the replacement of cast iron distribution mains was developed for AwwaRF and 
AWWA titled “Decision Support System for Distribution System Piping Renewal” (Deb, 2002b). It is 
based on the relationship between remaining wall thickness and residual strength. External and internal 
loads are used to model the stresses on the pipe, fed into a model and compare them to the current 
strength and the current Safety Factor (SF) is calculated. 

A partnership between AwwaRF and NRC has produced a report titled “Risk Management of Large- 
Diameter Water Transmission Mains” that provides a method to translate distress indicators obtained 
visually or from non-destructive evaluation techniques on large water mains into condition ratings 
(Kleiner et al., 2005). The process involves “fuzzy logic”, a method for combining scarce condition data 
with modeling that predicts the statistical likelihood of deterioration and failure of a given pipe. 

4.4.3 
statistically developed life expectancy curves has been developed by a number of researchers and 
authorities. There is some disagreement about the value of this approach. 

Life Expectancy Curves. The concept of determining the economic life of an asset using 

Any pipe material laid in a given year will have an average life, but may not require replacement at the 
same time due to a multitude of factors. The basis is that the mains will have a probability of needing 
replacement spread on either side of the average. Typically, a life expectancy model combines a series of 
normal distribution curves for types of pipes and the year laid. The simplest approach is to decide the life 
of the asset and then using standard deviations (10 to 20 percent) to produce a series of replacement cost 
curves. 

I 44 



Some fundamental assumptions like “average life” and standard deviations are made, but they should 
correspond with experience to match real life. 

4.4.4 
part of condition assessment strategic planning. These programs range widely in degree of sophistication. 
Many of them are developed as planning models, but all are concerned with making an evaluation of the 
life of an asset. 

Software Programs. Many programs have been developed for residual life prediction as 

“Condition Assessment Strategies and Protocols for Water and Wastewater Utility Assets” (WERF, 
2007) has an extensive table in Chapter 7 that summarizes the tools and techniques available for condition 
assessment of both water and wastewater systems that have been developed worldwide. Table 4-2 was 
modified based on this work for condition assessment strategic planning of water systems. 

Table 4-2. Tools and Techniques for Condition Assessment Strategic Planning 

- ~ o o l o r  ~ Data Skills Degree of Commercially 
Technique Assessment Focus Needs Required Sophistication Available 

FailNet-Stat Failure forecasting High - High High No (only research 

WRc Trunk 
Main Structural 
Condition 
CARE -W 

KANEW 

M R P  

PARMS- 
PLANNING 

PIREP 

UtilNets 

WARP 

Current condition1 
remaining life 

Strategic planning 
with rehab planning 
Strategic tool for 
replacing 

Decision support 
tool for main 
renewal 

Decision support for 
asset renewal 

Decision support 
system for rehab 
planning 
Reliability support 
system 

Long term planning 
using asset failure 
curves 

asset and 
failure data 
Moderate 

Dependant on 
tools used 
High - 
comprehensive 
data 
Very High - 
asset, 
performance 
and failure 
High - 
asset and 
failure 
High - 
asset and 
failure 
Very high - 
asset and 
failure 
High - 
asset and 
failure 

application in 
Europe) 

approach manual 
High Basic generic Available as 

High Basic generic No (trials in 

High High Available from 
approach Europe) 

CH2M Hill 

High High Yes 

High High Yes (in Australia) 

High High No (under 
development) 

High High No (prototype 
stage) 

High High Yes 

ote: many of these programs cover more than pipeline assets. 
Updated based on Table 7-6 in WERF, 2007. 

The tools and techniques listed in Table 4-2 have the following in common: 

All are computer-based 
Very high data needs - assets and failures 
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0 High professional engineering skills required. 

This list is by no means comprehensive and there are a number of other programs and developments 
currently under way. It would require an extensive effort to evaluate these programs for their 
comparative merits. 

An example of one of these programs is “UtilNets.” European funding invested a significant sum in this 
forecasting model, which is a decision-support system (DSS) for rehabilitation planning and optimization 
of the maintenance of underground pipe network of water utilities. The DSS performs reliability-based 
life predictions of the pipes and determines the consequences of maintenance and neglect over time in 
order to optimize rehabilitation policy. While admirable in its aims and logic, it was found that the model 
requires more data than currently available to make its use worthwhile. 

4.5 Current Barriers to Effective Use of Condition Assessment 

There are a number of barriers to effective use of condition assessment. The following is not meant to 
serve as a comprehensive list. 

4.5.1 
programs are based on high quality asset and failure databases. The lack of robust databases for many 
water utilities is a major barrier to condition assessment in building a picture of the failure patterns for 
different ages and types of pipe in a range of locations. 

Database Quality. In the previous section it was noted that all condition assessment 

The UKWIR’s “Nationally Agreed Failure Data Base and Analysis Methodology for Water Mains” has 
provided statistically robust information on mains failure together with basic data on the assets for more 
than 95 percent of the U.K. water network (UKWIR, 2004). It has more than 500,000 records and is 
increasing the number and quality of records in a staged development. The data from the utilities was 
taken and reformatted to be consistent and comparable. This has provided valuable insights into both 
national and regional patterns of failure for all types of pipe material. 

Currently, Water Research Foundation is pursuing a project (Project #4195) to try to make use of the 
architecture, definitions and structure of the UKWIR database for data on main breaks in the U.S. This is 
being done in parallel with Australian water utilities. At present, Water Research Foundation is 
identifying a handful of utilities that have interest in the topic of main breaks and condition assessment to 
work on this project and provide some feedback on adaptation of this model to the situation in the U.S., 
while the Water Services Association of Australia (WSAA) follows a similar path in Australia. 

In many cases, the existing U.S. utility databases are incomplete and/or inaccurate. Failure databases are 
not standardized when kept, and failures are normally not recorded or attributed in a uniform manner that 
could allow any sensible comparison. 

The fragmentation and diversity of water utilities in the U.S. would make the development of a national 
database a difficult, but valuable task. The U.S. electrical utilities have the North American Electric 
Reliability Corporation (NERC) database. It is maintained by the electrical utilities and contains 
information on reliability and failure of electrical power systems supplied by vendors. 

An AwwaRF paper supports the concept of National Water Main Failure Database and believes that it 
would be of great value to water utilities (Gaewski and Blaha, 2007). 

4.5.2 
management assessment tools applicable to a wide range of clients, the importance of local variations that 

Regional and Local Variations. In an attempt to provide all-purpose condition and 
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can arise from a number of reasons, not just environmental, has not been given sufficient consideration in 
the past. This is now better recognized, and several organizations including NRC, WRc, and UKWIR are 
building frameworks that allow individual utilities to model around their own experience and data. 

4.5.3 
asset and failure data, there is not a good consensus on what key data sets are needed or can be obtained 
from an inspection to make a reliable condition assessment and life prediction. This lack of consensus is 
likely due to the fact that it is difficult to define the exact and reliable pre-failure conditions leading to 
structural failures because of multiple types and magnitudes of loadings and pipe strengths. Furthermore, 
for technical and economic reasons, it is often difficult to measure the pipe and loading parameters with 
adequate spatial, temporal, and failure mode coverage even though the feasibility of measuring critical 
parameters may change as technologies improve and costs decline. For structural condition assessment, a 
typical aim is to try to determine the loss of metal by general corrosion, graphitization, and pitting. 
Detecting cracks and flaws is also needed, though. 

Inspection Data Set Requirements. Although a great deal has been written on both the 

However, external investigations, which can only cover a small percentage of the main, may not represent 
the maximum loss of metal or be typical of the line. Internal investigations are costly and disruptive to 
the utility operation, and are rarely undertaken. The quality of the data in terms of identifying pitting is 
often poor. General areas of metal loss are more easily identifiable than graphitization or pitting. 

At best, inspection can only provide a snapshot of the current condition. To make predictions, the basic 
information on the pipe (type, age, and original wall thickness) is needed. Additional information such as 
how long corrosion has been taking place and if it has been uniform is also needed. 

The use of soil characteristics to determine the likelihood of corrosion and particularly pitting has 
relevance when the pipe is unprotected, but a large part of the ferrous network has been laid with some 
sort of protection. Polyethylene encasements became common, but not universal, in the U.S. in the 1970s 
and now installation of ductile iron pipe with polyethylene encasement is considered routine by most 
utilities. However, many unprotected pipes have been and continue to be installed. Cathodic protection 
installed during initial work, retroactively or opportunistically, is another protection method. 

In earlier sections of this report some anomalies are highlighted both in the forms of failure and the 
relevance of the statistical and inspection data. 

Many vendors’ reports are prefaced with a wide range of disclaimers as to their accuracy. 

4.5.4 
what key factors leading to failure will be used in a model. It is apparent that there is no consensus 
among researchers on what these factors are and what their comparative weighting should be. Differing 
pipe manufacturers, vintages, and local environmental conditions make it difficult to develop a model to 
fit all. 

Current Condition Assessment Methodologies. All models and predictions must determine 

Many programs require a high level of technical input, which is probably only available in larger 
organizations or by the consultants promoting the method. The multiplicity of approaches and level of 
sophistication of these programs can be daunting to managers and engineers in the small to medium size 
utilities. There is a need for improving the situation for utilities to operate in-house condition assessment. 

4.5.5 
Section 3 and Appendix A. Undoubtedly, progress has been made and there have been valuable 
developments that will continue. 

Current Inspection Technologies. The technologies currently available are described in 
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However, the reality is that there is a long way to go for an inspection tools for structural condition that 
will fully meet the needs of the water utilities. The typical “wish list” is set out below: 

Inspect without disruption of service 

Inspect unlined pipe without disturbing tuberculation 

Access live mains 

No obstruction to flow 

Negotiate multiple bends, restrictions and appurtenances 

Determine presence of linings and coatings and their condition 

Inspect without removal of linings and coatings 

Provide comprehensive structural data, including loss of metal through general corrosion, 
graphitization and pitting to an accuracy of 10 percent of the original wall thickness 

Provide both internal and external loss of metal 

Identify longitudinal and circumferential cracks and flaws 

Low mobilization cost 

Inspection cost of 3 to 5 percent of the asset value. 

Internal Inspection 

No commercial internal inspection tools currently available can meet all of the criteria either technically 
or economically. Recently, tools have been developed that claim to work in pipe diameters up to 14 in. 
with the main in operation. These are recent innovations and little field experience is available. 

Major shortfalls lie in the tool’s ability to identify pitting and the high cost of mobilization and inspection. 

External Inspection 

In terms of the “wish list” above, external investigation comes closer to meeting the criteria. There are 
tools that will closely identify the structural condition for the section of pipe exposed and inspected. 

The downside of external inspection lies in the cost of exposing a section of pipe and the reliability of 
such investigations as being representative of the whole line. This point is discussed elsewhere. 

In undertaking limited external sampling, locations and conditions need to be chosen so as to be fairly 
uniform in the section being investigated. 

Leak Detection 

The developments in in-line leak detection have brought us closer to meeting most of the utilities’ “wish 
list” for leak investigation. However, mobilization and setting up launch andor retrieval points can be a 
significant cost. Current in-line leak detection is a snapshot of the current leaks. It is possible for a leak 
to develop immediately after examination and remain undetected until being inspected again. 
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4.5.6 
the physical difficulties and the costs involved in gaining access to the pipe. 

Physical Difficulties and Costs of Inspection. Major barriers to inspection by utilities are 

For an internal investigation the tools that can be used in an operational main are currently limited by 
diameter and quality of the data collected. To gain access for such tools, some form of launch and/or 
retrieval facility needs to be retrofitted. Any tuberculation would need to be removed prior to inspection. 
Several of the technologies can inspect the ferrous pipe through lining. Other internal technologies can 
only operate with the main out of service, emptied and cleaned. 

Many utilities have reservations about introducing inspection tools into operational water mains. The 
possibility of contaminating the water supply is a major concern. 

For an external investigation of a main in the road, the costs of excavations can easily be several times the 
cost of the inspection. If these are located in roads, then traffic control, pavement removal, reinstatement, 
and dealing with existing utilities add to the cost. 

4.5.7 
The quality of the information that is obtained by external and internal inspection technologies is not well 
defined. Currently, a utility has to adjudge any technology or method on the sales pitch and cost. There 
is no independent testing and evaluation information to compare competing methods for their ability to 
give the information needed. 

Relationship between Information Needed and What Current Technologies Provide. 

A number of inspection technologies produce a great deal of data that after processing is presented to the 
client in relatively simplistic plots. However, the interpretation of the data lays in the hands of the vendor 
whose understanding of electronics and data processing may be greater than his understanding of pipes. 
There have been a number of inspections that have not identified or quantified key defects. 

4.5.8 
Inspection - The Inspection Value Method” sets out the concept of a performance-based economic model 
of inspection based on cash values (Wall and Wedgewood, 1998). It defines value of inspection as the 
benefit less the cost of inspection (Value = Benefit - Cost). For cost, it uses three elements: 

Relationship between Performance and Cost. A paper “Economic Assessment of 

Fixedcost 
Time and speed-dependent cost 

0 Cost depending on reliability. 

These can be readily expressed in cash terms. 

To estimate the benefit in cash terms is more subjective. Avoidance of costs associated with breaks might 
be considered to be a major benefit. It could also be considered as the benefit gained from avoiding 
renewal for a longer period. 

Grand Central Model (GCM) was developed as a standard Microsoft@ Excel spreadsheet to assist utilities 
to calculate the cost of failure (Cromwell et a]., 2002). The AwwaRF paper “Analysis of Total Cost of 
Large Diameter Pipe Failures” continued this work (Gaewski and Blaha, 2007). It was recognized in the 
later work that it was unlikely that water utility managers would use the original model to develop the 
extensive data inputs as needed. A simplified data collection sheet was developed that made certain 
assumptions on behalf of the utility. The approach and assumptions are detailed in the paper. 
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Direct costs of the majority of failures are relatively low. A recent AwwaRF paper estimated that for 
diameters of 20 in. and less, there are 300,000 breaks per year, with the average direct cost of a break 
being $5,000 and with societal cost accounting for another $5,000 (Grigg, 2007). The paper estimated 
that for diameters over 20 in. there was approximately 500 breaks a year and from a range of records 
calculated that the geometric mean of all costs was $500,000. Again the breakdown is 50 percent direct 
cost and 50 percent societal cost. Societal costs are paid by the utility sometimes or only partially. 

It cannot be assumed that inspection will directly identify a pending structural failure. This reality is well 
understood by many utility managers who find it more cost-effective to fix breaks than anticipating them. 

In terms of the benefit, it will be difficult to show value for smaller diameters taking into account all of 
the costs of inspection. 

An AwwaRF study “Performance and Cost Targets for Water Pipeline Inspection Technologies” (Project 
#3065), still to be published, addresses the issue of value of inspection. The interim findings state that for 
many situations neither the performance nor the cost of many water inspection technologies is acceptable. 
It proposes that quantitative cost and performance targets for technologies be identified. The point is 
made that value of pipeline inspection information is not well quantified, thereby making cost/benefit 
decisions about assessment difficult or impossible. 

It is noted that the cost of inspecting just 0.2 percent of a line externally will involve pits every 3,000 ft 
(this is based on exposing a 6-ft length). Statistically this is a small sample. The cost of pits in a highway 
can easily be in the range of $20,000 to $50,000. The actual cost of the inspection element and reporting 
could be in the order of $3,000 to $5,000 at each excavation. Improving the quality of the data by 
conducting more inspections in excavations will add significant cost. 

Internal inspection should be able to provide more comprehensive information, but has a significant cost 
in gaining access to the line. Therefore, the inspection company’s high cost associated with equipment 
mobilization, data collection, and data processing can be a significant percentage of the asset value. 

There is a strong economic case for not inspecting smaller diameters as the cost of any inspection will be 
a significant percentage of the replacement or rehabilitation cost. 

The AwwaRF study also discussed the “acceptable” costs to utilities of collecting investigation 
information. Generally, utilities considered the cost too high, even for large mains. For cases in which 
they were prepared to offer a percentage relationship, there were two schools. One considered something 
between 2 and 5 percent of the pipeline value; the other was willing to pay less than 1 percent. For a 
comprehensive survey even the upper levels will be difficult to achieve because, based on the costs of the 
current technologies, it is likely to be 10 percent or even higher. 

Undoubtedly, cost of investigation is a major barrier to greater use of inspection devices. For many in- 
line technologies the scope for reducing cost appears to be limited because of the following factors: 

High cost of mobilization 
0 

High development and production cost of intelligent pigs 

Significant cost in providing launch and recovery facilities 
Large amount of data collected which has to be processed. 
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5.0 KEY PERFORMANCE AND COST IMPROVEMENT AREAS 

The Technology Forum brought the experience and expertise of a wide range of people to bear on the 
issue of improving performance and cost of structural condition assessment for ferrous water transmission 
and distribution pipes. The following subsections provide brief descriptions of six key, potential research 
products that the authors recommended for consideration and discussion by the Forum attendees. The 
products fall into two main categories: (1) improving the consolidation, organization, analysis, and use of 
data that already have been, or are being, collected by utilities, and (2) improving the capability and cost- 
effectiveness of inspection technologies. 

5.1 National Asset and Failure Database Guidelines 

The adoption of a national standardized asset and failure database would be a major step in improving 
condition assessment. 

AWWA has recognized that such a database would provide considerable benefit and they could make a 
valuable contribution by pursuing this initiative. In keeping with this sentiment, Water Research 
Foundation is currently pursuing a project (Project #4195) to try to make use of the architecture, 
definitions, and structure of the UKWIR database for main breaks in the U.S. This is being done in 
parallel with Australian water utilities. At present, Water Research Foundation is identifying a handful of 
utilities that have interest in participating in this project and providing feedback on adaptation of this 
model to the situation in the U.S., while the WSAA follows a similar path in Australia. 

5.2 Guidelines for Interpreting Defects and Distress Indicators and Developing 
Condition Ratings 

Progressive utility managers and operators have a significant body of knowledge and experience in 
interpreting defects and distress indicators for their own networks. Less experienced managers and 
operators could benefit if guidelines are developed, based on input from leading utilities, on interpreting 
distress indicators and defects and determining their significance. In addition, guidance on rating pipe 
condition and on specific investigation or monitoring techniques would be of great help to utilities in 
interpreting and allocating defects and distress indicators to the correct cause. This in turn will mean 
more accurate inputs into condition rating and life expectancy predictions. 

This guidance will also assist utilities to implement the suggestion in Subsection 5.4 that, for models and 
life prediction curves to be useful, they need to be modified to take into account local experience. 

A great deal of literature addresses this subject, and it should be possible to synthesize it to develop user 
friendly guidelines for utilities and their operators. 

5.3 Guidelines for Utilities on Undertaking Condition Assessment 

These guidelines would address actions to be taken after a decision has been made to do condition 
assessment, and the goals of the condition assessment have been established. The guidelines should 
present condition assessment as a two-stage process. The first stage is an initial assessment based on 
asset and failure databases. This will in some cases be sufficient for a decision to be made without 
investigation. In other cases it will define and prioritize the second stage, which is a more detailed, 
specific investigation that will typically involve inspection. 
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The initial condition assessment should define what additional information, if any, is required from an 
inspection to complete the assessment. A feature of the initial assessment should be a definition of type, 
quality, and quantity of additional data needed, which in turn defines the inspection approach. 

The guidelines should emphasize actions and approaches to ensure that the information obtained through 
inspection is not an end in itself, which is not an uncommon approach. Rather, it should be emphasized 
that database and inspection information needs is a complementary and integral part of a final condition 
assessment and life prediction. 

5.4 Developing User-Friendly Models to Predict Residual Life and 
Deterioration 

The current approaches are discussed in Section 4. A good deal of work has been undertaken on the 
prediction of residual life. Some form of evaluation of the effectiveness of these models, and their extent 
of use by utilities, would be valuable. 

The need is to develop user-friendly techniques that can be used by a wide range of utilities to assist them 
in their asset management planning and expenditure forecasting. Some earlier prediction and life cycle 
tools did not correspond well with utility experience, which created some distrust. 

The prediction models for individual water mains need to be tailored to the local characteristics and 
experience. However, the process to customize these models to local conditions and provide reliable 
results could be complex. Some programs are building in this facility but the more complex and 
structured the model, the more difficult and costly they are to support data requirements and operate. 

5.5 Developing Cost-Effective Inspection Tools and Methodologies 

Development of cost-effective inspection tools and/or methodologies to provide data on existing 
structural condition and prediction of future deterioration is the most challenging task of all. 

A consensus is required on what data need to be collected, over what percentage of a pipeline, to what 
accuracy, and at what cost so that the utilities are willing to pay. Questions that should be considered 
include the following: 

Can external inspection of a small percentage of the pipeline provide sufficient data to be able 
to draw conclusions on the whole line? 

Can limited external inspection be combined with other condition assessment techniques to 
reach conclusions on the whole line? This appears to be possible, for instance, for an 
unprotected cast iron pipe where external corrosion is a key factor and soil aggressivity can 
be defined. 

Can the circumstances be determined under which a full internal inspection is needed for 
metal loss or for leakage? 

Can tools be developed that can be used with a main in operation? Leakage tools like Sahara@ 
and SmartBall@ using appropriate launch and retrieval measures are able to do this. For 
structural investigation diameters above 14 in. require the main to be taken out of service, 
cleaned and emptied. It may be possible for some technologies to work in mains that are out 
of service but not emptied. 

Can acoustic or other technologies be developed for internal investigation that can provide 
the required level of information on structural condition? For example, can the Sahara@ or 
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5.6 

SmartBall@ technologies be developed to carry sensors which collect data on the structural 
condition? 

Can the method of installing a wire or fiber optic cable in a pipe to collect acoustic emissions 
or other data on leaks and wire breaks in PCCP be adopted to collect information on 
structural condition of ferrous pipes? 

Are “Smart Pipes” a viable option? The concept of “Smart Pipes” has been promoted for 
many years and has never made many inroads although technically possible. The cost and 
practical difficulties have all discouraged utilities. 

How much are utilities willing to pay for inspection to prevent failures for critical high risk or 
high interest scenarios? 

Determining an Acceptable Relationship between Cost of Inspection and 
Value of Asset 

For any vendor or developer of inspection tools to achieve success, they need to understand the potential 
market and the cost that the market will bear. 

The potential market is very large, but in reality the current market is very small because of the barriers 
discussed. Even basic, relatively inexpensive technologies like ultrasonic tools find few applications. 
Several vendors have withdrawn from the market. Currently, the cost that the market will apparently bear 
may discourage commercial companies in investing substantial sums in development. In addition, the 
data collection and processing require a good deal of manual input and is a significant cost element of 
inspection. 

This can be compared to the oil and gas transmission industries where there is a wide array of available 
tools to serve a very large market that will pay for inspection. The even greater volume of data collected 
is analyzed automatically using specially developed software. It is often suggested that some of these 
tools might be adapted to use in ferrous water transmission pipes, but there are considerable differences 
that will make the transition difficult: 

The value of oil and gas is high. A large transmission line can easily be carrying a million 
dollars of product a day. 

The value of water is low, 

Leaks from oil and gas lines are highly dangerous to life and property. 

Leaks from water lines occur all the time and are rarely dangerous. 

Federal regulations impose a strict set of rules for oil and gas inspection performance and 
frequency. 

There are no similar requirementsfor the water industry. 

Most oil and gas transmission lines investigations are on very long and straight lines. 

Most water transmission mains are relatively short and have linings, bends, tees, valves 
which create obstructions and limit the use of intelligent pigs. 

The very high cost of mobilization becomes acceptable when spread over an inspection of 
many miles. 
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Water utilities do not have the funds or the need to carry out very large inspection progvams. 

0 Oil and gas transmission lines use steel pipe with welded joints giving continuity. 

Most water pipes are bell and spigot jointed 

0 Oil and gas transmission lines are externally wrapped for corrosion protection and methods 
are available to check discontinuities of coatings and potential corrosion spots. 

Where water pipes are externally protected it is with polyethylene baggies and no method is 
available for checking condition. Cathodic protection indicators (accessible sacriJicia1 
anodes) are available but seldom employed. 

0 Oil and gas transmission lines do not have internal coatings so that inspection methods can be 
in direct contact with the metal. 

A large percentage of water lines are lined internally with cement mortar linings or other 
materials. Where no linings have been installed then many older water lines are 
tuberculated. 

0 Oil and gas transmission lines are constructed with launch and recovery facilities for 
intelligent pigs. 

Most water lines would require retrofitting with launch and recovery traps to use intelligent 
pigs. 

For the inspection of prestressed concrete water pipes, the water industry has accepted that inspection is 
required to determine the structural condition of pipes. PCCP has been used mainly for large 
transmission lines where there have been a number of catastrophic failures. It is possible to identify the 
mains at most risk, but without inspection, it is not possible to determine the structural condition. 

Utilities seem prepared to pay the relatively high cost of inspection as the consequences of failure can be 
very high in terms of damage, loss of service, and repair cost, especially after a utility has experienced a 
catastrophic failure or knows someone with a similar system who has. This squares with the report on the 
costs associated with failures of large mains. There is value, after cost of investigation is deducted from 
the benefit, in avoiding a failure. 

54 



6.0 PROSPECTS FOR SHORT- AND LONG-TERM IMPROVEMENTS TO 
CONDITION ASSESSMENT FOR FERROUS WATER MAINS 

The objective of this Forum was to bring the experience and expertise of a wide range of people to 
discuss how both short- and long-term improvements can be made to condition assessment for ferrous 
transmission and distribution mains. The following potential improvements were set out to stimulate 
discussion and identify additional improvements. 

6.1 Starting Points for Evaluating and Improving Short- and Long-Term 
Advances in Condition Assessment 

The “EPA Water Infrastructure Research Plan” (EPA, 2007) spelled out the following questions that, if 
addressed, will lead to a better understanding of the capabilities and limitations of condition assessment 
for ferrous transmission and distribution mains, and a clear recognition of opportunities for short- and 
long-term improvements of condition assessment. 

What is water main condition assessment? 
What are the goals? 
What outputs are required? 
What is the minimum precision and accuracy needed to meet the goals? 
What data, calculations and criteria are required to produce the outputs? 
What conceptual, preliminary and physical tasks are involved in obtaining the data? 
Do suitable methods exist to collect the data? 
How does one determine the value of condition assessment? 
What are the limits of condition assessment? 

6.2 Short-Term Improvements to Condition Assessment 

6.2.1 
of existing information for condition assessment could offer the best opportunity to improve the asset 
management performance of the water industry. 

Short-Term Improvements to Use of Existing Information. Within the short-term, the use 

There is a wealth of environmental, historical, and operational information that has been or can be 
developed into an asset database. Operational records should provide information on failures and repairs. 

A great deal of literature has been published on asset management and condition assessment programs. 
Many of the programs require very good quality data and high levels of expertise to operate. Some of 
these programs have been developed to meet the needs of very large water companies to satisfy regulator 
demands for data and expenditure justification. Because of their size they are able to have specialists 
allocated to operate such tools. Such specialized expertise is not normally available except in a few large 
U.S. utilities and/or through consultants. 

The knowledge and understanding of the network of the management, engineers, and operators should be 
harnessed, because they are in the best position to understand local conditions, defects, and failures. 

Providing a logical framework on recording the assets and the failures, using this information along with 
developed life expectancy curves or models, and then applying their own observations and local 
knowledge could lead to significant improvements in condition assessment. It would enable practitioners 
to prioritize both investigation and planned investment. 
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Some guidance should be developed for identifying the high risk scenarios, which requires characterizing 
both likelihood and consequences of failure. With limited funds, it is necessary for utilities to focus on 
the highest risk situations. 

The role of government in this area should be through coordination with and support of organizations 
such as Water Research Foundation and WERF. 

6.2.2 
advances in inspection technologies were discussed earlier in this State of Technology Review Report. 

Short-Term Advances in Inspection Technologies. The various barriers to short-term 

Regarding internal inspection technologies and tools, because the current technologies cannot meet 
technical and economic requirements and because there is no regulatory driver for utilities to inspect 
water mains, the limited current market for inspection becomes a major deterrent to potential vendors, 
particularly for smaller diameter ferrous pipes. 

However, progress has been made in developments of in-line leak detection/locationkharacterization and 
pressure management to reduce water loss and prevent small water main breaks. Adopting novel 
approaches for proactive maintenance of low-risk mains may have the potential to be economically viable 
for some applications. 

Sahara@ and SmartBall@ also offer platforms for carrying sensors to assess the pipe wall conditions in a 
live main. For example, the Sahara@ Video carries a camera for CCTV inspection of in-service water 
mains, such as the overall condition of the internal cement mortal lining. The Sahara@- and SmartBall@- 
based tools are being developed to assess the changes in the pipe wall thickness by measuring either the 
speed of sound or the pipe stiffness at certain intervals along the pipe as the tool travels through the pipe. 

External inspection, if, as suggested earlier, used in conjunction with other tools, can provide the level of 
information needed to support water infrastructure managers, then there are opportunities for short-term 
improvements to current external inspection methods. For example, Gas Technology Institute (GTI) has a 
program of developing inspection tools that will work from keyhole excavations. A combination of open 
and keyhole excavatiodinspections could provide a better level of inspection while keeping the cost of 
pipe exposure to a reasonable level. 

6.3 Long-Term Improvements to Condition Assessment 

6.3.1 
potential for utilities to be provided with a better understanding of the behavior of different forms of 
ferrous pipes in the water network. There is a wealth of information available from a large body of 
research and reports. However, the various research generated can be abstract, sometimes offer 
information contradictory to each other, and may have limited applicability. Where contradictions and 
anomalies occur, they need to be understood and resolved. The information should be synthesized into 
practical guidelines for operators. For instance, it would be possible to develop a range of more specific 
life expectancy curves and models that relate not just to a pipe material but to various periods in the pipe 
manufacture that have different failure expectancies. It is commonly accepted that some ferrous pipes of 
later vintage have a reduced life expectancy compared to earlier vintage. 

Long-Term Improvements to Use of Existing Information. There is considerable 

Such curves and models need to be changed to reflect local conditions such as soil parameters and 
support. For example, the relationship of local soil conditions and the corrosion of unprotected cast iron 
should be taken into account. Lack of soil support, often coupled with increased external loadings, may 
be another local factor that can modify life expectancy curves. 
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Taking a wider range of historical factors and experience into account along with specific local conditions 
for a utility could provide more realistic life expectancy predictions. This should help identify the most 
vulnerable pipes and reduce failures. It will also allow improved asset management and allocation of 
funds in a long-term program of replacement or rehabilitation. 

If a national database of assets and failures were available relating breaks and leaks to specific materials 
and environment, this would support the decision-making process of utilities, allowing them to 
benchmark their own experience. 

6.3.2 
term advances in inspection technologies. Initially the objective should be to reach agreement and define 
technical and cost performance targets for both internal and external tools. 

Long-Term Advances in lnspection Technologies. A staged approach is needed for long- 

One means of obtaining inputs from all sides would be to organize workshops with attendees from 
utilities, consultants, developers, and manufacturers. The objective would be to determine if there is 
consensus on effective approaches and ideas on how the objectives can be achieved cost-effectively. 

For internal investigations a number of prototypes and trials are under way that could lead to longer- 
term improvements. Fundamental characteristics and limitations to the basic technologies employed in 
in-line tools need to be understood, along with their cost implications, for any development of internal 
inspection in operational water mains. 

The New York trials with non-contact ultrasonic tools, the Super-Pig, and Russell Technologies’ new 
tools, “See Snake”, are described in Appendix A. Technically they appear to have potentials for effective 
internal inspection of water networks. However, the tools will require launch and recovery features to be 
retrofitted. These tools are sophisticated and likely to be costly to produce, mobilize, and operate. 

In the case of the Super-pig, its diameter range is limited so that a series of tools will be required to cover 
the size spectrum. Although the prototype performed well, this tool remains at the developmental stage. 
The cost of development compared to the potential market and the rates the market would bear is likely to 
limit its use to the larger diameters. 

One apparently easy approach is to undertake continuous monitoring of pipes for indicators of 
deterioration, such as corrosion, wall loss, acoustic emissions (e.g., from leakage, cracking, or 
impingement), or strain. An embedded sensor system would be required for continuous monitoring. The 
initial cost of an embedded sensor system is potentially offset by reduction in mobilization and 
demobilization costs, and better spatial and temporal coverage of the pipe network. Continuous 
monitoring is already done for corrosion in some industries, and some of the current commercial tools can 
be adapted relatively easily. For example, fiber optic sensors are developed to measure pipe wall 
thickness directly by measuring the change of strain on the pipe outside surface. However, it seems to 
have limitations for monitoring corrosion in the water network. Only a small number of locations can be 
monitored, and the rate of deterioration is slow and would require years of data collection to yield any 
useful data. 

The advances in electronics, sensor technology, information science, electrical and computer engineering 
promote the emergence of new technologies that can be applied to the inspection, monitoring, and 
assessment of the conditions of water mains. Some technologies are initially developed for non-water 
applications. The opportunities of technology transfer to the water main condition assessment should be 
evaluated. 
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A major need is to have some independent test facilities where tools can be tested for their abilities to 
identify and quantify defects in varying types of pipes. Tools could then be given an initial classification 
based on the results from the test bed. It should include evaluation of mobilization, launch, parameter 
measurement capability (e.g., type and number of parameters measured, precision, accuracy, speed, 
effects of interferences), and operational and reporting costs. Such independent tests would allow 
engineers and utilities to have some basis for choosing an inspection vendor. Currently, there are no 
benchmarks or comparisons among different methods and tools. 

6.4 Measuring Success 

Measuring success will take a number of forms. By the nature of the utility structure and the measures 
needed it will take time for the full benefits to flow. Initially it would require the following activities: 

0 Adoption by utilities of a standardized form of asset database and reporting together with a 
standardized failure database and reporting 

Adoption of guidelines with a standard approach to interpreting data and carrying out 
condition assessments to allow comparisons and benchmarking 

Getting utilities to use life prediction charts tailored to their type of pipes and local conditions 

Using risk-based assessment approaches in determining priorities for renewal and inspection 

Encouraging utilities to allocate funds to investigation of critical lines. 

0 

0 

Over a period of time, these activities should result in reduced unforeseen failures and catastrophic 
events. This will reduce direct and indirect costs associated with unforeseen failures. Improved life 
prediction curves will provide a sound basis for budgeting for renewals and allow a running program to 
be developed. 

If inspection methods and technologies can be developed that improve the quality of the information 
collected and reduce the current high cost, this in itself will be a significant success, as it will lay the 
foundation for better temporal, spatial, and failure mode inspection coverage of the pipe network, which 
will enable better assessment of pipe condition, and more appropriate, timely, and economical inspection, 
repair, rehabilitation, and replacement programs. 

6.5 Accelerating Development - Potential Government Roles 

The potential government roles cited below are understood to be undertaken in cooperation and 
collaboration with relevant stakeholders. 

6.5.1 Guaranteed Minimum Work Programs for Internal Inspection. Currently the 
development of cost-effective inspection tools, with the exception of in-line leak detection, faces a 
“chicken and egg” situation, where the lack of market discourages developers from developing better and 
more economical technologies, and the lack of cost effective inspection methods discourages utilities 
from inspecting. Also, some of the more sophisticated and expensive technologies may only be cost- 
effective for larger diameter, high risk lines. 

If some form of guaranteed minimum work program for inspection of ferrous pipes were established with 
a number of utilities, this could be attractive for vendors to spend money on developing tools to meet the 
program’s technical goals and cost targets. This approach could apply to both external and internal 
inspection, and should initially focus on the larger diameters, for which the value and willingness to pay 
for inspection will be greater. Vendors would have to meet performance specifications. In the case of 
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external inspection, they would need to set out what other support methods would be used to ensure that 
the external inspections were representative of the whole line. 

6.5.2 
“laboratories” that produce large amounts of valuable data. However, it can be difficult and costly to 
collect, organize, analyze, and disseminate the results. Government support, in cooperation with the 
wedexpert communities, can help accelerate and expand collection and use of valuable data, e.g., failure 
statistics, deterioration rates, failure cause analysis, failure consequences, inspection technology 
performance, decision support system performance, etc. that will help improve asset management 
decision-making. 

6.5.3 Defining Next-Generation lnspection Technology Needs. If target performance and cost 
specifications can be developed for “next-generation”, as opposed to ideal inspection technologies, this 
could be invaluable for focusing intellect, energy and resources toward developing the desired inspection 
capabi 1 ity . 

Support for Database Development. Transmission and distribution systems are 

6.5.4 
inspection technologies for ferrous water mains is unlikely, the U.S. government does have programs in 
place that can accelerate improvement of technology at various points in the development process. For 
example, The National Institute of Standards and Technology (NIST) Technology Innovation Program 
(TIP) issued a large solicitation in July 2008 for advanced sensing technologies for infrastructure, 
including roads, highways, bridges, and water systems. The EPA National Risk Management Research 
Laboratory (NRMRL) recently (2007) initiated an Aging Water Infrastructure applied research program 
that includes evaluation, improvement, controlled-condition testing, demonstration, verification, and 
decision-support for condition assessment technology research. The program will be conducted by a 
combination of in-house, contractor, and assistance agreement efforts. The EPA National Center for 
Environmental Research’s (NCER) Small Business Innovation Research (SBIR) program, included water 
infrastructure inspection in their recent call for proposals. NCER’s Science to Achieve Results (STAR) 
Program issued a large solicitation to non-profit research organizations for innovation and research for 
water infrastructure and water infrastructure sustainability. Also, the oil and gas sector and the U.S. 
government place a high value on inspection of oil and gas infrastructure, and the U.S. government 
supports this research through the Department of Transportation. So, even though there are many 
technical and economic obstacles to transferring technology from oil and gas pipe inspection to water 
pipe inspection, this is an area of research activity that must be periodically examined for potential 
technology transfer opportunities. 

Funding Technology lnnovation Research. Although full government funding of advanced 

6.5.5 
facilities for conducting independent testing and evaluations would be of considerable value. This could 
include laboratory testing of “breadboard” developments. Establishing a dedicated test site would be 
most useful for evaluating existing and prototype tools for their ability to detect, identify, and accurately 
characterize various forms of defects that typically occur in various types of water pipe. 

Development and Support of Condition Assessment Technology Facilities. Providing test 

There should also be some evaluation of the support work required and costs associated with an 
inspection. It will be very important to plan the test pipe and flaws carefully. Inputs from utilities and 
specialists will be needed as to what are considered to be the benchmarks laid down. The test facility 
should focus on structural defects and not leakage. 

It will be important to assess the capabilities of existing test facilities as part of the planning process. For 
example, Battelle has a pipeline facility that was designed for testing and evaluating inspection tools for 
the oil and gas industry. Organizations like the Electric Power Research Institute (EPRI) also operate a 
similar test bed for evaluating investigation tools. One of the advantages these controlled-condition 
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simulation/test sites offer the vendor is helping to define the strengths and weaknesses of a tool under 
various conditions, andior in comparisons with other tools, giving direction for making necessary 
improvements. Other advantages of a test site include the reduced cost, complexity, time, risk, and 
variability from field conditions, and the ability to characterize, control, vary, and repeat conditions of 
interest. An advantage for both the utility and the industry is that they can obtain a basic independent 
evaluation of tools as well as guidance on which tools might cost effectively meet specific needs. 

EPA also has experience operating test facilities, including Test and Evaluation Facility, Cincinnati, OH; 
Leaking Underground Storage Tank Test Apparatus, Edison, NJ; Pipeline Test Apparatus (PTA), Edison, 
NJ; Oil and Hazardous Materials Simulated Environmental Test Tank, Leonardo, NJ. Upgrades of the 
PTA in Edison, NJ are being planned. These research programs expect to generate products that can 
reduce cost and increase benefits to utilities in the condition assessment process and condition inspection. 
An EPA-developed test apparatus can be utilized by EPA and its contractors or by others under an outside 
user agreement. Usage costs for non-profits may be waived or substantially reduced. 

6.5.6 
various types of tools. These should be real life situations - monitored, recorded, and reported. They do 
not serve just as vendors’ demonstrations. Competing vendors could inspect the same pipeline where 
practical to allow a direct comparison to be made. 

Support of Field Demonstrations. The government can also support proper field trials of 

Some utilities may be prepared to pay or make a contribution for high-quality inspection information that 
has direct use in their condition assessment work. Recent experience indicates that utilities are cutting 
back on inspection because of lack of funds. Some technology vendors may be prepared to subsidize the 
costs of investigations but may not be able to cover everything, and would expect to be paid for good 
quality data. 

Bringing both clients and vendors together on relatively unproven technologies can be difficult. Federal 
support would facilitate this work. It could take the form of a partnership with a group of utilities, 
vendors, and research organizations with the aim of developing a structured program. Some funding 
would be required for the work involved in developing the program, monitoring, recording, and reporting 
the trials. It may be necessary to provide some subsidy, for instance, when two technologies are tested on 
the same line. 

Federal support in these areas will: 

Provide the potential users and the developers with understanding of the advantages and 
limitations of the technologies and the tools 

Accelerate acceptance and use of inspection tools and methods. 

6.6 Getting Utilities to Buy-In 

Several studies have shown that the benefits of condition assessment and the techniques used in 
inspection, assessment, and prediction are not well understood in the industry. Some predictions from 
earlier models and curves were costly to produce and did not tie in well with operational experience, 
resulting in a loss of credibility. 

After credible analysis of the cost-benefit trade-offs, it will be equally necessary to communicate the 
benefits through various channels, including workshops, teleconferences, papers, and articles. By raising 
awareness and interest, the benefits of adopting the methods and technologies will become apparent to the 
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utilities. They will adopt these techniques only if such an action helps them save money, make their work 
easier, and make their customers happier. 

As suggested in Section 6.5.5 and 6.5.6, field trials will be a key way to show utilities what can be done 
and at what cost. 
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APPENDIX A 
CURRENT AND DEVELOPING INSPECTION TECHNOLOGIES 

It should be noted that much of the information in this appendix was obtained from the vendors or 
developers and is provided on that basis. A critical evaluation would require extensive testing under 
controlled and field conditions. 

A.l Overview of Fielded and Demonstrated Inspection Technologies 

A. l . l  Hand Held Ultrasonics 

Many similar hand held tools are available for purchase. Figure A- 1 shows views of two tools being used 
in the field. The following are some examples. 

Figure A-1. Hand Held Ultrasonic Testing Tool 

A more sophisticated tool that can scan the wall of a pipeline has been developed by GE Inspection 
Technologies (GEI), a leading inspection group. The IASSO consists of a high performance, five-channel 
ultrasonic test kit coupled with a two-axis motion controller and data acquisition system. It can scan on 
flat or curved surfaces and has the capability to map flaws and thickness, and internal and external 
corrosion loss. It contains built-in remaining strength analysis software. The IAS tool scanning the 
external wall of a pipe is shown at Figure A-2. 

Ultrasonics is also the basis for a range of intelligent pigs developed for the oil and gas industry. Such 
tools are based on direct contact with the pipe wall. 
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A.1.2 Automated Ultrasonic Testing 

The ultrasonic thickness measurement process has been automated to increase inspection speed and 
repeatability. Fully automated, turnkey ultrasonic inspection systems are available to perform high-speed 
ultrasonic thickness imaging, referred to as automated ultrasonic testing (AUT), of large structures such 
as plate stock, pressure vessels, storage tanks, pipelines, and ship hulls, . . . . 

Figure A-3 shows a typical system configured to inspect a 12-in. diameter pipe 
The sensor moves back and forth along the axis of the pipe. A water source provides the necessary 
coupling fluid to transmit the ultrasound into the pipe to obtain the thickne 
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. -  eletest is an example of a tool available commercially. It is used on steel pipe with welded joints that -. - : . . . . ... . . . . . 
provide the continuity (Figure A-6). The diameter range is from 2 to 48 in. The transducer is mounted o 
an exposed section of pipe about 18 in. long. Typically the length of pipe that can be scanned is 
approximately 100 ft. It works for pipes that are insulated or coated and it is particularly useful for burie 
pipelines and road 
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3 claims to be able to inspect insulated welded steel pipelines over 1 
service. It can detect both internal and external corrosion. 
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Figure A-8. An MFL In-Line Inspection Pig 

....... 
Russell Technologies of Canada has been involved in the development of a number of RFT tools mainly’ 
for oil and gas applications. They were closely associated with the development of the Hydroscope tool. 
The Hydroscope Company is currently no longer offering inspection services. 

A.1.6.1 
operates in diameters from 2 to 14 in., although the company states they intend building larger versions. 
The “See Snake” tool modules, illustrated in Figure A-9, allow for a large degree of flexibility with a 
capability of negotiating 90 degree bends. The spacers center the tool and direct contact with the pipe 
wall is not required. The tool can be free swimming or tethered on a wire line. Lengths up to 3,000 ft can 
be inspected from one launch point when wire line tethered. The free swimming version can inspect 
lengths up to 15,000 ft from the launch point. A “T” or “Y” piece needs to be retrofitted into the line to 
provide a launch trap. The tool is propelled through the line by the product flow or compressed air while 
the line is in operation. 

“See Snake”. The current main range of tools is based around the name “See Snake” which 
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To date the tool has been used in lengths up to about two miles from the launch point. Russell 
. Technologies claim that they can identify and measure internal and external pitting and remaining wall 

thickness to an accuracy of 20 percent. The “See Snake” cannot distinguish between internal and external 
defects. The “See Snake” is powered by internal b 
downloaded by USE3 or Bluetooth connections. ; 
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Pipe thickness: up to 0.5 in. steel; 

Clearance is 0.25 to 1 in. around tool 
Tool length is approximately 20 times diameter 
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F .  - . .  . *  ,. - .  . . i .  . . .  - .- . .  : : Russell Technologies has also adapted a tool used for inspection of well casings and ferrous pipelines . . -  . . .  . . * .  . . .  . with or without internal linings and of diameters greater than 24 in. The line needs to be closed down and 
dewatered to allow an operator to “walk” the tool through the line collect data. The tool is shown in 
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A.1.6.2 
Engineering. It uses the response of a single frequency in the remote field region to determine the 
thickness of remaining metal. The equipment consists of a 16 channel CPU unit, a laptop computer and a 
scanning head. The probe module houses two differential and two absolute coils. The differential coils 
used with an X-Y display detect and display absolute defects such as pits. The absolute coils are used to 
detect and quantify general wall loss. Data are gathered and saved for analysis as the scanning head is 
moved across the pipe surface (Vickridge et al., 2006). 

Mainscan. This is an RFT tool that has been developed in Australia by Earth Tech 

A.1.6.3 
Solid Pty. Ltd., an Australian company. BEM is one application of electromagnetic or eddy current 
systems. The technique works by inducing eddy currents to flow in close proximity to a transmitter. In a 
ferrous pipe these eddy currents migrate with time allowing a complete profile of the ferrous pipe to be 
obtained. 

Broadband Electromagnetic. A series of tools have been developed and patented by Rock 

By assessing the primary and secondary induced currents it is possible to gauge the thickness of the metal 
and to evaluate the metallurgical changes such as graphitization. 

If a fracture exists, the scanned area of the fracture acts as a short circuit for the primary induced current 
and perturbs the shape of the possible primary induced current. This perturbation is easily detected. 

Typically, eddy current (EC) tools have either one or a limited number of signal frequencies at which they 
can operate. BEM differs from other EC tools by being frequency independent. This means that the 
frequency at which it operates can be altered or modified to suit the material and site conditions. 

Various sizes of sensors are used, with the standard having a 2-in2 footprint. The sensor measures the 
thickness of metal under the footprint and provides an average thickness over that area. Thus individual 
pits will not be identified except as a general loss of material. It is claimed that metal loss can be 
identified to 10% of the wall thickness in the area under the sensor. Any wall thickness can be scanned. 

An available 1 -in2. sensor provides a higher degree of accuracy when needed as the footprint is only 1 in2 
rather than 4 in2. Sensors are made up into antennae with anywhere between 1 and 6 sensors. 

The data are seen in real time on the computer screen as a traffic light display but can be fully processed 
by the vendor and displayed as a contour plot although this adds to the cost. See Figure A-1 1 which 
shows the comparison between the real time results and the same data analyzed and processed. 

A major advantage is that BEM does not require close contact with the metal as the depth of penetration 
of the magnetic flux is around 2.5 times the transmitter diameter. This capability allows BEM to scan 
through coatings, linings and insulation. 

One disadvantage when scanning pipelines internally, compared to other technologies, is that the process 
is not continuous and therefore it takes more time to survey a pipeline. 

A typical external scanning operation is shown in Figure A- 12. 

The costs of external scans are comparable to ultrasonic costs with the cost of exposing the pipe under 
roads being the major cost. 
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For internal scanning the antennae are made up into an in-line inspection pig. Pipes of 4 in. in diameter 
and more can be scanned with an internal tool. Access to the line is required and it must be out of service, 
emptied and cleaned of loose deposits. 

The pig can be moved by hydraulics or by push or pull rod devices. Normally, the pig is designed to fire 
off each 6-sensor antenna successively so that the pig travels for 12 in., takes a reading, and moves on. 
This is relatively slow and means that a line has to be out of service for several days as well as being 

dewatered and a section removed to gain entry. A BEM pig for a 24-in. diameter internal scan is shown 
in Figure A-13. Because of the large number of readings, the cost becomes significant. 

Other tools have been developed using the same basic EM principals. These include a hand held tool that 
takes corrosion pit readings without the need for cleaning and measuring required with traditional 
approaches. 

The company also has a modification that will operate an antenna on a rod attachment to take scans on 
top of pipes exposed in keyhole (vacuum) excavations. This has the potential to provide information 
about pipe condition (wall thickness) without disrupting service or involving the heavy cost of full access 
excavations. 

A.1.7 Soil Investigation Technologies 

Some tools for field testing provide a direct approach to capturing the data. 

A.1.7.1 
simultaneously acquires soil related properties at the pipe depth and surrounds (Figure A-14). The 
properties that it acquires are: 

NovaProbe. Russell Technologies of Canada has developed the NovaProbe which 

0 Resistivity 
0 Pipe to soil potential 
0 Soil redox potential 

Soil temperature 
0 pH. 

It does not collect data on chlorides and sulfides. 

A.1.7.2 
Australia. Essentially this evaluates external corrosion in the form of pitting based on soil aggressivity. 
This is not a new concept but Earth Tech has refined the approach. LPR soil testing is an electrochemical 
soil testing technique using soil samples taken from pipe depth to obtain a quantitative measure of soil 
corrosivity (see Figure A- 15). This approach provides a corrosion rate that can be applied for 
extrapolation to quantitative time to failure calculate. 

Linear Polarization Resistance. This technology is available from Earth Technology, 

The process involves the use of a specially developed cell that provides a measure of the combined effects 
of several soil parameters. The assessment and time to failure calculation takes into account the pipe 
class, age, length of main and type and life of coating. 
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ultrasound. Lorentz forces are forces acting on moving charges in magnetic field. The type' and ' 

configuration of the transducer defines the types and modes of generated ultrasound and the 
characteristics of propagation through the pipe wall. 

The advantageof such a tool is that it does 
pipelines. It is capable of identiQing a wide r 
and cracking. The disadvantage is that it nee 
transmitted low frequency ultrasonic energy is a limitation on res 

' A.2.3 

This is another tool that was develope 
and measures corrosion in lines that 
various frequencies at two points along the pipeline up to 1 km apart. 
frequencies is measured at inspection points along the line. 

. -  
. I  . . .  

_ . : . . .  

Calculations are made to determine a cross-sectional position of an equivalent current line. Due to the 
skin effect, a variation of this position with frequency indicates a local wall thickness reduction. This 
dependence is evaluated quantitatively to give the percentage of the metal wall loss. 
This technique has not been commercializ 

A.2.4 Non-Contact Ultrasonics 

The New York City Dep 
destructive investigation of force mains. The cumulative effort of all the research into available 
technologies concluded that in 2006 an ultrasonic based crawler developed jointly by Ins 
GmbH (Rodermark, Germany) and the RTD Group (Rotterdam, NL), was the most fittin 
internal inspection of force mains (see Figure A-1 7). The technology has been verified 
inspection of pipes and is commercially available. 
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Crawler System: The Video Inspection crawler has the ability to climb/descent vertical1 
both forwards and backwards and to negotiate all standard bends >1.5 D. .' .I ._ : . I. 

RCCTV: The pan and tilt camera allows to rotate 360" and to sweep 135" up and down. Toget 
the integrated zoom, focus and high intensity light source, it is possible to have a direct view t 
inside the pipe. The accuracy of the video inspection crawler including the high resolution camera i 
better than 1 mm (length and width) in a pipe with diameter < approximately 23.6 in. (600 mm). 

% . .  * . .  

Non-contact Ultrasonics: The ring of ultrasonic sensors can be seen in Figure A- 18. They scan the pipe 

. . .  ~ 

. * . -  

. -  . . . . .  
Crawler Connectivity: The crawler is connected to a special fiber optic cable for remote control and video ; : . . . . .  5 . . . .  , * . .  . -  I transmission. : : 

. . . . .  
dScan Length: The crawler can travel at the speed of 200 m/h (660 ft&) and can inspect pipes . .  . : . : . .  - *- .- .. 

. * . .  
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Pilot Testing: A pilot testing of a steel pipe of 18 in. in diameter and 100 ft in length was carried out in 
Rotterdam by RTD. The pipe had hidden damages that were to be detected by the crawler. It was 
demonstrated during the pilot testing that the crawler could detect loss in pipe thickness of steel pipes 
successfully. 

Information is awaited on hll-scale trials that the NYCDEP is proposing to undertake 
field on force mains. . . . . . . . .  . < ' . , .  . - _  
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A.2.5 Acoustic Based Technology for Non-Destructive Testing Condition 

A Canadian company based in Toronto, Echologics Engineering Inc., has entered into a collaborative 
research agreement with NRC of Canada to develop and commercialize this technology. It is based on 
utilizing the propagation and characteristics of acoustic signals (Hunaidi, 2006). 

The technology works by measuring how quickly acoustic signals are transmitted along a section of pipe. 
Acoustic signals are induced in pipes by releasing water at fire hydrants in a controlled manner. Then, 
they are measured using acoustic sensors positioned at two longitudinally separated points on a pipe. The 
sensors are attached at easy-to-access points, such as fire hydrants and control valves, or directly on pipes 
in existing access manholes. A schematic of the measurement setup is shown in Figure A-1 9. The 
acoustic propagation velocity is calculated based on the sensor spacing and time delay between the 
measured acoustic signals. Average wall thickness of the pipe section between the acoustic sensors is 
then back calculated from a theoretical model of its relationship with the acoustic velocity, the pipe’s 
internal diameter and Young’s modulus of its wall, and the bulk modulus of elasticity of water, all of 
which are usually known or easily determined. 

_ 

PC-based correlator ,-4- ~ 

Figure A-19. Measurement of Acoustical Propagation Velocity Using: (a) an Out-of-Bracket Noise 
Source; (b) an In-Bracket Noise Source 

(a) Wave propagation velocity (v) = D / AT, where AT is time delay between signals 1 and 2 
(b) Arrival time of signal 1 = TI = L1 / v, where v is sound propagation velocity in pipe 

Arrival time of signal 2 = T2 = L2 / v 
Time lag between signals 1 and 2 = AT = T2 - TI = (L2 - L,)  / v 
V =  (Lz - Ll) / AT 

The length of the pipe section over which the acoustic velocity is measured can be arbitrarily chosen. 
Initially, a section 100 to 200 meters long, which is the usual distance between fire hydrants or valves in 
urban areas, may be chosen. Subsequently, if a higher resolution is needed where there are concerns 
about a particular section, the resolution can be increased by moving the acoustic sensors closer together. 

Velocity measurement can be performed with hardware normally used for locating pipe leaks using the 
cross-correlation equipment, as shown in Figure A-20. However, measurement of the velocity tends to be 



more technical than the usually straightforward leak correlation. Velocity measurement and wall 
thickness calculations are made in real time using specially developed software, trademarked as 
“ThicknessfinderRT“. Recent research and development have led to a refined theoretical model for non- 
uniform pipe sections, an optimal procedure for acoustic velocity measurement, and a method for 
inspecting the quality of the measurements. 

Reprinted with permission of WRc 

Figure A-20. Schematic View of Sahara@ in Operation 

Remaining pipe wall thickness predicted by NRC‘s acoustic technology represents an “effective” value 
from a mechanics of materials point of view and subsequently it reflects general structural deterioration of 
the pipe. Therefore, ferrous pipes in corroded condition may be significantly worse condition locally than 
the average thickness indicates. This is not a limiting aspect for some pipe types such as asbestos cement 
(AC) as generally such pipes will have a more-or-less uniform thickness profile. The developers 
acknowledge that this is a limiting factor far ferrous pipes as average thickness between two sensors is 
not the key concern. Echologics is conducting further research and development on this issue. 

Pilot tests have been undertaken on 10 sites on the water distribution system of the City of Toronto. Pipes 
were all pit- or spun-cast iron with diameters up to 20 in. The results coincided with independent testing 
of samples for average thickness loss. Echologics has undertaken condition assessment in a number of 
other sites. At Maple Ridge, British Columbia, 21 sections were surveyed. Pipes were ductile iron, cast 
iron, and AC in diameters from 100 mm to 200 min (4 to 8 in.). In Las Vegas, two sections of 150 mm 
(641.) AC pipe were assessed and found to be in good condition with thickness greater than the records 
(probably due to a higher class of pipe being installed than recorded). 

A.2.6 Robotic Arm with Sensors 

A current project of NRC and the University of Regina is to develop a robotic arm capable of 
manipulating sensors in water mains. A robotic articulated arm would be mounted on an inspection robot 
that would travel through a pipeline. Sensors mounted on the arm would be moved into position to take 
readings on the pipe wall. Sensors could be of various types including ultrasonic. 



A.2.7 Autonomous Underwater Vehicle 

NRC also has an ongoing project to develop a torpedo like vehicle to inspect large water mains. It is 
envisaged that a number of NDT techniques could be mounted and manipulated from such a platform. 
These could include ultrasonic testing, laser profiling and a multi-camera vision system. 

A.3 Leak Detection Technologies 

A.3.1 Sahara@ 

The Sahara@ tool is a single, 1 -in. diameter hydrophone attached to a calibrated umbilical cable through 
which data is transmitted in real time (Figure A-20). In water mains a drogue is attached which propels 
the tool through the line. The cable also controls the tool’s speed and allows its retrieval. Sahara@ can be 
inserted into a line through any standard 2-in. tapping, such as an air valve in a water main, and can 
survey up to 6,000 ft from the insertion point. The location of the sensor can be detected from the 
surface, using a walkover tool, so that the operator can mark the surface with the exact location of any 
leak. It operates on the principle that leaks cause turbulence, which in turn causes noise, and it detects 
this noise. 

Sahara@ operates in any pipe material, in pipes 300 mm (12 in.) or greater diameter. Operating pressures 
between 0.5 and 16 bar (7 to 230 psi) and flow velocities between 0.3 and 1.5 m/s (1 to 5 ft/s) define the 
operating range of Sahara@. It has proven capable of locating leaks as small as 0.25 gal/hr with a high 
degree of accuracy. 

The cost of setting up an insertion point can be significant but the survey costs vary, depending on 
amount to be surveyed, but range from $2/ft for several miles to $4/ft for shorter runs. 

The Pressure Pipe Inspection Co., Mississauga, Ontario, is the licensee of Sahara@ from WRc for North 
America and offers a leak inspection service. 

A.3.2 SmartBall@ 

SmartBall@, developed by Pure Technologies Ltd, is another example of an in-line detector. This is an 
acoustic acquisition device complete with power supply contained within an aluminum casing and then 
placed inside a foam ball. The system can operate for up to 15 hr and is free swimming and capable of 
investigating pipes of diameter greater than 10 in. although it operates most effectively in diameters of 24 
in. and greater, SmartBall@ can be inserted and retrieved from an operational pipeline. It can be inserted 
through a 4-in. open port valve or 3.5411. air valve. 

Prior to insertion a number of transponders will be connected to existing appurtenances. These generate a 
pulse that is detected by the SmartBall@ providing synchronization with known points. 



Reprinted with permission of Pure Technologies Ltd. 

Figure A-21. SmartBall' Inspection Method - Insertion, Travelling, and Removal 
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APPENDIX B 
FORUM SUMMARY, CONCLUSIONS, AND RECOMMENDATIONS 

Approximately 34 technical experts and representatives from utilities, technology and service providers, 
academia, research organizations, consultants, and EPA attended the two-day Technology Forum held in 
Edison, NJ on September 9 and 10,2008. The Forum consisted of a State of Technology Review Report 
feedback session followed by six breakout sessions. A companion EPA report titled “Draft Forum Report 
on Condition Assessment of Ferrous Water Transmission and Distribution Systems” has been prepared to 
fully document the Forum presentations and discussions (Thomson and Wang, 2008). Presentations and 
discussions from each session and major conclusions and recommendations are summarized below. 

B. 1 State of Technology Review Report Review 

The Forum attendees suggested some changeskorrections to the draft State of Technology Review 
Report, but there were no major disagreements with the overall sense of the State of Technology Review 
Report. The key points which arose from the open discussion are highlighted below. 

One attendee suggested that more emphasis should be given to potential technology transfer from other 
federal agency research developments. Some attendees expressed reservations because of the economic 
and technical difficulties of transfer. 

The relative benefits of inspection in terms of cost to asset value for small and large pipes were raised by 
several attendees. There were two counter views. One considered that the total cost of the larger number 
of small-diameter pipe failures was higher; therefore, reducing these failures would be more cost effective 
than reducing the smaller number of large-diameter pipe failures. The counter view was that it was not 
cost effective to inspect small diameter pipes. The “fail and fix” approach or condition assessment based 
on pipeline asset and failure data was cost effective for small-diameter pipes. 

The definition of condition assessment was raised and its role in asset management. Current condition 
assessment is based on individual pipe sections rather than a cohort approach. The current approach is 
needed because of the lack of homogeneity and the wide variations that occur in a set of pipes. 

The lack of agreed rigorous definitions used commonly in the water industry was a key issue. One 
example was the definition of failure. Some attendees considered that any event that would require 
remedial action, including repairing a leaking joint, constituted a failure. The counter view was that 
failure should be defined as when the pipe no longer was operating and serviceable. Leaks should be 
defined as defects that needed to be fixed but did not stop a pipe from being serviceable. The term “Pipe 
Life” was another term that was not rigorously defined. The “Design life” was not thought to be a useful 
concept and an alternative of “Economic Life” was suggested where the cost of maintaining the line in 
service became excessive. 

Written comments were received from the project stakeholders and have been incorporated into the Final 
State of the Technology. 

B.2 Large-Diameter Cast Iron Pipes 

Presentations included an overview by Yehuda Kleiner, NRC of failure modes and mechanisms of ferrous 
pipes and case studies on large-diameter cast iron pipe failures experienced by the City of Cleveland and 
Washington Suburban Sanitary Commission (WSSC). 
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The overview of failure modes for cast iron pipes emphasized the need to understand failure modes and 
mechanisms. Some key points that have arisen out of NRC work were: 

0 

0 

Pipe age is generally not a good indicator of pipe condition 

For small-diameter distribution water mains, the strategy should be to manage failure 
frequency. For large-diameter transmission mains, the strategy should be to prevent failures 
because of the potential of high consequences 

There are highly variable properties in cast iron pipes 

Variable delivery and installation practices could lead to built-in defects. 

0 

0 

Large-diameter CIP and DIP are identified as high-risk and high-interest pipe scenarios for which better, 
cost-effective condition assessment capabilities are recognized by the user community as valuable, but 
not attainable with available condition assessment tools (e.g., databases, inspection technologies, and 
deterioration and failure models). Many different mechanisms and parameters are involved in corrosion 
and failure of ferrous pipes. CIP can fail due to the rigid nature ofjoints, the lack of tensile strength, and 
weakening due to graphitization. 

An ongoing Water Research FoundationNRC study revealed that the large-diameter CIP failures 
experienced at Cleveland were likely caused by longitudinal and bell cracks, which may originate from 
defects or damages caused by manufacturing, delivery, or installation practices. The low rate of failure 
(0.07%) did not justify any replacement program and inspection of the bells to find growing cracks is 
technically difficult because of the complex geometry. This case study generated a lot of interest and 
discussions as to whether potential technologies, such as the RFT and BEM, might be possible to detect 
the bell cracks, whether similar failures were occurring elsewhere, and whether this high-risk scenario 
would offer an opportunity to improve condition assessment capabilities. 

Potential difficulties in internal inspection due to fittings, tuberculation, etc. were reported. Utilities like 
WSSC placed emphasis and value on data mining using extensive field records, GIs, and “Google Earth” 
to help survey the pipeline and assess the condition of their large-diameter CIP. Field records should be 
consistently updated when the opportunity occurs during excavations and new installations. 

B.3 Large-Diameter Ductile Iron Pipes 

This session focused on the corrosion issues with DIP and case studies provided by WSSC and Louisville 
Water Company (LWC). 

Mike Woodcock of WSCC emphasized that like all materials DI had limitations and it was important that 
users understood these. He did not agree with the State of Technology Review Report where it was stated 
that most DI was polyethylene wrapped. Much of WSSC’s DIPS were not wrapped but laid bare. 
However, larger diameters were protected cathodically. He considered that a typical life for DIP in 
WSSC was 30 years. He pointed out that the thinner wall for DIP meant failure earlier when corrosion 
was present. 

He discussed and illustrated the changes in DIP and coatings over the years. Originally DI was produced 
from nearly pure iron, but the much greater use of scrap metal has resulted in a differing metallurgical 
structure that has the same strength properties, but may not have the same corrosion resistance. He also 
had concerns that some manufacturers were not heat treating pipe to the same extent because of high 
energy costs. 
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Greg Horne of DIPRA presented on “Ductile Iron Pipe Failure Modes and Condition Assessment 
Practices”. He accepted that deterioration can occur but the problem lay in how to decide which pipes 
need to be fixed. He did not consider that current inspection tools could provide this information cost 
effectively. He recommended that condition assessment based on records was needed. He showed a 
series of slides to illustrate this approach which included asset databases, customer complaints, and break 
and leak records. He reiterated that CIP could fail due to its rigid nature and that DIP fails usually due to 
corrosion. As corrosion was the potential problem for DIP he recommended that areas of potential soil 
corrosion be identified by soil testing and use of the DIPRA “Design Decision Model” using 
consequences and likelihood of failure ratings. 

Dale Lindemuth of CORRPRO presented on “External Corrosion Condition Assessment Procedures”. 
The thrust of the presentation was the possible application of External Corrosion Direct Assessment 
(ECDA) methods, which were developed for the oil and gas industry, to the water industry. These 
methods are used for the condition assessment of pipelines that cannot be inspected by direct inspection 
technologies. There are four stages involved in the ECDA: 

0 

0 

Stage 1. Pre-assessment data gathering and planning 

Stage 2. Indirect inspection with a number of different approaches. The outcome of this stage 
is to integrate and analyze all data and develop rankings to select the most likely sites for 
direct examination 

Stage 3. Direct examination involving excavations to expose the pipe and taking direct 
readings and measurements 

Stage 4. Post assessment with the main activity being to calculate remaining life by different 
methods. 

0 

Cathodic protection was recommended as being a viable method. 

The final presentation was by Keith Coombs of the LWC “Case Studies from Louisville Water 
Company”. The overall goals of the company were the reduction of breaks to 600 per year, the 
elimination of unlined CIP and the replacement of two vintages of CI mains showing a much higher break 
frequency. Vintages of 1 862 to 1865 and 1926 to 193 1 had high break frequency and would be replaced 
and upsized where necessary. Pipes of the 1866 to 1925 vintage had minimal maintenance history and 
were adequately sized so they could be rehabilitated. 

The discussion that followed on Sessions 1 and 2 emphasized a number of key issues. Several speakers 
expanded on the multiplicity of defects and their causes in ferrous pipe and the need to understand “What 
you were looking for,” and then use the appropriate technology to find it. 

In responding to a question about whether possible limitations to condition assessment arose from the 
hardware or the signal processing, one of the leading technology developers pointed out that the real 
limitations lay in the basic physics, which cannot be changed. 

One university delegate suggested that in view of the costs and disruption involved in internal 
investigations, multisensory platforms should be used to collect all possible data at one pass. The 
response from a utility delegate was that this resulted in data overload and delays in getting key results 
which needed to be immediately available to determine remedial works while the pipe was out of service. 

The problems of access and disruption that are involved in internal inspection suggested that greater 
consideration be given to developing external non-intrusive inspection and combining limited direct 
inspection with asset, soil and coating data. Some inspection companies were developing this approach. 
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A broader issue was the utilities’ approach to the value of inspection. A leading inspection vendor of 
ferrous pipes said that direct inspection costs were around 4 to 5% of the asset value but with a further 4 
to 5% of indirect support cost. This was well above the highest figure of 5% of asset value that utilities 
felt that they were prepared to pay according to an AwwaRF study. A leading utility representative stated 
that he felt that utilities were aware of the technologies but needed to understand the value of inspection 
in reducing failures before they would begin using them. Another speaker felt that, as with PCCP, the 
critical need that condition assessment should address is to reduce catastrophic failures where the 
consequential cost is high. 

In conclusion a speaker pointed out that a utility inspection only told you that you had a problem. 
However, it did not solve the problem. 

B.4 Leakage Management 

Mark LeChevallier of American Water opened with “American Water Leak Detection Technology 
Update”. He described their experience with AMR and how it became cost effective by coupling with 
water leak detection. A number of permanent and semi-permanent water leak devices based on acoustic 
monitoring tools were described. The data could also be mined to relate leaks to temperature changes and 
patterns that repeat annually and revealed that the maximum number of leaks seemed to occur in the fall. 
Conclusions to date include: 

0 Acoustic monitoring works and may reduce leakage about 30 to 50% mainly on low-medium 
leaks 

Early detection and repair reduces operational cost 

Leaks increase with water temperature drop. Large temperature drop trigger larger main 
failure 

Many leaks start in the fall 

Acoustic monitoring does not find all leaks because of background noise 

Acoustic monitoring and area metering can work effectively together 

Acoustic monitoring and area metering analysis and decoders can identify metered leaks. 

0 

0 

0 

The second presentation “Optimizing Water Pressure Management to Sustain Distribution Infrastructure” 
was presented by George Kunkel of Philadelphia Department of Water. In opening, he emphasized the 
need to find ways to activate utilities to take action on water leakage as most utilities do not have any pro- 
active approach. He described three components of leakage - reported, unreported, and background 
leakage. Philadelphia had reduced leakage by about one third. He then described appropriate approaches 
to intervention. This was followed by a representation of the four components of managing real loss to an 
economic level: 

Active leakage control 
Pressure management 
Improved system maintenance, replacement and rehabilitation 
Improved response time to leak repair. 

The second part of his presentation described Philadelphia’s DMA project. 



Brian Mergelas of Pressure Pipe Inspection Company (PPIC) presented “Recent Advances in Leak 
Detection Technologies” based on the Sahara@ system licensed internationally from WRc the developer. 
Sahara’ in-line leak detection is able to identify small leaks of less than 1 gal/hr in operational lines due to 
the proximity of the acoustic sensor as it passes a leak. It is suitable for diameters of 12 in. and greater. 
Up to 6,000 ft can be surveyed from one insertion point and one to two miles of line can be surveyed in a 
day. It is inserted by means of a 2-in. tap. All leaks were not created equal, and many leaks were found 
that had not appeared at the surface. 

The returns from a Sahara program were illustrated by reference to five projects. The client cost per mile 
in line preparation was about $25,000 and the Sahara’ survey cost $25,000 per mile. Using the number 
of leaks detected and the cost of repair a total cost was determined. The savings from break avoidance in 
terms of value of water recovered at 50% of retail price was calculated and the comparison of net benefits 
against cost showed rates of return on the investment all in excess of 1 ,OOO%. 

PPlC have recently introduced a video camera which can be inserted into an operational main through the 
launch point. He showed examples of the pictures obtained of the inside condition of the pipe including 
air pockets. 

The final presentation was by Michael Higgins of Pure Technologies “Leak Detection Ball for Large 
Diameter Pipes and Future Leak Detection Technologies” 

He set out the following goals of inspection: 

Reliability of detecting defects . Pipe remains in service 
Non-intrusive 

Inexpensive to deploy. 
Direct test for long pipelines 

To his knowledge, currently there were no tools that met all these criteria. One of the tools that Pure has 
developed is Smartball’. The ball is free swimming and propelled through the line at near flow velocity. 
An acoustic ping is emitted every three seconds which allows tracking equipment to follow the ball. It 
follows the dominant water flow and passes around bends and fittings. It can record data up to 12 hr so is 
able to monitor many miles from one insertion. The tool requires a 4411. port for insertion and removal. 

A future approach to permanent leak detection was based on the use of acoustically sensitive fiber optic 
cable which could be up to 25 miles long. This was seen as being a tool that would be installed in key 
trunk mains and provide continuous permanent monitoring. 

The key points which arose from the open discussion on leakage management are highlighted below. 

On the question of how to convince utilities of the technical and economic feasibility and value of 
reducing leakage, there was a variety of responses. It was pointed out that unlike countries, which had 
achieved significant leakage reduction, there were no real drivers in the U.S. One vendor said his 
experience was that there were a whole range of clients from pro-active to reactive. So some utilities did 
not need convincing. 

The representative from Philadelphia Water pointed out that there were many low tech utilities doing 
nothing and using low tech designs. He cited utilities who could not isolate areas because they either did 
not have valves that were operational or, in some cases, did not know where the valves were. 



Another speaker pointed out that he had problems of convincing utilities and particularly operators of the 
value of inspection because they did not wish to have anything which might disturb the day-to-day 
operations. 

Steve McKellar referenced the U.K. experience with DMAs and suggested that it would be insane not to 
use this approach. He pointed out that all the major U.K. water utilities had been using DMAs now for 10 
years and there is 75 to 90% coverage of the network. It is almost mandatory now that UK utilities use 
DMAs because of the leakage reduction that could be achieved. 

It was questioned if leak monitoring combined with other data could provide information on condition 
and if additional tools could be added to provide information on structural condition. 

WSSC believed from their experience that the data collected by Sahara@ and SmartBall’ contained a great 
deal of additional information which could be extracted by improved signal analysis. For example, the 
individual key pipelines could have each pipe tagged so that as the tool passed it could be identified. It 
was thought that more could be done to closely identify defects and their locations. 

A suggestion was made that a common system was needed to describe the different forms of leaks that 
were found and repaired. As illustrated in the literature, a wide range of leaks occur. Leaks could be 
from joints, fittings, perforation, and breaks. These failure data would be invaluable in understanding the 
nature and causes of leaks and the collection of the data should be undertaken by utilities in conjunction 
with the vendors. 

B.5 Prediction Models and Databases 

The session opened by Yehuda Kleiner of NRC who presented “Small Distribution Mains Breakage 
Frequency Modelling”. 

His understanding of what utilities wanted to know included: 

0 Remaining service life 
Criteria for replace or rehabilitate 

0 Optimal timing for renewal/inspection 
0 Allocations for future budgets. 

Rather than demonstrating the models, he discussed the development and results of the models. He 
showed derived curves for small and large diameter pipes taking into account cost of renewal and failure 
risk giving a total expected cost. He showed how the bottom of this curve was the most cost effective 
time of renewal. The time to renewal for large mains was much shorter on this basis because the failure 
risk curve was much steeper. He believed that this was the basis for managing small mains which was to 
accept a higher failure frequency than for large mains where it is much more important to identify 
impending failures. 

Yehuda Kleiner commented on the pros and cons of modelling based on statistical and physical 
information. Statistical models are simpler and data are more readily available. He listed the data 
requirements and the trade off between group size and homogeneity. The benefits of opportunistic fitting 
of CP anodes and retroactive systematic fitting were graphically illustrated. His final comments were 
recommendations directed towards the need for robustness and simplicity in modelling. 



This presentation was followed by Steve McKellar who outlined the “UKWIR Sewers and Water Mains 
National Failure Database”. Steve Mackellar pointed out that there were a number of differences between 
the U.K. and the U.S. practices that needed to be taken into account. Operating pressures were higher in 
the U.S; there was much greater use of PE for potable water in U.K. Probably the biggest difference was 
the smaller number of large utilities in U.K. who were responsible for over 90% of the system and were 
monitored for performance by a government appointed regulator. The regulator determined, from the 
capital spending budgets and plans, the rate increases that would be allowed. 

The initiative for development of National Failure Database was from UKWIR who wanted to: 

Make data provision easy 
Make data use easy 

0 

Respond to changing needs. 

Create a repository for failure data 

Manage data and keep secure 

Participation in the database is voluntary and the operation is financed by subscription. Currently 
participation is greater than 90%. The water database has now been operational for some years and is 
proving to be highly beneficial to utilities in that they are able to compare their own experience with 
failures and pipe materials against national experience. The sewer database will come on line shortly. 

In conclusion he showed a wide range of analysis that was possible. A range of data sets were shown of 
different pipe types, failures, leakage and assets and how they could be used to undertake forecast 
modelling and mains replacement. 

Sunil Sinha of Virginia Tech presented “Condition Curves State-of-the-Technology” and 
“Predictability/Preventability Indices’‘ and his role in TO 62. Prediction deterioration models can be 
grouped into five major categories: 

Deterministic 
Statistical 

0 Probabilistic 
0 Advanced mathematical 
0 Heuristic. 

Water Research Foundation has identified six concepts for modelling. Five of these were listed below: 

Main age of failure 
Total failures over time 

0 

Aggregate data. 

Breaks as functions of single causative factors 
Break probability in next time period 

Sunil Sinha emphasized that sound data had to be the basis of all modelling. It was not just taking data 
from utilities which came in many forms. Virginia Tech on their other projects were taking the data from 
utilities and interpreting it into their own format, which is termed “data cleansing”. He emphasized that 
they were not developing curves but looking into what might be possible. 

He continued with his work on exploring the feasibility and value of developing procedures for 
calculating predictability and preventability indices. 



0 The predictability index will indicate the inherent, theoretical predictability of various types 
of pipe failure 

The preventability index will indicate the technical and economic feasibility of preventing 
pipe failure. 

0 

The predictability index was graphically shown in terms of five stages: 

0 Type of failure 
0 Failure mode and mechanism 
0 Variables that predict failure 
0 

0 Pipe failure preventability index. 
Develop scoring system for variables 

The development of a preventability index was shown in five stages: 

0 Identify water pipe technologies 
0 Evaluate technical feasibility 
0 Evaluate economic feasibility 
0 Develop rating system 

Preventability index. 

The presentations in this session created significant comments and suggestions throughout the discussion. 

One university delegate pointed out that in statistical modelling the stability of the model is essential. In 
this type of modelling it is necessary to create a population of individuals which remain stable. However 
in real life the “pipe” individuals change because of new works, repairs, and replacements. No longer is it 
possible to accurately assign failures. This was illustrated by another speaker who provided an example 
where a utility had replaced a lot of failing PVC with PE but the model attributed the earlier PVC failures 
to PE. 

She also commented that the data cleansing that Virginia Tech was proposing required a great deal of 
effort. The representative from NRC emphasized this point and pointed out the difficulties of obtaining 
data to populate models. He also sounded a warning note on data cleansing and the momentous task 
involved. One set of 140,000 pipe records from one utility had proved to be unusable because of the way 
they had been recorded. He considered that data recording had to be at utility level and involve operators 
who had in-depth knowledge of the system. 

Steve McKellar explained that the UKWIR database was based on two separate records. A higher level 
geospatial database presented a picture of long term requirements and investment in the system. The 
second was an asset database which provided the information at the operational level on pipe behaviour 
and which to replace. This removed some of the difficulties discussed. It was essential to have a 
snapshot of changes and in U.K. the changes were recorded every year. Since only 1% of the system was 
replaced annually it was thought to an acceptable compromise. 

On the use of curves or models, Mike Woodcock said that WSSC did not use such methods. He felt that 
the modellers were making things complicated. Using a GIS system, WSSC knew where their assets 
were, the maintenance records, and where failures had occurred. There was no need to model; from this 
information they could analyze to prioritize their selection of where to replace or inspect. Models don’t 
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take into account extraneous considerations, which can be most important. It was suggested that Mike 
Woodcock was actually modelling. 

A speaker pointed out that the description of the parameters in Sunil’s model did not include leakage, 
which could be a valuable indicator of pipe condition. This was accepted as being a valid comment. It 
was pointed out that the factors used for predictability and preventability were the same. The value of the 
preventability index was questioned. Another comment was that the predictability of failure seemed to be 
the same as the current models which used the term “the likelihood of failure”. 
One university delegate said that his concern in modelling was “Garbage In and Garbage Out”. There are 
so many parameters in a model that you can make a model produce any desirable output. His advice was 
to keep it simple. 

B.6 Emerging Technologies 

The session was opened by Marc Bracken of Echologics with “Condition Assessment of Water Pipes”. 
The basic concept of using acoustic technology to calculate the remaining wall thickness was developed 
by NRC and is being further developed and commercialized by Echologics. 

The method is based on how quickly low frequency acoustic signals are transmitted along a section of 
pipe. Using this relationship between velocity of signal and pipe wall thickness it is possible to back 
calculate thickness. Varying pipe thickness around the circumference can be calculated as being uniform 
or linearly variable. The calculated pipe thickness was the average along the section being inspected, 
which was typically 100 meters long. Examples of inspections and findings on pilot tests on CI and AC 
pipe were presented. The results of the inspections and the exhumed pipes were provided. 

Krish Ramalingham of CCNY presented “Non-destructive Evaluation of Force Mains in New York”. 
The technologies being proposed for the evaluation of New York ferrous force mains has direct 
application to the evaluation of ferrous water main condition. Initially asset information was collected 
and a comprehensive database, standards for structural rating, and condition assessment framework were 
developed. The tool that has been chosen for trialling is the Ultrasonic Crawler developed by lnspection 
Systems GMBH. The tool is capable of meeting the criteria and can also provide high resolution digital 
video of internal condition. It can be applied to different diameters and work through 1.5 diameter bends 
and climb and ascend vertically. It can scan lengths up to 3,300 ft. The intention is to undertake field 
trials in New York in early 2009. 

Dave Russell of Russell Technologies presented “In-Line Inspection Tools (Intelligent Pigging) for Water 
Mains”. Russell Technologies have a range of in-line inspection tools based on RFT, including wire line, 
free swimming, walk through and collapsible tools. He estimated, based on replacement cost of $1 50/ft, 
the inspection cost was 10% of replacement. This included the clients cost with the investigation portion 
accounting for 40% of the ILI cost which equated to 4% of replacement. The tool averaged some 1,800 ft 
a day of inspection with access to the operating mains through hydrants. 

Some of the concerns and the solutions were: 

Internal pipe scale - solved by use of a soft foam pig 
Red water - solved by a 20 min flush after using tool 
Plugged customers filters -not a problem if customers did not use water during inspection 
Lost/stuck tools - very occasional and had to be dug up to recover. 

Some unexpected findings were: 
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Pipelines with graphitized through-holes that had not leaked 

DIP had commonly a band of corrosion 3 ft back from bell end which was traced to poor 
coating adherence during manufacture 

Corrosion hot spots were found near un-insulated copper services 

Long lengths of CI and DI scheduled for replacement with almost no visible corrosion. 

Dave Russell wound up by confirming that tools and technologies were available for ILI. The “See 
Snake” is a remote RFT tool for diameters up to 14” with potential for larger diameters if there is a 
demand. 

The final presentation was by Edgar Smith of USACE Engineering Research Development Center 
“Sensor Enabled Water Quality and Corrosion Degradation Assessment Systems for Water Distribution 
Networks”, His presentation focussed on detection of water quality and corrosion monitoring by the use 
of wireless sensors. These included corrosion rate sensors, HACH Pipe-Sonde water quality sensors. The 
use of dynamic modelling and the integration of sensors and models in support of water distribution 
networks were discussed. The use of permanently installed leak detection systems was illustrated. The 
vision was that tying these tools together could provide a “smart” utility network. 

Discussion on emerging technologies brought a variety of points. 

One speaker believed that there were plenty of tools that a utility can use in inspecting its mains. However 
the increase in use is very small compared to what it should be. The limitations are not due to the lack of 
technology but the lack of incentive for utilities. He suggested that the barriers were institutional because 
of the way utilities are organized, operated, and regulated. The utilities needed to look at the rates they 
are setting as the income is insufficient to cover the basic level of service. 

One vendor continued the theme from his experience working in two different markets - U.S. and U.K. 
In U.K. he had found great interest from utilities who he termed “technology adaptors” as they were 
seeking technical solutions in their work. In the U.S., the level of interest is very specific to individual 
utilities. His company found that utilities will carry out leak detection so by coupling condition 
assessment they are carrying out projects where almost the condition information is seen as an add-on 
thrown in. 

One speaker considered that one potentially exciting development was the use of fibre optics in the pipe 
and the potential to provide both the condition of the pipe and the stress in the pipe. 

There are fundamental characteristics and limitations to the basic technologies employed in in-line tools 
which need to be understood for any development together with cost implications for internal inspection 
in operational water mains. It was also recognized that there were both economic and technical barriers to 
inspection, not only in the ability of tools to detect cracks and corrosion but also the cost and difficulties 
associated with both internal and external inspections. 

The group discussed ideas for motivating the utilities to improve their inspection practices, including 
possibly bringing together a group of utilities to develop a guaranteed minimum work program for 
condition assessment and condition inspection. One of the problems of U.S. water utilities is the 
fragmentation so that very few have the length of pipeline to justify the high mobilization cost for 
condition inspection. Such a minimum program of inspection would be attractive to the vendors due to a 
steady flow of work over an extended period and would offer cost-benefit to the participating utilities. 
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The point was made that inspection technologies are most effective on pipelines with good records on 
construction, maintenance, failure and repair. This information will focus inspection and lead to the 
greatest cost-benefit. 

The cost of an inspection must be kept low, an acceptable fraction of the replacement cost. Otherwise, 
utilities will consider it to be more cost effective to execute a scheduled replacement program. Utilities 
that do not keep detailed records often find this to be the most effective approach. 

B.7 Technology Demonstration 

Bruce Nestleroth of Battelle opened the session with “EPA Technology Field Demonstrations: 
Protocols/Metrics/Site Selection.” He laid out a framework with possible types and goals of the EPA 
technology demonstrations, including both controlled-condition and field demonstrations of established 
and new technologies. He highlighted the pros and cons of controlled demonstrations and field 
demonstrations. Controlled demonstrations assess performance of inspection technologies on a full range 
of anomaly types and sizes. Field demonstrations assess implementation variables and evaluate a few 
anomalies that happen to be present. He then talked about the needs which included input and 
contribution from stakeholder groups, water utilities, and inspection vendors. 

The final paper was by Rob Pennington of CDM with “Controlled Condition Assessment Needs.” Under 
Task Order 64 CDM had the task of looking at “Controlled - Condition Research on Wastewater 
Collection and Drinking Water Distribution Systems.” The scope included evaluating EPA’s Edison 
Pipeline Test Apparatus (EPTA) facility in Edison, New Jersey, and preparing a design basis and 
preliminary designs of controlled-condition testing needs. This was to cover all types of gravity and 
pressure pipe assessment and also pipe rehabilitation. Eleven pipe assessment situations along with four 
pipe rehabilitation needs for both pressure and gravity pipe were identified. 

During the discussion, comments came from all sides of the floor and particularly vendors that it was 
important to simulate real life defects. Experience was that simulated defects in test facilities were not 
representative of real life defects and would not be found by technologies which were structured to find 
actual defects. 

There was concern on the range of defects, conditions, and inspection technologies. It would be very 
difficult to cover the whole range in a control testing facility or at best would be exorbitantly expensive. 
It was pointed out that a loop format was not suitable for leak detecting technologies. 

It was also pointed out that vendors already have substantial experience and validation of inspection 
findings. They didn’t feel that they had to prove their technologies by doing tests in a simulated facility. 
They felt that it would be more beneficial to find ways to validate their technologies on real pipes. 

Utility representatives were lukewarm on the value of controlled testing. They suggested that it would 
not make much difference to utilities in changing their demand for inspection. In their view, 
demonstrations that are conducted on real pipes that have similarities to their own are more likely to 
stimulate interest and provide more benefit. 

The involvement of utilities is a key to the success of technology demonstration. A survey should be 
conducted to determine the level of interest of the utilities. One suggestion was for EPA to subsidize 
utilities’ pilot studies by collecting supplementary data. 
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LWC offered a 2,450-ft long, 24-in. 1933 cast iron main for use by the EPA technology demonstration. 
Competing vendors could inspect the same pipeline where practical to allow a direct comparison to be 
made. 

B.8 Recommendations - “Top 10 Findings” from TO 62 Forum 

1. Leakage management. Leak detection and mitigation provides the biggest bang for the 
buck. With the reported six billion gallons of water loss out of 40 billion gallons extracted 
daily, even a 20 percent reduction would achieve massive environmental benefits and cost 
savings. Recent advances in leak detection and location technologies provide utilities with 
tools and methods to reduce leakage. However, without regulatory pressure, there is little 
incentive for many utilities to implement leak reduction programs. EPA should consider: (a) 
if there is any existing requirement that can be utilized to audit utility performance; and (b) 
setting rules with specific leakage targets. For example, Washington’s Water Use Efficiency 
Rule requires all municipal water suppliers to maintain their distribution system leakage at or 
below 1 0 percent of their production (http://www.doh.wa.aov/ehp/dw/Programs/wue.htm). 
EPA could also undertake programs to demonstrate the technical and economic feasibility 
and value of reducing leakage. 

2. Data collection and management. A general consensus among the participants is that there 
is insufficient data collection and management by utilities. For example, few water utilities 
collect data on main breaks/burst/failure/repair events and there are no standardized protocols 
for documenting, storing, and managing the data. Since the UKWIR mains break database 
has been proven useful and workable in the U.K., the adoption of this database by the U.S. 
will provide considerable value to water utilities and the researchers by improving 
understanding of the type and distribution of failure modes and mechanisms, and this 
information can be used to support better decisions regarding pipe selection, installation, 
inspection, service-life prediction, and technology development. Water Research Foundation 
is currently assessing the adaptability of the UKWIR database to the U.S. utilities. EPA 
should consider supporting this initiative. 

3.  Barriers to effective condition assessment. From the utilities’ perspective, there are plenty 
of effective tools in providing the level of information required. It is not unusual to find that 
a utility will use an ineffective method because it is low cost. There is some slight increase of 
interest and usage for condition assessment. However, the real incentives are not there for the 
utilities to conduct condition assessment. The limitations are not due to lack of technologies. 
The limitations are institutional, which is the real barrier. Water rates need to reflect cost of 
production and delivery. 

4. Technology demonstration. There is a strong desire for EPA to subsidize field trials of 
inspection technologies. LWC offers an immediate opportunity: a 2,450-ft long, 24-in. 1933 
vintage cast iron main will be removed and replaced in August 2009. This section of main 
can be used for testing of multiple leak detection and inspection technologies. At the time of 
finalizing this State of Technology Review Report, EPA has provided funding to plan, setup, 
monitoring, verifying, and reporting such field tests. For large-scale demonstrations at 
multiple locations, a questionnaire should be sent to major cities to solicit their interest in 
participation. The survey should be developed to reflect utility concerns and reasons why 
they should participate and any potential benefits from participation. 

5.  Controlled-condition testing. Water utilities and vendors were generally unconvinced that a 
controlled-condition testing facility for condition assessment technologies would provide 
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6. 

7. 

8. 

9. 

substantial benefits. A key limitation is that controlled-condition testing is not equivalent to 
real-world, field demonstration. Field demonstrations also have limitations, e.g., cost, risk, 
complexity, and repeatability. However, should a controlled-condition test facility be 
determined viable, utilities are willing to provide pipe samples for testing. Further evaluation 
of potential controlled-condition testing needs was recommended. Another function for the 
EPA PTA facility in Edison, NJ would be to keep an inventory of pipe samples, perform 
forensic examinations of various pipe failures for all pipe types, and maintain a database of 
forensic analysis. 

Predictive models. Much work has been done on the prediction of residual life. An 
extensive evaluation of the effectiveness of these models and their extent of use by utilities, 
engineers, and consultants, would be valuable. Some existing curves and models need to be 
changed to reflect local conditions such as soil parameters and support. For example, the 
relationship of local soil conditions and the corrosion of unprotected CIP should be taken into 
account. Lack of soil support, often coupled with increased external loadings, may be 
another local factor that can modify life expectancy curves. A general consensus is that any 
index or model development should be simple to understand, transparent to the users, and 
easy to implement. 

Definition of terms. There is lack of proper definitions in the water industry for terms like 
leak, break, failure, condition curves, condition assessment, etc. A consensus needs to be 
reached among research organizations such as Water Research Foundation, WERF, EPA, 
NRC, UKWIR and others so that there is a common vocabulary and understanding of 
alternative terms for the same thing. 

Emerging technologies. Condition assessment and inspection technologies for existing pipe 
are important, but emerging technologies should also be considered for enabling condition 
assessment for future pipe design and installation (for example, embedded sensor, micro- 
chip, wireless technologies, etc.). 

Value of inspection. More in-depth studies should be conducted on the value of inspection 
in relation to asset value for different diameter and types of pipes. This could go hand in 
hand with alternative ways of condition assessment for smaller diameter pipes and justify the 
use of NDT inspection tools. 

10. Need for condition assessment guidance. Provide utilities a basic synthesis of the extensive 
knowledge on pipe failures - cause and symptoms, the means to detect them, and basic 
information about leak detection, condition inspection, and prediction methods. Some efforts 
(e.g., WERF et al., SAM Challenge program) are underway to address this need. It will be 
necessary to update the guidance as improvements occur in micro- and macro- level 
understanding of pipe failure; pipe materials, liners, and coatings; and data collection and 
analysis methods. 
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